
Annual report 2007

Metro Development Corporation
p a r t n e r s h i p



The corporation

The Metro Development Corporation

Arne Jacobsens Allé 17

DK-2300 Copenhagen S

As of 5 May 2008:

Metrovej 5

DK-2300 Copenhagen S

Tel.: +45 3311 1700

Fax: +45 3311 2301

E-mail: m@m.dk

Website: www.m.dk

CVR No.: 30 82 36 99

Established: By Act No. 551 of 6 June 2007

Financial year: 1 January to 31 December

Registered district: City of Copenhagen

Board of Directors

Henning Christophersen (Chairman)

Jesper Christensen (Vice-Chairman)

Mads Lebech (Vice-Chairman)

Birgit Aagaard-Svendsen

Hans Jensen

Camilla Burgwald

Karin Storgaard

Thue Ravn

Bente Rønnebæk

Board of Executives

Anne-Grethe Foss (Managing Director)

Auditors

The National Audit Office of Denmark

The Audit Directorate of the City of Copenhagen

BDO Kommunernes Revision A/S

Ownership

The City of Copenhagen: 50 %

The Danish Government: 41.7 %

The City of Frederiksberg: 8.3 % 

Corporate information



  Endorsements

 4 Management endorsement 

 5 Independent auditor's report 

  Directors' report

 8 Financial highlights 

 9 Resumé and outline of 2007 

 10 The Metro Development Corporation, organisation and tasks 

 11 Finances 

 12 Financing 

 14 Metro Operation 

 18 Metro Construction 

  Annual Accounts: 1 January to 31 December 2007

 22 Accounting Policies 

 27 Profit and Loss Account 

 28 Balance Sheet 

 30 Cash Flow Statement 

 31 Notes 

  The Metro Development Corporation, Board of Directors and Board of Executives

 39 Board of Directors and Board of Executives

 

 42 Appendix 

 

Table of contents



M e t r o  D e v e l o p M e n t  C o r p o r a t i o np a g e  4

The Board of Directors and the Board of Executives 

have today examined and approved the annual report 

for 2007 for the Metro Development Corporation 

(Metroselskabet I/S).

The annual report has been prepared in accordance 

with the Danish Financial Statements Act (accounting 

class D), Danish accounting standards and the stipula-

tions of the partnership agreement on reporting. It is 

our opinion that the accounting policies applied are 

appropriate, and that the annual report gives a true 

and fair view of the corporation's assets and liabilities, 

its financial position and the result for the year.

The recommend the adoption of the annual report by  

the partners.

Management endorsement

Copenhagen, 15 April 2008

Board of Executives

Anne-Grethe Foss

Board of Directors

Henning Christophersen (Chairman)  Jesper Christensen (Vice-Chairman)

Mads Lebech (Vice-Chairman) Birgit Aagaard-Svendsen

Hans Jensen Camilla Burgwald

Karin Storgaard Thue Ravn

Bente G. Rønnebæk 
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To the partners of the Metro Development 

Corporation

We have audited the annual report of the Metro  

Development Corporation for the financial year  

1 January - 31 December 2007, including manage-

ment endorsement, directors' report, accounting poli-

cies, profit and loss account, balance sheet, cash flow 

statement, equity statement and notes. The annual 

report was prepared in accordance with the terms 

of the partnership agreement between the Danish 

Government, the City of Copenhagen and the City of 

Frederiksberg on the Metro Development Corporation 

and the Danish Financial Statements Act plus Danish 

accounting standards.

 With this endorsement, we deem the auditing of 

the annual report for 2007 concluded. However, the 

National Audit Office of Denmark may investigate any 

queries concerning this and previous financial years 

more closely. In connection with this, new information 

may come to light that may give rise to specific factors 

dealt with in this report being reassessed.

Management's responsibility for the Annual 

Report

It is the responsibility of the management to prepare 

and present an annual report that gives a true and 

fair view in accordance with the terms of the part-

nership agreement between the Danish Government, 

the City of Copenhagen and the City of Frederiksberg 

on the Metro Development Corporation and the Dan-

ish Financial Statements Act plus Danish accounting 

standards. This responsibility includes the format, im-

plementation and maintenance of internal controls 

relevant to preparing and presenting an annual report 

that gives a true and fair view without material mis-

statement, irrespective of whether such statements 

are a result of fraud or errors, and choice and use 

of expedient accounting policies and exercise of ac-

counting estimates that are reasonable in the circum-

stances. In addition to this, it is also the responsibility 

of the management to ensure that the administration 

of funds covered by the annual report is in accordance 

Independent auditor's report

with legislation and other provisions as well as con-

tracts entered into and customary practice.

Auditor's responsibility and basis of 

opinion

It is our responsibility to express an opinion about the 

annual report based on our audit. We conducted our 

audit in accordance with Danish auditing standards 

and the principles of good public auditing practice, 

cf. Act on the Auditing of Governmental Accounts, 

etc. These standards require that we live up to ethical 

requirements and plan and perform the audit with a 

view to obtaining reasonable assurance that the an-

nual report is free of material misstatement.

 An audit includes actions to obtain audit evidence 

substantiating the sums and information provided in 

the annual report. The procedures selected depend on 

the auditor's assessment, including the assessment of 

the risk of material misstatement in the annual report, 

irrespective of whether such misstatement is a result 

of fraud or errors. In a risk assessment, the auditor 

considers internal controls of relevance to the Metro 

Development Corporation 's preparation and presen-

tation of an annual report that gives a true and fair 

view, for the purpose of formulating audit procedures 

appropriate to the circumstances, but not with the 

aim of expressing an opinion on the effectiveness of 

the Metro Development Corporation's internal con-

trol. An audit also involves assessing whether the ac-

counting policies employed by the management are 

suitable, whether the accounting estimates made by 

the management are reasonable as well as an evalua-

tion of the overall presentation of the annual report. 

The audit also involves an assessment of whether the 

corporation has laid down business procedures and 

internal controls that, to the widest possible extent, 

ensure that the administration of funds covered by 

the annual report is in accordance with legislation and 

other provisions as well as contracts entered into and 

customary practice.

 We believe that the audit evidence obtained pro-

vides a reasonable basis for our opinion.

 Our audit has not resulted in any qualification.
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Management's responsibility

It is the responsibility of the management of the Met-

ro Development Corporation to ensure that guidelines 

and procedures have been established to safeguard 

that due financial regard is paid in the administration 

of the Metro Development Corporation, and that the 

information in the annual report regarding targets and 

results is documented and adequate for the Metro De-

velopment Corporation's operations in 2007.

Auditor's responsibility and the perform-

ance audit conducted

In accordance with good public auditing practice, cf. 

the Act on the Auditing of Governmental Accounts, 

we have, for selected administrative areas, examined 

whether the Metro Development Corporation has 

established business procedures that, to the widest 

possible extent, ensure financially expedient adminis-

tration. We have also, on a random basis, reviewed 

the information in the annual report regarding targets 

and results for the Metro Development Corporation. 

Our work has been carried out with a view to obtain-

ing limited assurance that administration of the select-

ed areas has been handled in a financially appropriate 

manner, and that the information in the annual re-

port regarding targets and results is documented and 

adequate for the Metro Development Corporation's 

operations in 2007. 

Opinion

The performance audit conducted has not uncovered 

any circumstances that give us cause to conclude that 

administration in 2007 of the areas we have scruti-

nised has not been undertaken in a financially expedi-

ent manner, or that the information in the annual re-

port regarding targets and results is not documented 

and adequate for the Metro Development Corpora-

tion's operations in 2007.

Opinion

It is our opinion that the annual report gives a fair 

and true view of the Metro Development Corpora-

tion's assets, liabilities and financial position as of 31 

December 2007 and of the results from the Metro De-

velopment Corporation's operations and cash flow for 

the financial year 1 January - 31 December 2007 in ac-

cordance with the terms of the partnership agreement 

between the Danish Government, the City of Copen-

hagen and the City of Frederiksberg on the Metro 

Development Corporation and the Danish Financial 

Statements Act plus Danish accounting standards. It 

is also our opinion that the corporation has laid down 

business procedures and internal controls that, to the 

widest possible extent, ensure that the administration 

of funds covered by the annual report is in accordance 

with legislation and other provisions as well as con-

tracts entered into and customary practice.

Supplementary information

The primary contractors of the partnership have 

lodged claims for additional payment. In this context, 

we refer to the comments in the directors' report on 

page 11 under “Claims situation”. We agree with the 

comments made by the Board of Directors.

Declaration regarding the performance 

audit conducted

In connection with the financial audit of the Metro 

Development Corporation’s annual report for 2007, 

the auditors have carried out an assessment of wheth-

er due financial regard has been paid to selected is-

sues in the administration of the Metro Development 

Corporation, and that the information in the annual 

report regarding targets and results is documented 

and adequate for the Metro Development Corpora-

tion's operations in 2007.

Copenhagen, 15 April 2008

The National Audit Office of Denmark The Audit Directorate

   of the City of Copenhagen

Henrik Otbo   Jan Christensen

       /Henning Madsen            /Ib Hansen

BDO Kommunernes Revision A/S

Lasse Jensen



Directors' report
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DKK million Opening balance Accounts 2007

net turnover for the year - 480

result before financial items - -204

Financial items - 53

result for the year - -151

Balance sheet total 12,797 10,323

investment in the Metro for the year - 235

equity 10,251 10,100

equity ratio 80% 98%

 

Financial highlights

The corporation can be defined by the following financial highlights.

There is no comparison with figures for previous financial years, as 2007 is the corporation's first financial year.
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2007 was a landmark year for the Metro. Firstly, the 

act on construction of a City Circle Line and the act on 

the formation of the Metro Development Corporation 

were passed. Secondly, the construction of the origi-

nal metro was concluded.

 The decision to initiate the work of building a City 

Circle Line also involved the previous corporations, the 

Ørestad Development Corporation and Frederiksberg-

baneselskabet I/S, being closed down, and a new cor-

poration, the Metro Development Corporation, being 

established. 

 The City Circle Line will be a 15 km-long under-

ground railway under the City of Copenhagen, the 

“bridge quarters” and Frederiksberg. It will consist of 

17 stations, two of them taking the form of exten-

sions to existing Metro stations.

 The original metro was completed on 28 Septem-

ber 2007, with the opening of the connection to the 

airport. It is now possible to travel from Kongens 

Nytorv to the airport in just 14 minutes. The current 

metro covers a total distance of 23 km and has 22 sta-

tions.

 2007 is the first financial year for the new Metro 

Development Corporation. The result for the year be-

fore depreciation and financial items shows a profit of 

DKK 26 million. 

Resumé and outline of 2007

 Write-downs and depreciation in 2007 amounted 

to DKK 230 million, and the financial items constitut-

ed overall earnings of DKK 53 million.

 The overall accounting result for the year subse-

quently amounts to a deficit of DKK 151 million.

 In connection with the founding of the corpora-

tion, the City of Copenhagen and the City of Freder-

iksberg invested a total of DKK 4.8 billion in cash. The 

corporation has a balance of DKK 2.2 billion. 

 Passenger figures for the Metro for 2007 amounted 

to approximately 40 million, corresponding to growth 

of 8 per cent compared to 2006. As an overall 2007 

average, operating stability of the Metro was 98.4 per 

cent, which, as in 2006, is above the corporation's 

target of 98 per cent.

 In 2007, investments totalling DKK 235 million 

have been effected. These investments principally re-

late to the construction of stage 3 of the Metro from 

Lergravsparken to Copenhagen Airport, accounting 

for DKK 174 million. Following the opening of stage 3 

of the Metro, there is some outstanding and remedial 

work remaining, which will take place in 2008 and 

2009. 

 The preparatory work on the City Circle Line in 

2007 accounted for DKK 62 million. 
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The Metro Development Corporation was founded 

on 26 October 2007 under the provisions of Act no. 

551 of 6 June 2007 regarding Metroselskabet I/S and 

Arealudviklingsselskabet I/S. In accounting terms, this 

founding took effect from 1 January 2007.

 The Metro Development Corporation has immedi-

ately taken over the metro activities of the Ørestad 

Development Corporation and Frederiksbergbanesel-

skabet.

 The purpose of the Metro Development Corpora-

tion is to:

•	 	handle	planning	and	construction	of	a	City	Circle	

Line

•	 complete	construction	of	stage	3	of	the	Metro

•	 	be	 responsible	 for	operation	and	maintenance	of	

the whole Metro

The Metro Development Corporation, which is owned 

by the City of Copenhagen (50%), the Danish Govern-

ment (41.7%) and the City of Frederiksberg (8.3%), is 

a partnership. This means that the owners involved 

are jointly and severally liable for the corporation's li-

abilities. It also means that loans raised by the corpo-

ration are based on de facto security from both the 

Danish Government and the two municipalities. Ac-

cording to the act, the corporation must be run on a 

commercial basis. The actual costs in connection with 

establishment have not been finally calculated.

 Operation of the Metro has been contracted out to 

Ansaldo, with Metro Service A/S as subcontractor. The 

Metro Development Corporation's finance function is 

handled by Sund og Bælt Partner A/S.

 The Metro Development Corporation is managed 

by a board of directors made up of nine members. 

Three members have been appointed by the City of 

Copenhagen. Three members have been appointed 

by the Danish Government. One member has been 

appointed by the City of Frederiksberg. And finally, 

the employees have selected two representatives.

 At the end of the financial year, the Metro Devel-

opment Corporation had 53 employees.

 The Metro Development Corporation, with a 

shareholding of 8 per cent, is a co-owner of Rejsekort 

A/S, whose task it is to provide a nationwide electronic 

ticket system.

New registered office

The Metro Development Corporation is in the proc-

ess of constructing a temporary office building. In 

addition to the corporation's own employees, the 

new office will house advisors and the executive staff 

from future contractors on the City Circle Line. The 

temporary two-storey building will be at Metrovej no. 

5, situated at the Metro's Control and Maintenance 

Centre (CMC). This choice of location, close to the 

corporation's service operators Ansaldo/Metro Serv-

ice, ensures an optimum framework for the partner-

ship between the Metro Development Corporation 

and its service operators. 

 The Metro Development Corporation is expecting 

to move in at the start of May 2008.

Good management

The Metro Development Corporation's board of direc-

tors and day-to-day management team are continu-

ously inspired by existing recommendations on good 

management, such as those expressed in the publica-

tion “Staten som aktionær” (The State as sharehold-

er) (published by the Ministry of Finance, etc.) and 

the policy on active ownership adopted by the City 

Council of Copenhagen. In addition to the annual re-

port, the corporation also publishes quarterly reports, 

which provide regular up-to-date status information 

on activities and financial position.

 The Metro Development Corporation emphasis-

es the importance of openness. Information on the 

Metro's operational stability and the number of pas-

sengers, for example, is publicly available. The corpo-

ration is covered by the Access to Public Administra-

tion Files Act. This means, among other things, that 

the public may apply for access to the corporation's 

documents. In addition, the Metro Development 

Corporation is comparable with government-owned 

public limited companies in connection with publish-

ing quarterly and annual reports through the Danish 

Commerce and Companies Agency.

The Metro Development Corporation,  
organisation and tasks
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Operating profit for the year

The Metro Development Corporation's result for 2007 

before depreciation and financial items shows a profit 

of DKK 26 million. 

 The corporation's total write-downs and deprecia-

tion amounted to DKK 230 million. The result before 

financial items subsequently amounts to a deficit of 

DKK 204 million. The deficit is divided between DKK 

138 million on operation of the Metro and DKK 66 

million on the City Circle Line. 

 The financial items include interest revenues of 

DKK 139 million and interest expenses of DKK 82 mil-

lion. In addition, there is a market value adjustment 

that entails an accounting cost of DKK 4 million. The 

total financial items amount to an income of DKK 53 

million.

 The corporation's overall accounting result after 

financial items amounts to a deficit of DKK 151 mil-

lion.

 No events of significance to the annual report for 

2007 have occurred after the closing of accounts.

Equity development for the year

The Metro Development Corporation has been estab-

lished with equity of DKK 10.3 billion. The corpora-

tion's total accounting deficit of DKK 151 million has 

been deducted from the equity, which amounted to 

DKK 10.1 billion at the end of 2007. 

 One consequence of the accounting policies ap-

plied at the Metro Development Corporation is that 

the decrease in equity may be expected to continue in 

the coming years, reaching its peak in connection with 

signing of the major construction contracts (expected 

in 2010). A major accounting provision will be made 

in connection with this. This provision will significantly 

affect the operating result for the year in question, 

and the paid-up equity may essentially be counted on 

as being disposed of at that time.

Claims situation

The large construction contractor from stage 1 and 

2A of the Metro, COMET, has lodged a claim for ad-

ditional payment of around DKK 2 billion in connec-

tion with the contractor's final settlement. The claim 

relates to the years 1999 onward and therefore covers 

a period when the construction work proceeded with-

out any major problems. 

 The former Ørestad Development Corporation re-

viewed the claims and informed COMET that these 

claims would essentially be rejected on the existing 

basis. COMET has subsequently lodged a claim for 

arbitration. The Metro Development Corporation has 

taken over the claims raised against the Ørestad De-

velopment Corporation. According to the applicable 

timetable established by the Arbitration body, a ruling 

on the case is expected in 2010-2011.

 

Finances
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Liquidity position

The Metro Development Corporation was established 

with a debt commitment of DKK 2.4 billion to Areal-

udviklingsselskabet I/S. The City of Copenhagen and 

the City of Frederiksberg invested a total of DKK 4.8 

billion in connection with the founding of the corpo-

ration. The debt to Arealudviklingsselskabet was sub-

sequently discharged, and the Metro Development 

Corporation will thus have funds for entering into the 

large construction contracts for the City Circle Line.

 The Metro Development Corporation has made 

fixed-term deposits at banks and purchased bonds. 

The liquidity investments have been made in Danish 

kroner.

Borrowing

As joint owners of the Metro Development Corpora-

tion, the Danish Government, the City of Copenha-

gen and the City of Frederiksberg are, unconditionally 

and jointly and severally, liable for all the corporation's 

liabilities, including loans raised by the corporation. 

Owing to the Danish Government's joint and several 

liability, the corporation has been indirectly credit-rat-

ed in the same way as the Government, i.e. Aaa by 

Moodys and AAA by Standard & Poors. Consequently, 

the corporation is generally able to obtain capital mar-

ket terms comparable to those available to the Gov-

ernment. In addition, the corporation is able to raise 

so-called re-lending loans with the Danish Central 

Bank. A re-lending loan means a loan raised directly 

from the Central Bank by the corporation on behalf of 

the Danish Government, based on a specific govern-

ment bond and on the same conditions as those that 

apply when the bond is sold on the market.

Repayment date/long-term budget 

The corporation's long-term budget, which formed 

the basis for the opening balance sheet for establish-

ment of the corporation, is included as an appendix to 

the annual report. The description of the corporation's 

financial position is based on a number of assumptions 

that are subject to the uncertainty that will always be 

involved in assessment of future circumstances. 

 The budget is based, among other things, on as-

sumptions regarding trends in the number of passen-

gers on the Metro and in interest rates. 

 Under the specified conditions, the net debt is ex-

pected to reach its maximum in 2024, at which time it 

will amount to DKK 15 billion (in current prices), and 

to be amortised in 2057, i.e. 39 years after completion 

of the whole Metro. Construction of the City Circle 

Line is expected to be completed in 2018.

Financing 
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Counterparty risks

The corporation's placement of liquidity utilises only 

the most credit-worthy Danish and foreign institu-

tions, so that the risk to the counterparty is limited as 

far as possible.

 This risk is managed and monitored continuously 

through a special line and limit system, which estab-

lishes the principles for specification of these risks, 

as well as a maximum for the extent of risks to be 

accepted for an individual counterparty. The latter 

is measured in relation to the counterparty's ratings 

from the international ratings agencies. 

 The corporation also seeks to reduce risks by using 

appropriate agreement documentation. In this con-

nection, special agreements on provision of security 

– so-called CSA agreements – are entered into with 

counterparties.

Currency risks

The corporation's borrowing is regulated by a three-

party agreement between the Danish Central Bank, 

the Ministry of Transport and Energy and the corpora-

tion. The agreement contains guidelines for the types 

of financial instruments and loans that the corpora-

tion may include in its loan portfolio. According to 

these guidelines, the corporation's loan portfolio may 

only be exposed in DKK and EUR.

Interest rate risks

The Metro Development Corporation's interest rate 

risks are actively managed by investing money at both 

variable and fixed interest rates. Duration – the aver-

age fixed-interest period – of the corporation's depos-

its at the end of 2007 was 0.6 years.

 As a result of the Metro Development Corpora-

tion only having invested money in bonds (short-term 

interest-sensitive securities) at the end of the year, the 

result for the year is only slightly affected by fluctua-

tions in the so-called market value adjustment, which 

is determined overall by trends in the general interest 

rate level. If the interest rate falls, for example, the 

market value of a fixed-interest bond rises and vice 

versa. 

Financing result

DKK million Opening balance 2007

long-term debt -2,441 0

Bank loans 0 -17

Deposits 0 2,249

Financial income - 53
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Result for the year

The corporation's result for operation of the Metro 

(before depreciation) in 2007 constitutes a profit of 

DKK 63 million. This is an improvement of DKK 66 

million compared to 2006. 

 The corporation's income from the Metro in 2007 

constituted DKK 372 million from the joint fare sys-

tem, and DKK 93 million for leasing out the Metro, 

etc. Expenditure covering running costs for the Metro, 

contract management, etc. this year came to DKK 403 

million.

 Depreciation on the Metro has been undertaken 

in accordance with the corporation's accounting poli-

cies. The overall result for the year is thus burdened 

with a loss of DKK 164 million.

 The fare payment is based on an average pas-

senger revenue per passenger of DKK 9.32 in 2007, 

calculated on the basis of the Ministry of Transport's 

order regarding division of ticket revenue in the met-

ropolitan area. 

Passenger figures

In 2007, the Metro had around 40 million passengers. 

This represents growth of around 8 per cent com-

pared to 2006.

 The average number of passengers per 24-hour 

weekday period in December 2007 was approximate-

ly 149,000. For 2007 as a whole, the Metro averaged 

128,000 passengers for every 24-hour weekday pe-

riod. 

 The passenger figures in 2007 have been lower 

than originally expected. An expected increase was in-

troduced following the opening of stage 3 to the air-

port, but the preliminary numbers indicate that, apart 

from the station at the airport, the passenger figures 

for stage 3 are not living up to the budget. The Board 

of Directors therefore decided, at the end of 2007, to 

downgrade the budget figures for 2007 and 2008. 

 The Metro Development Corporation's target for 

2008 is 44 million passengers on the Metro, equiva-

lent to expected growth of around 10 per cent. The 

Metro Operation

Operating result of the Metro

DKK million 2007 2006 2)

Fare payments 372 246

leasing out the Metro 85 19

other income 8 8

Total income 465 272

payment for operations -372 -245

Contract management, etc. -23 -24

other expenses -7 -6

Total expenses -403 -276

Result before depreciation 63 -4

Depreciation -164 -343

Total result -101 -347

net profit ratio 1) 14% -1%

1) Net profit ratio = Profit before depreciation x 100
       Total income

2)  The comparison is based on the 2006 accounts for the Ørestad Development Corporation.
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passenger target has been set based on an expec-

tation of growth as a result of 2008 being the first 

year with full effect of the opening of phase 3 of the 

Metro. However, this is also instrumental in the pas-

senger figures being subject to an extraordinary level 

of uncertainty. In addition, the continued expansion of 

Ørestad and general fluctuations affect the passenger 

figures. Moreover, operational stability is expected to 

remain at a high level.

Operations contract

Pursuant to the act regarding the Metro Development 

Corporation and Arealudviklingsselskabet, operation 

of the Metro is contracted out. The contract for op-

eration of the Metro has been signed with Ansaldo, 

which supplied the actual Metro system, i.e. trains, 

tracks, safety and control systems, etc. The opera-

tions contract runs until October 2010. Ansaldo has 

subcontracted Metro Service A/S to be in charge of 

operation and maintenance of the Metro.

 The operations contract with Ansaldo consists of a 

fixed basic payment, dependent on the planned scope 

of traffic, and a variable payment that encompasses 

various bonus and penalty stipulations linked to op-

erational reliability, passenger figures, passenger sat-

isfaction, passenger complaints, cleaning, inadequate 

maintenance, etc.

Operational stability

Phase 3 was commissioned in September, and has not 

caused any initial difficulties that have affected the 

general operational reliability for the year. 2007 as a 

whole has seen a generally high level of operational 

stability, resulting in a new record for operational sta-

bility of 98.4%, an improvement of 0.1% compared 

with the previous year, and above the corporation's 

target of 98%.
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Customer satisfaction

Analysis company Megafon undertakes regular cus-

tomer satisfaction surveys on the Metro. The overall 

result for 2007 is shown in the graph on the next 

page.

Maintenance

Regular maintenance of the Metro, including, where 

applicable, both preventive maintenance and repairs, 

forms part of the contract with the service operator. 

Partly through the operator's regular reporting and 

the corporation's inspections, partly through the re-

cently undertaken 5-year review of the Metro's first 

phases, it can be established that maintenance of the 

Metro in general lives up to the requirements of the 

operations contract. 

Safety

The target for safety is for the Metro to be at least 

as safe as the safest new Metros in the world. The 

Metro's safety aspects are therefore a focus point for 

both the operator and its employees and the Metro 

Development Corporation. There were no incidents in 

2007 that resulted in personal injury.

Environment

Washing of the entire tunnel section was carried out. 

Subsequent analyses of the tunnel washing water 

show that the limit values for discharge were exceed-

ed. There is ongoing dialogue with the environmen-

tal authorities for the purpose of finding measures to 

limit the discharge. 

Emergency planning

The emergency planning work in 2007 has been char-

acterised by preparation and development of emer-

gency plans in connection with the commissioning of 

phase 3.

 A full-scale exercise was held in 2007, with the 

participation of all players, including police, fire serv-

ice, hospitals as well as the Metro's operator and the 

Metro Development Corporation. In general, all par-

ticipants gained good experience to build on.

Electronic ticket system

The Metro Development Corporation, with a share-

holding of 8 per cent, is a shareholder in Rejsekort 

A/S, which is to provide a nationwide electronic ticket 

system. In addition to the Metro Development Corpo-

ration, Rejsekort A/S is owned by a number of trans-

port companies in Denmark, including DSB and Movia. 

The project has been delayed. Consequently, the first 

phase, consisting of a pilot phase involving testing of 

the system in a limited trial area around Roskilde, has 

not yet been initiated, but a so-called pilot test in a 

very limited area is proceeding in 2008. Neither the 

pilot test nor the pilot phase include the Metro.



p a g e  1 7a n n u a l  r e p o r t  2 0 0 7

80 %

82 %

84 %

86 %

88 %

90 %

92 %

94 %

96 %

98 %

100 %

DecNovOctSepAugJulJunMayAprMarFebJan

Operational stability for the Metro 2007

0 %

10 %

20 %

30 %

40 %

50 %

60 %

70 %

80 %

90 %

100 %

Disatisfied/Very disatisfiedNeutralSatisfied/Very satisfied

Con
ne

cti
vit

y

Sa
fe

ty 
on

 th
e M

et
ro

Inf
or

m
at

ion
 u

pd
at

es

Se
rvi

ce
 an

d 
ap

pe
ar

an
ce

Acc
es

s f
ac

ilit
ies

Adh
er

an
ce

 to
 ti

m
et

ab
le

Clea
nli

ne
ss 

of
 tr

ain
s

Clea
nli

ne
ss 

of
 st

at
ion

s

M
ain

te
na

nc
e

Sa
tis

fie
d 

with
 th

e t
rip

Customer satisfaction



M e t r o  D e v e l o p M e n t  C o r p o r a t i o np a g e  1 8

Investment for the year

Investment in phases 1-3 of the Metro, totalling DKK 

174 million, has been made in 2007. By the end of 

2007, DKK 11,964 million of the expected overall 

construction costs of DKK 12,007 million had been 

paid. This equates to a stage of completion of almost 

100 per cent. There is some residual work outstand-

ing, which is chiefly expected to be completed in 2008 

and 2009.

 Construction costs of DKK 62 million for the City 

Circle Line have been paid in 2007. 

Phases 1-2

As mentioned elsewhere, the construction contrac-

tor (COMET) has lodged financial claims against the 

Metro Development Corporation for the Court of Ar-

bitration.

Phase 3

Phase 3 of the Metro, the East Amager line, which 

runs from Lergravsparken to Copenhagen Airport, 

was opened on 28 September 2007. The Metro now 

runs from the city to the airport in just 14 minutes. 

 The opening of phase 3 was celebrated with an 

official opening ceremony at the airport, with H.R.H. 

Crown Prince Frederik opening the line, and a concert 

was held at Femøren featuring three young Danish 

bands. All the other stations along the line also had 

an official opening with guest speakers and refresh-

ments. At Amager Strand Station, a large family event 

was held as well.

 The line was completed slightly ahead of schedule 

and on budget. Following the commissioning, residual 

work will be carried out, which is expected to take 

place in 2008 and 2009.

The City Circle Line

On 1 June 2007, the Danish Parliament passed an “act 

regarding a City Circle Line”. The act is based on the 

“Report on the City Circle Line” from May 2005. 

 The design of the City Circle Line is principally 

based on the design of the existing metro with the 

stipulation that the City Circle Line be constructed as 

'more of the same kind'. This does not mean that it 

must be built by the same contractors, but that the 

types of construction will largely be the same as in the 

original metro, e.g. through the requirement specifi-

cations being similar to the originals. 

 Architecturally, the same station concept is being 

used as a basis, with the stations being constructed as 

Cut&Cover direct from the surface. One single excep-

tion, however, is the station at Frederiks Kirken, where 

a 'tunnel station' will be constructed, excavated using 

the mining method. 

Metro Construction

The Metro Investment Budget, 2007

DKK million 1) Investments in 2007
Investments  

as of 31-12-2007 Total budget
Overall expenditure 

(estimated)

Metro in operation 2) 174 11,964 12,045 12,007

City Circle line 62 66 15,000 15,000

1)  Investments as of 31-12-2007 have been calculated in current prices. The residual budget for the Metro in operation has been adjusted to the 2007 price level. 
The budget for the City Circle Line uses the 2005 price level.

2)  Excluding expenses related to mobilisation of the operation, service test, currency adjustments, extraordinary district plan requirements in Tårnby Municipality 
and expenses paid on behalf of COMET.
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The City Circle Line – unlike the existing metro – will 

exclusively run in tunnels and be designed as a ring 

metro. There will be connections to the existing metro 

at 2 of the 17 stations (Kongens Nytorv and Frederiks-

berg). There will also be connections to S-trains and 

long-distance trains at 3 stations (Hovedbanegård, 

Østerport and Nørrebro). The tunnel will be 15 km 

long and it will take 24 minutes to travel all the way 

around.

 The City Circle Line, according to the act, is expect-

ed to cost DKK 15 billion (measured in 2005 prices), 

and is expected to be completed by 2018.

 The corporation began building up its project or-

ganisation in 2007. The corporation has also entered 

into contracts with the principal advisers regarding 

Building and construction technology and Transport 

systems including trains. The corporation concluded a 

review of the City Circle Line's functional requirements 

and proposed solutions at the end of the year. Further 

work is now being done on the feasibility study. 

 The first visible construction work in 2007 was the 

initial geotechnical bores.

Safety and working environment

The safety work on phase 3, up to the opening in Sep-

tember 2007, was continuously coordinated with the 

contractors and, in connection with test runs, with the 

operator. 

 The “Safe Sites” working environment campaign, 

which has been active throughout most of phase 3, 

has now concluded. It focused on the working envi-

ronment, combining information and competition. A 

total of 6 awards were given, but none in 2007.

 No reportable work accidents were recorded in 

2007, which is a positive result. The accident fre-

quency for 2006 was 7.9 per million working hours. 

This is an excellent result compared with the average 

accident frequency in the building and construction 

industry, which reported 25.1 for 2006.

 The construction work on the entire Metro has 

been spared any very serious accidents, which is con-

sidered a sign that a good safety philosophy was es-

tablished.

 



annual accounts



M e t r o  D e v e l o p M e n t  C o r p o r a t i o np a g e  2 2

Accounting policies

Basis of accounting

The annual report for Metroselskabet I/S has been 

prepared in accordance with the stipulations of the 

Danish Financial Statements Act for class D enterprises 

and applicable Danish accounting standards. The for-

mat of the profit and loss account has been adapted 

in order to better show how the results have been 

generated.

 The annual report is the first for the partnership. 

The accounting period is 1 January - 31 December 

2007. The annual report shows DKK (thousands).

General information on recognition and 

measurement

Assets are recorded in the balance sheet when it is 

probable that future economic benefits will accrue to 

the partnership, and the asset's value can be meas-

ured reliably.

 Liabilities are recorded in the balance sheet when it 

is probable that future economic benefits will be de-

ducted from the partnership, and the liabilities' value 

can be measured reliably.

 When first recorded, assets and liabilities are meas-

ured at cost. Subsequently, assets and liabilities are 

measured as described for each item in the follow-

ing.

 When implementing recognition and measure-

ments, predictable losses and risks arising prior to 

presentation of the annual report, and that confirm or 

invalidate conditions that exist on the balance sheet 

date, are taken into account.

 The profit and loss account includes income as it 

is earned, while costs are recorded with the amounts 

relating to the financial year. 

 Value adjustment for financial assets and liabilities 

measured at market value is also recorded in the profit 

and loss account.

Foreign currency translation

When first recorded, transactions involving foreign 

currency are translated at the exchange rate as of the 

transaction date. Accounts receivable, debts and other 

monetary items in foreign currency that have not been 

settled at the balance sheet date are translated at the 

exchange rate as of the balance sheet date. Exchange 

rate differences arising between the exchange rate as 

of the transaction date and the rate on the payment 

date or balance sheet date respectively are recorded 

as financial items in the profit and loss account. Fixed 

assets purchased in foreign currency are recorded at 

historical rates.

 

Derivative financial instruments

Derivatives are measured at cost when first recorded 

in the balance sheet, and subsequently at market val-

ue. Derivatives are recorded under accounts receivable 

and liabilities respectively. Any changes in the market 

value of derivatives are currently recorded as financial 

items in the profit and loss account. 

Profit and loss account

Income

The Metro's fare revenue, which includes payments 

from the joint fare system in the metropolitan area, is 

recorded as the service is supplied, i.e. based on the 

number of passengers.

 The Metro's operating income, which includes in-

come from leasing out the Metro, as well as advertis-

ing revenue, etc. relating to the Metro, is recorded as 

the services are supplied.

 Value of own work includes the staff costs and 

other costs for the year, which may be attributed to 

construction of the Metro (City Circle Line) on the ba-

sis of an estimate. The amount has been included in 

the cost of construction of the Metro.
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Other operating income includes administration con-

tributions from Arealudviklingsselskabet I/S and minor 

revenue from leases, etc. 

 

Operating expenses for the Metro

The Metro' s operating expenses include expenses for 

the operational contractor, the partnership's costs for 

contract management, etc., and other costs for main-

taining operation of the Metro.

Staff costs

Staff costs include fees, wages and salaries and other 

remuneration costs for the Board of Directors, man-

agement, administrative and technical staff.

 

Other external costs

Other expenses include costs for administration, in-

cluding office supplies, etc.

Financial items

Financial items include interest, realised and non-real-

ised exchange rate adjustments, as well as value ad-

justments of the partnership's loans, investments and 

derivatives, measured at market value. 

Corporation tax

The partnership is not liable to pay tax. 

Balance sheet 

Tangible fixed assets

Construction of the Metro

Construction of the Metro is measured at costs in-

curred for preliminary studies, planning and construc-

tion as well as value of own work, until the date the 

asset is ready for use. The Metro is not depreciated 

during construction. 

Metro in operation 

The Metro put into service is measured at cost less 

depreciation and write-down undertaken. The cost 

price is equivalent to the current value as of 1 January 

2007, plus subsequent investments. The current value 

has been calculated as the future cash flows (recover-

able amount). 

The basis for depreciation, which is calculated at cost, 

is divided linearly over the assets' expected service life. 

The Metro in Operation has been divided into compo-

nent parts with uniform service lives, constituting:

tunnel and shell of underground stations 100 years

other fixed facilities 50 years

rolling stock, mechanical and electrical 
installations

25 years

other technical installations 10 years

The scrap value has been set to zero, taking into ac-

count estimated service life. Depreciation methods 

and service life are reassessed annually and amended 

in the event of any significant change.

 Substantial future investments are regarded as 

separate component parts and depreciated over the 

expected service life. 

Building in progress, operating equipment and 

fixtures and fittings

Building in progress, operating equipment and fixtures 

and fittings are measured at cost less depreciation and 

write-down undertaken. Cost includes the acquisition 

sum and costs directly associated with the acquisition. 

The basis for depreciation, which is calculated at cost 

less the scrap value, is divided linearly over the assets' 

expected service life, as follows:

 

Computers 3 years

Fixtures and fittings and operating  
equipment in general

5 years

temporary office building 10 years
 

Assets with an acquisition sum of less than DKK 

100,000 are recorded as costs in the profit and loss 

account in the year of acquisition.

 Gains and losses from sales of tangible fixed as-

sets are calculated as the difference between the sales 

price less selling costs and the book value at the time 

of the sale. Gains or losses are recorded in the profit 

and loss account together with depreciation and 

write-downs or under other operating income, if the 

sales price exceeds the original cost.
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Write-down on fixed assets

The book value of fixed assets is reviewed annually to 

determine whether there is any indication of decrease 

in value over and above that expressed by deprecia-

tion. If so, a write-down test is carried out to deter-

mine whether the recoverable amount is lower than 

the book value, and write-down to this lower recover-

able amount is implemented. 

 The recoverable amount is either the net sales price 

less sales costs or the capital value, whichever is high-

er. For calculating the capital value, estimated future 

cash flows are discounted at current value.

  The write-down is recorded as a basis in the profit 

and loss account. In instances where the write-down 

can be attributed to an already recorded allocated li-

ability, and is thereby already recorded in the profit 

and loss account, the write-down is offset against the 

allocated liabilities as an expression of use thereof. 

Financial fixed assets

Participating interests

Participating interests recorded under financial fixed 

assets – do not cover listed shares – are measured at 

market value based on calculated capital value. In in-

stances where an approximate market value cannot 

be calculated, the participating interests are measured 

at cost.

Accounts receivable

Accounts receivable under financial fixed assets are 

measured at amortised cost, which is usually equiva-

lent to nominal value less write-downs to meet ex-

pected losses.

Current assets

Land holdings

Land holdings are basically measured at cost or re-

placement value, where this differs significantly from 

cost.

Accounts receivable

Accounts receivable are recorded in the balance sheet 

at amortised cost, which is basically equivalent to face 

value. Write-down is undertaken to meet expected 

losses.

Securities

Securities recorded under current assets comprise list-

ed bonds, measured at market value on the balance 

sheet date. 

Liquid resources

Liquid resources include cash and deposits, short-term 

bank deposits and securities, with a remaining life 

at the time of acquisition of less than 3 months and 

which can readily be converted into cash equivalents, 

and for which there is only a slight risk of changes in 

value. Securities are measured at market value on the 

balance sheet date.

Allocated liabilities

Allocated liabilities are recorded when the partnership 

has a legal or actual liability as a result of an event 

during the financial year or previous years, and it is 

probable that discharge of the liability will entail a 

withdrawal from the partnership's resources.

 Allocated liabilities are measured as the best esti-

mate of the costs necessary to settle the liabilities on 

the balance sheet date. Allocated liabilities are meas-

ured at current value.

Long-term debts

Long-term debts are measured at cost at the time of 

raising the loans, equivalent to the proceeds received 

less transaction costs defrayed. Long-term debt is sub-

sequently measured at market value, in accordance 

with the previous accounting policies for the area. 

Changes in market value are recorded in the profit 

and loss account.

 The short-term element of the long-term debt is 

recorded under repayment of long-term debt commit-

ments. 

 

Other financial liabilities

Other financial liabilities, which include bank loans, 

trade creditors and other debts, are measured at am-

ortised cost, which is usually equivalent to nominal 

value.
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Cash Flow Statement

The cash flow statement for the partnership is pre-

sented according to the indirect method and shows 

cash flows relating to operation, investments and fi-

nancing as well as the partnership's available funds at 

the beginning and end of the year. 

 Cash flows relating to operating activities are cal-

culated as operating profit adjusted for non-cash op-

erating items.

 Cash flows relating to investment activities include 

payments in connection with construction of the Met-

ro and investments in securities.

 Cash flows relating to financing activities include 

changes in accounts receivable, trade creditors and 

other debts as well as net financing expenses. 

 Available funds include liquid resources and short-

term securities.

Segment reporting

Information is provided on business segments (primary 

segment). The partnership conducts commercial activ-

ities in Denmark only. The segment reporting follows 

the partnership's internal financial management.

Financial highlights

equity ratio = 
equity at end of year x 100

total assets
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Profit and Loss Account 
for the period 1 January - 31 December 2007 

Note (all figures in DKK thousands) 2007

Income

2 Metro fare revenue 371,702

2 Metro operating income 93,446

value of own work 8,929

3 other operating income 5,983

Total income 480,060

Expenses

2 Metro operating expenses -402,536

4 Staff costs -29,774

5 other external costs -21,834

Write-down and depreciation -229,923

Total expenses -684,067

Result before financial items -204,007

6 Financial items

Financial income 139,329

Financial expenses -86,519

Financial items, total 52,810

Result for the year -151,197

Proposed disposal of profit

Carried forward to next year -151,197
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Balance Sheet 
Assets 
As of 31 December 2007 

Note (all figures in DKK thousands) 2007 Opening balance

FIXED ASSETS

Tangible fixed assets

7 Construction of the Metro 1,880 324,471

8 Metro in operation 5,461,584 5,134,133

9 Building in progress 19,922 0

9 operating equipment and fixtures and fittings 96 159

Total tangible fixed assets 5,483,482 5,458,763

Financial fixed assets

10 participating interests 16,990 7,802

11 accounts receivable 1,119,210 5,959,803

Total financial fixed assets 1,136,200 5,967,605

Total fixed assets 6,619,682 11,426,368

CURRENT ASSETS

12 land holdings 0 2,700

13 accounts receivable 1,454,315 1,368,101

14 Securities 639,649 0

14 liquid resources 1,609,715 0

Total current assets 3,703,678 1,370,801

TOTAL ASSETS 10,323,360 12,797,169
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Balance Sheet 
Liabilities 
As of 31 December 2007 

Note (all figures in DKK thousands) 2007 Opening balance

EQUITY

Start of year 10,250,857 10,250,857

additions for the year -151,197 0

15 Total equity 10,099,660 10,250,857

LONG-TERM DEBTS

Debt to arealudviklingsselskabet 0 2,441,408

Total long-term debts 0 2,441,408

SHORT-TERM DEBTS

Bank loans 17,088 0

trade creditors 159,152 74,155

16 other debts 47,460 30,749

Total short-term debts 223,700 104,904

Total debts 223,700 2,546,312

TOTAL LIABILITIES 10,323,360 12,797,169

17 Contractual commitments and contingent liabilities

18 auditor's fee

19 related parties

20 Currency, interest rate and credit risks
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Cash Flow Statement

(all figures in DKK thousands) 2007

Cash flow from operating activities

Metro fare revenue 371.702

Metro operating income 93,446

other operating income 5,983

Metro expenses -402,536

Staff costs -29,774

other external costs -21,834

Total cash flow from operating activities 16,987

Cash flow from investment activities

investment in construction of the Metro -223,090

investment in buildings, operating equipment and fixtures and fittings -19,922

investment in securities (excluding value adjustment) -643,435

Total cash flows from investment activities -886,447

Cash flows from financing activities

accounts receivable 4,745,192

trade creditors and other debts -2,322,612

net financing expenses (excluding value adjustment) 56,758

Total cash flows from financing activities 2,479,339

Change in available funds 1,609,878

available funds, at start of year 0

Market value adjustment, net -163

Available funds, at end of year 1,609,715
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Notes

Note 1 Segment reporting

Phase 1-3 City Circle Line Total

income 471,131 8,929 480,060

expenses -608,889 -75,178 -684,067

Result before financial items -137,758 -66,249 -204,007

FIXED ASSETS

Construction of the Metro 1,880 0 1,880

Metro in operation 5,461,584 0 5,461,584

Building in progress 19,922 0 19,922

operating equipment and fixtures and fittings 96 0 96

Financial fixed assets 1,077,900 58,300 1,136,200

Total fixed assets 6,561,382 58,300 6,619,682

CURRENT ASSETS

land holdings 0 0 0

accounts receivable 1,448,174 6,140 1,454,315

Total current assets 1,448,174 6,140 1,454,315

DEBTS

trade creditors 144,563 14,589 159,152

other debts 32,366 15,094 47,460

Total debts 176,929 29,683 206,612
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Note 2 Operating result for the Metro

2007

Metro fare revenue 371,702

Metro operating income

leasing out the Metro 84,993

other income 8,453

Total 93,446

Total income 465,148

Metro operating expenses

payment for operations -372,049

Contract management, etc. -23,220

other expenses -7,267

Total expenses -402,536

Result before depreciation 62,612

Depreciation -163,613

Result before financial items -101,001

the partnership has outsourced operation of the Metro. the lease payment depends on the overall operating 
result for the Metro. in 2007, the Metro had 40 million passengers. the fare revenue for 2007 is based on an aver-
age passenger revenue of DKK 9.32. 

Note 3  Other operating income

other operating income consists of arealudviklingsselskabet's share of administration costs for the period  
1 January to 26 october 2007, when the partnership was founded, and minor income from leases, etc.
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Note 4  Staff costs

Wages, salaries and emoluments 24,293

pension contributions 3,260

Social security contributions 1,411

other staff costs 810

Total staff costs 29,774

of which:

Salaries for the Board of executives 2,143

pensions for the Board of executives 266

emoluments for the Board of Directors 900

average number of employees (full-time equivalents) 43

performance salary for the Board of executives constitutes a maximum of 15% of their salaries. Salaries to the 
Board of executives include bonus payments for 2006.

Note 5  Other external costs

2007

administration costs 19,114

Consultancy costs 2,720

Other external costs, total 21,834

Note 6 Financial items

2007

Financial income

interest income from financial fixed assets 44,387

interest income from accounts receivable 75,464

interest income from liquid resources and securities 19,478

Total financial income 139,329

Financial expenses

interest expenses -82,571

exchange rate adjustment 0

Market value adjustment -3,949

Total financial expenses -86,519

Total financial items 52,810
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Note 7  Construction of the Metro

Phases 1-3 City Circle Line Total

ACQUISITION SUM

Start of year 320,721 3,750 324,471

net additions for the year -1,692 62,499 60,807

Carried forward to Metro in operation -317,148 0 -317,148

End of year 1,880 66,249 68,129

WRITE-DOWNS AND REVALUATIONS

Start of year 0 0 0

revaluations for the year 0 0 0

Write-downs for the year 0 -66,249 -66,249

End of year 0 -66,249 -66,249

Start book value 320,721 3,750 324,471

End book value 1,880 0 1,880

Construction of the Metro consists of costs for implementation of ticket systems. Write-down for the year on the 
City Circle line is due to the recoverable amount being lower than the book value.

Note 8 Metro in operation

Tunnel and 
shell of 

under ground 
stations

Other fixed
facilities

Rolling
stock, etc.

Other
technical  

installations Total

ACQUISITION SUM

Start of year 2,361,701 1,283,533 1,232,192 256,707 5,134,133

net additions for the year 40,471 47,681 41,586 44,176 173,914

transferred from Construction of 
the Metro

44,401 95,144 72,944 104,659 317,148

End of year 2,446,573 1,426,359 1,346,722 405,541 5,625,196

WRITE-DOWNS AND DEPRECIATION

Start of year 0 0 0 0 0

Depreciation for the year -25,055 -28,949 -60,926 -48,682 -163,611

Write-downs for the year 0 0 0 0 0

End of year -25,055 -28,949 -60,926 -48,682 -163,611

Start book value 2,361,701 1,283,533 1,232,192 256,707 5,134,133

End book value 2,421,518 1,397,410 1,285,796 356,860 5,461,584
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Note 9 Building in progress, Operating equipment and fixtures and fittings

Operating equip-
ment and fixtures 

and fittings
Temporary  

office building Total

ACQUISITION SUM

Start of year 159 0 159

net additions for the year 0 19,922 19,922

End of year 159 19,922 20,080

DEPRECIATION

Start of year 0 0 0

Depreciation for the year -62 0 -62

End of year -62 0 -62

Start book value 159 0 159

End book value 96 19,922 20,018

Depreciation on temporary office building will be implemented from the time of occupancy. Depreciation will be 
implemented linearly over the expected useful life of the assets.

Note 10  Participating interests

the partnership's participating interests relate to shares in rejsekort a/S, calculated at cost. the shareholding 
constitutes less than 10% of the overall share capital in rejsekort a/S. additions for the year amount to DKK 9 
million.

Note 11 Accounts receivable, Financial fixed assets

The Danish  
Government

City of
Copenhagen

City of 
Frederiksberg

Other 
accounts 

receivable Total

Start of year 41,700 4,050,000 1,847,617 20,486 5,959,802

additions for the year 0 0 44,387 5,421 49,808

Disposals for the year -41,700 -4,000,000 -848,700 0 4,890,400

End of year 0 50,000 1,043,304 25,906 1,119,210

other accounts receivable are the corporation's subordinate loan capital in rejsekort a/S.
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Note 12 Land holdings

land holdings are valued at zero kroner equivalent to cost. in the event of a profit on sale of the land by Forum 
Station and Fasanvej Station, the City of Frederiksberg is entitled to a higher share of the profit, cf. separate 
agreement. Similarly, the City of Frederiksberg is entitled to have conveyed free of charge a portion of the land 
(700 m2) by Fasanvej Station, cf. separate agreement.

Note 13  Accounts receivable, Current assets

With a view to securing the building contractor reasonable liquidity during the construction period, the partner-
ship has established a liquidity scheme (liquidity bridge). "accounts receivable" as of 31 December 2007 includes 
accumulated payment of DKK 839 million. 

accounts receivable also includes vat receivable of DKK 13 million. accrued interest amounts to DKK 53 million.

of accounts receivable as of 31 December 2007, DKK 1,342 million falls due for payment later than 31 December 
2008.

Note 14 Securities and liquid resources

2007

Securities over 3 months 639,649

Other securities, total 639,649

Cash and bank deposits 293

Fixed-term deposits 1,134,552

Securities under 3 months 474,870

Total liquid resources 1,609,715

Note 15  Participating interests

Contribution 
existing Metro 

Owner 
contribution

Result carried 
forward Total

Start of year 660,857 9,590,000 0 10,250,857

additions for the year 0 0 -151,197 -151,197

End of year 660,857 9,590,000 -151,197 10,099,660
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Note 16  Other debts

2007 Opening balance

outstanding paYe tax, etc. 1,377 104

outstanding holiday pay 4,454 3,632

Costs payable 41,629 27,013

Total other debts 47,460 30,749

outstanding costs include establishment costs of DKK 9 million.

Note 17 Contractual commitments and contingent liabilities

CONTRACTUAL COMMITMENTS

Metro under construction (contracts in progress in DKK million) 32

Metro in operation (contracts in progress in DKK million) 56

88

the residual value of contracts in progress entered into with consultants and contractors concerning the Metro 
totals DKK 88 million.

With a view to operation of the Metro up to october 2010, another contract has been entered into with a re-
sidual value of DKK 835 million.

a contract has been entered into for construction of the temporary office building, with an overall residual value 
of DKK 34 million.

CONTINGENT LIABILITIES
the large construction contractor from the first two stages of the Metro, CoMet, has lodged a claim against 
the Metro Development Corporation for additional payment of around DKK 2 billion in connection with the 
contractor's final settlement. the claim relates to the years 1999 onward and therefore covers a period when the 
construction work proceeded without any major problems. after having reviewed the claims, the partnership has 
informed CoMet that these claims must essentially be rejected on the existing basis. CoMet has subsequently 
lodged a claim for arbitration.

the construction of the Metro involves compulsory purchases, etc., for which the partnership pays compensation 
to the owners concerned. the amount of future compensation has not yet been determined.

Note 18 Auditor's fee

2007 Opening balance

the audit Directorate of the City of Copenhagen 100 65

the national audit office of Denmark 456 192

Kommunernes revision a/S 205 65

other services 0 0

Auditor's fee, total 761 322
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Note 19 Related parties

transactions between parties and Metroselskabet i/S for the period:

the partnership's owners have paid an owner contribution, cf. note 11

the partnership's board of executives have received payment in the form of salaries and pension, cf. note 4

the partnership's board of directors have received payment in the form of directors' fees, cf. note 4

other than this, no transactions have been conducted with the partnership's related parties during the course of 
the year.

Note 20 Currency, interest and credit risks

CURRENCY RISK
the partnership has made liquidity investments at banks and purchased bonds. the liquidity investments have 
been made in Danish kroner.

INTEREST RATE RISKS
liquidity investments divided by maturity and interest rates, as of 31 December 2007 (DKK million).

Effective  
interest rate Bonds

Liquid  
resources

Amount at  
nominal value

Amount at  
market value

Fixed interest rate

0-1 years. 4.47% 475 - 475 494

1-2 years. - - - - -

2-3 years. 4.50% 650 - 650 666

Variable interest rate

0-1 years. 4.66% - 1,135 1,135 1,143

1-2 years. - - - - -

2-3 years - - - - -

CREDIT RISK
liquidity investments involve a credit risk for the counterparty. this risk is managed and monitored continuously 
through a special line and limit system, which establishes the principles for specification of these risks, as well as 
a maximum for the extent of risks to be accepted for an individual counterparty. the latter is measured by the 
international ratings agencies (Moody’s, Standard & poor’s and Fitch/iBCa). the corporation also seeks to reduce 
credit risks by using appropriate agreement documentation.

Credit risks divided by rating category, as of 31 December 2007.

Total counterparty exposure  
(market value, DKK million)

Investments/
Bonds

aaa 1,160

aa 504

a 638

Total 2,302
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The Board of Directors 

The Metro Development Corporation board of direc-

tors is made up of nine members. In addition to their 

directorship of the Metro Development Corporation, 

the board members hold the following positions and 

honorary offices, among others:

Henning Christophersen (Chairman) 

Appointed by the Danish Government

Managing Director of Epsilon S.P. R.L. 

Chairman of the Board of: The European Institute of 

Public Administration

Senior Partner at: Kreab A/B

Board member of: Danske Bank A/S and Rockwool 

Foundation

Jesper Christensen (Vice-Chairman)

Appointed by the City of Copenhagen

Group Chairman of the City Council, Chief Account-

ant (currently on leave)

Board member of: transport provider MOVIA, The 

European Association of Cities for Second Chance 

Education (treasurer) and Det kongelige opfos-

tringshus (Royal Orphanage).

Member of: Copenhagen City Council (2nd Vice-

Chairman), the Audit Committee (Chairman), the 

Finance Committee, the Child and Youth Committee, 

the Election Committee, Københavns Erhvervsråd 

and Københavns Kommunes Ungdomsskole (Chair-

man).

Mads Lebech (Vice-Chairman) 

Appointed by the City of Frederiksberg 

Mayor of the City of Frederiksberg.

Board posts, etc.: R98, Copenhagen Capacity, Kom-

munekemi A/S, the National Association of Local 

Authorities in Denmark (chairmanship and board of 

directors), KAB, the National Association of Local Au-

thorities in Denmark (Wage and Personnel Commit-

tee), Wonderful Copenhagen, Zoological Gardens, 

the Øresund Committee, chairman of Realdania's 

Urban Development Forum, Drostfonden, Foreningen 

Norden for Frederiksberg, Frederiksberg Conserva-

tive Constituency Organisation, Regional Council for 

Region Hovedstaden and Chairman of the Historisk-

topografisk Selskab for Frederiksberg.

Birgit Aagaard-Svendsen

Appointed by the Danish Government

Director of J. Lauritzen A/S and Landlov Aps.

Chairman of the Board of: Handyventure Singapore 

Pte and a number of subsidiaries of J. Lauritzen A/S.

Board member of: Danske Bank A/S and a number of 

subsidiaries of J. Lauritzen A/S. 

Also member of the board of Det Norske Veritas.

Hans Jensen

Appointed by the Danish Government

Former chairman of LO

Chairman of the Board of: A/S A-Pressen, AKF- 

Holding A/S, Lønmodtagernes Dyrtidsfond, 

Højstrupgård A/S, Fondsmæglerselskabet af 2004 

A/S, FMS Holding af 2004 A/S, Fåmandsforeningen 

LD

Board member of: Arbejdernes Landsbank, A/S 

Panda VVS, ATP, Dansk Erhvervsinvestering A/S and 

Dansk Innovationsinvestering P/S 

Other duties: President of Dansk Folkeferie and 

and the committee of representatives of Danmarks 

Nationalbank 

The Metro Development Corporation, Board 
of Directors and Board of Executives
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Camilla Burgwald 

Appointed by the City of Copenhagen

MA (Sociology)

Member of: City Council, the Technological and 

Environmental Committee

Karin Storgaard

Appointed by the City of Copenhagen

Master of Arts, Principal Administrative Officer

Member of: Copenhagen City Council, the Cultural 

Committee and the Construction and Technological 

committee

Bente G. Rønnebæk

Elected by the employees

Bookkeeper

Thue Ravn

Elected by the employees

Marketing Manager

Board of Executives

Anne-Grethe Foss

Managing Director

Member of: The Competition Council and the school 

board of Ørestad Gymnasium



appendix
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1. Background

In connection with the preparation of the proposal 

for the act regarding Metroselskabet I/S and Arealud-

viklingsselskabet I/S, a model opening balance sheet 

was prepared for Metroselskabet I/S, and a liquidity 

budget was prepared on the basis of this. The calcula-

tions were performed in mid 2006 and showed that 

the new metro development corporation will be free 

from debt by 2049.

 Annual accounts are now available from the ex-

isting metro companies and an actual balance sheet 

for the new metro corporation – Metroselskabet I/S 

– has been compiled as of 1 January 2007. This bal-

ance sheet is the basis for a new liquidity budget (see 

below).

2. Provisions for the new liquidity budget

1.  The passenger forecasts for both the City Cir-

cle Line and for phases 1-3 of the Metro, which 

formed the basis of the agreement in principle re-

garding the City Circle Line, serve as the starting 

point.

2.  The fare system, which formed the basis of the 

agreement in principle regarding the City Circle 

Line, also serves as a starting point. This fare sys-

tem has been adjusted to 2007 prices on the basis 

of the Ørestad Development Corporation's budg-

et for 2007. The fare per passenger, according to 

the budget, is DKK 9.00.

3.  The operating costs for phases 1-3 are based on 

the Ørestad Development Corporation's current 

budgets. The fact-finding report on the City Cir-

cle Line, with the operating costs calculated using 

2004 prices, serves as the basis for the City Circle 

Line. The operating costs for the City Circle Line 

have subsequently been listed as 2007 prices by 

adjusting the costs by 2 per cent p.a.

 

4.  The remaining investment for phases 1-3 is based 

on the Ørestad Development Corporation's cur-

rent budgets. In connection with this, reinvest-

ment of DKK 251 million (in 2007 prices) every 10 

years is assumed. In accordance with the agree-

ment in principle regarding the City Circle Line, 

reinvestment in trains, tunnels and stations has 

not been taken into account.

5.  The construction costs for the City Circle Line have 

been established based on the construction esti-

mate, which formed the basis of the agreement 

in principle regarding the City Circle Line. This 

construction estimate was DKK 15 billion in 2005 

prices. The construction costs have been adjusted 

upward to 2007 prices by adding 10.2 per cent 

in price rises. The evaluation was based on trends 

in the official price index since 1 January 2005. 

Reinvestment is similarly based on the provisions 

in the agreement in principle. This reinvestment 

has been adjusted from the 2005 price level to 

the 2007 price level by adding a price increase of 

roughly 7 per cent. It should be noted that the 

structure of these investments is not directly com-

parable with the investments in the City Circle 

Line (see above), as materiel, etc. forms a more 

substantial portion of the structure of the rein- 

vestments.

6.  The liquidity bridge is presumed to be paid off by 

the start of 2010 and to be charged interest up 

until that time at 8 per cent p.a.

7.  It is presumed that the non-interest-bearing por-

tion of the debt will grow from just under DKK 

100 million on establishment to around DKK 600 

million when the construction work is at its peak, 

before dropping again to just under DKK 100 mil-

lion. 

 

The long-term budget that provided the  
basis for establishment of the  
Metro Development Corporation
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8.  It is assumed that the contribution from the City 

of Copenhagen of DKK 4,000 million and from 

the City of Frederiksberg of DKK 800 million will 

accrue interest from the time of establishment of 

the corporation (September 2007). The claim on 

the owners relating to reinvestment of DKK 100 

million will accrue interest from 2008, while the 

other debts will accrue interest from the start of 

2007. The interest is assumed to be 4 per cent 

p.a., equivalent to the level of the current Cibor 

interest rate (3 months), which is the basis for the 

payment of interest on the debts.

9.  It is assumed that any net excess liquidity is tied to 

a short-term interest rate (4 per cent p.a.), while 

a net liability is tied to an interest rate of well over 

6 per cent, equivalent to a real interest rate of 4 

per cent. The real interest rate of 4 per cent is 

equivalent to the provisions in the Agreement in 

principle. The real interest rate is currently around 

3 per cent p.a.

10.  It is assumed that all prices from 2007 will rise by 

2 per cent p.a.

With these assumptions, the claims on the owners can 

be accorded equal status to cash contributions pro-

vided that DKK 4,900 million does not accrue interest 

until the middle of the year. As of 1 January 2007, 

the corporation thus has net excess liquidity of ap-

proximately DKK 3.5 billion. This excess liquidity arises 

as follows:

DKK million

interest-bearing liability: - 2,441 

Claims on the City of Frederiksberg: 1,848 

Claims on the City of Copenhagen: 4,050

Claims on the Danish government: 42

Total 3,498 

  

 

 

 

 

 

 

 

 

3. The liquidity budget

The liquidity budget is enclosed as an appendix. As 

shown by this, the corporation will be free from debt 

in 2057, and the debt, in current prices, will reach its 

peak in 2023, when it will be around DKK 14.9 bil-

lion.

 In the draft act regarding Metroselskabet I/S and 

Arealudviklingsselskabet I/S, the repayment period is 

estimated to be 2049, while the Agreement in princi-

ple operates on a repayment period of up to 40 years 

after the opening of the Metro (2058). 

 The basis for the repayment period having in-

creased in relation to the comments in the bill is that 

the price trend for construction work from 2005 to 

2007 has been around 10 per cent, while the contri-

butions from the owners are not index-linked. This is 

counteracted to a certain extent by the fact that in the 

same period a real increase in revenue per passenger 

on the Metro took place, and that the interest income 

for the first few years is expected to be higher as a 

result of the increase in the day-to-day interest rate.

 It should be noted that the sharp increase in the 

price indices within the building and construction sec-

tor is a result of the high level of activity in this sector. 

When it comes time to invite tenders for the construc-

tion work, the competitive situation may be different.

 According to the first preliminary results from the 

updated traffic model, the number of passengers on 

the existing Metro in 2015 is expected to be 14.6 per 

cent lower than previously expected. On the other 

hand, individual journeys are expected to be longer. 

The number of passengers for the City Circle Line in 

the same “calculation year” is approximately 3.5 per 

cent lower than previously expected. 

 The forecasts based on the updated traffic model 

must now be quality assured and detailed further, so 

that passenger trends for both the years up to 2015 

and the subsequent period can be estimated. In ad-

dition, the management of the new Metro Develop-

ment Corporation, in partnership with the owners, 

must draw up proposals for strengthening passenger 

numbers in the Metro.
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Liquidity budget for Metroselskabet I/S

interest rate, liquidity bridge 8.0%

long-term interest rate, real interest rate 4.0%

inflation 2,0%

Short-term interest rate 4.0%

 
Year

 
Liquidity bridge

 
Other 

liabilities 1)

 
Contribution 
from owners

 
Metro 

 
Liquidity  

effect
 

Interest rate
 

Interest
Movement/
Transaction

Cash, at  
start of year

Cash, at  
end of year

2006 1,267,734 104,904 -1,402,091

2007 4,900,000 -191,530 4,708,470 6,08% -43,687 4,664,783 -1,402,091 3,262,692

2008 -526,457 -526,457 4.00% 120,082 -406,376 3,262,692 2,856,316

2009 -652,452 -652,452 4.00% 101,332 -551,121 2,856,316 2,305,195

2010 1,596,980 100,000 -699,268 997,711 4.00% 143,593 1,141,304 2,305,195 3,446,499

2011 100,000 -1,699,355 -1,599,355 4.00% 106,187 -1,493,169 3,446,499 1,953,331

2012 100,000 -2,121,352 -2,021,352 4.00% 38,103 -1,983,250 1,953,331 -29,919

2013 100,000 -1,882,546 -1,782,546 6.08% -55,209 -1,837,755 -29,919 -1,867,674

2014 100,000 -1,928,474 -1,828,474 6.08% -168,320 -1,996,794 -1,867,674 -3,864,468

2015 -100,000 -2,299,339 -2,399,339 6.08% -306,823 -2,706,162 -3,864,468 -6,570,630

2016 -100,000 -1,874,641 -1,974,641 6.08% -458,638 -2,433,278 -6,570,630 -9,003,909

2017 -100,000 -1,866,323 -1,966,323 6.08% -606,332 -2,572,655 -9,003,909 -11,576,563

2018 -100,000 -1,274,669 -1,374,669 6.08% -745,028 -2,119,697 -11,576,563 -13,696,260

2019 -100,000 496,777 396,777 6.08% -820,849 -424,072 -13,696,260 -14,120,332

2020 614,270 614,270 6.08% -840,118 -225,848 -14,120,332 -14,346,181

2021 698,543 698,543 6.08% -851,325 -152,783 -14,346,181 -14,498,963

2022 454,697 454,697 6.08% -867,918 -413,221 -14,498,963 -14,912,184

2023 854,493 854,493 6.08% -881,067 -26,574 -14,912,184 -14,938,758

2024 881,032 881,032 6.08% -881,888 -856 -14,938,758 -14,939,614

2025 908,295 908,295 6.08% -881,124 27,171 -14,939,614 -14,912,443

2026 929,193 929,193 6.08% -878,846 50,347 -14,912,443 -14,862,096

2027 947,996 947,996 6.08% -875,222 72,774 -14,862,096 -14,789,322

2028 974,578 974,578 6.08% -870,001 104,578 -14,789,322 -14,684,745

2029 657,484 657,484 6.08% -873,140 -215,656 -14,684,745 -14,900,401

2030 1,016,960 1,016,960 6.08% -875,485 141,475 -14,900,401 -14,758,926

2031 1,037,299 1,037,299 6.08% -866,274 171,025 -14,758,926 -14,587,901

2032 646,253 646,253 6.08% -867,588 -221,335 -14,587,901 -14,809,236

2033 1,079,206 1,079,206 6.08% -868,078 211,128 -14,809,236 -14,598,108

2034 1,100,790 1,100,790 6.08% -854,595 246,195 -14,598,108 -14,351,913

2035 1,122,806 1,122,806 6.08% -838,967 283,839 -14,351,913 -14,068,074

2036 1,145,262 1,145,262 6.08% -821,037 324,225 -14,068,074 -13,743,849

2037 1,168,167 1,168,167 6.08% -800,638 367,529 -13,743,849 -13,376,319

2038 1,191,530 1,191,530 6.08% -777,592 413,938 -13,376,319 -12,962,381

2039 801,514 801,514 6.08% -764,106 37,408 -12,962,381 -12,924,973

2040 1,239,668 1,239,668 6.08% -748,709 490,960 -12,924,973 -12,434,014

2041 1,264,462 1,264,462 6.08% -718,116 546,346 -12,434,014 -11,887,667

2042 787,779 787,779 6.08% -699,175 88,604 -11,887,667 -11,799,064

2043 1,315,546 1,315,546 6.08% -677,981 637,565 -11,799,064 -11,161,499

2044 -714,287 -714,287 6.08% -700,013 -1,414,300 -11,161,499 -12,575,798

2045 1,368,694 1,368,694 6.08% -723,614 645,080 -12,575,798 -11,930,718

2046 1,396,068 1,396,068 6.08% -683,573 712,494 -11,930,718 -11,218,224

2047 1,423,989 1,423,989 6.08% -639,417 784,572 -11,218,224 -10,433,652

2048 1,452,469 1,452,469 6.08% -590,862 861,607 -10,433,652 -9,572,046

2049 977,041 977,041 6.08% -552,717 424,324 -9,572,046 -9,147,721

2050 1,511,149 1,511,149 6.08% -510,920 1,000,228 -9,147,721 -8,147,493

2051 1,541,372 1,541,372 6.08% -449,201 1,092,170 -8,147,493 -7,055,323

2052 960,298 960,298 6.08% -400,201 560,096 -7,055,323 -6,495,226

2053 1,603,643 1,603,643 6.08% -346,878 1,256,765 -6,495,226 -5,238,461

2054 1,635,716 1,635,716 6.08% -269,506 1,366,210 -5,238,461 -3,872,252

2055 1,668,430 1,668,430 6.08% -185,461 1,482,969 -3,872,252 -2,389,282

2056 1,701,799 1,701,799 6.08% -94,297 1,607,502 -2,389,282 -781,780

2057 1,735,835 1,735,835 6.08% 4,459 1,740,293 -781,780 958,513

2058 1,770,552 1,770,552 4.00% 73,404 1,843,956 958,513 2,802,469

2059 1,191,007 1,191,007 4.00% 135,685 1,326,693 2,802,469 4,129,162

2060 1,842,082 1,842,082 4.00% 201,647 2,043,729 4,129,162 6,172,891

1) Does not accrue interest
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