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Dear reader, 

2016 was one of the most eventful years in Metroselskabet’s almost 
ten-year history. The Metro has drawn in many new passengers and 
the “heavy” Cityring construction work will soon be completed.

The profit from operation of the Metro increased significantly in 
2016 and the result before depreciation and write-downs was DKK 
291 million. This profit will contribute to financing the coming civil 
engineering projects. The company also ended 2016 with positive 
adjusted equity of DKK 3.8 billion. 

The existing Metro system in the Copenhagen area achieved a new 
record for its operating reliability in 2016. The previous record of 
98.8 per cent was set in 2011 and 2015, but in 2016 Metroselskabet’s 
operator managed to achieve operating reliability of 99.2 per cent 
for the full year. This means that an average of 12,896 of the Metro’s 
13,000 daily departures ran on time.

This high operating reliability is a result of such measures as the last 
few years’ major task of setting up platform doors at all overground 
stations. This is a particularly impressive result in view of the major 
milestone passed by the Metro in 2016. The ambitious growth 
objective of a 5-per-cent increase in passenger numbers in 2016 
was exceeded, as more than 60 million passengers took the Metro. 

Great progress was also made at the many Metro construction sites. 
The tunnel boring machines just need to complete the last few per 
cent of the Cityring tunnels before the Cityring construction work 
enters a new phase. The skilled tunnel boring crews have overcome 
the challenges of building the Metro at demanding locations such as 
Marmorkirken (the Marble Church), Magasin, Gammel Strand and 
the Town Hall Square.

Thanks to e.g. operational reliability of  
99.2 per cent, 2016 was another record year.
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Now, the technical installations and permanent track are being 
completing, while the Cityring trains are tested, including trial runs. 
Twenty-one new Metro trains have already been delivered, and in 
2016, Metroselskabet used an option to purchase 39 Metro trains 
in total, which gives sufficient capacity to cover the operation of the 
branches to Nordhavn and Sydhavn.

Intensive work is taking place on the branch from Cityring to 
Nordhavn, so that it can open at the end of 2019. During December, 
the tunnel boring machine Frida set a new record for the most 
tunnel rings installed in the course of 24 hours. With no less than 40 
tunnel rings – equivalent to 53.2 metres – Frida and the skilled team 
of tunnel workers beat Comet’s previous record, from the Metro 
construction work in the late-1990s, by three metres. 

The decision was also taken for Metroselskabet to launch the 
 invitation to tender for the line to Sydhavn.

At the beginning of 2017, Jørn Neergaard Larsen was appointed as 
the new Chairman of Metroselskabet.

These were the highlights for 2016. In this report, you can read more 
about Metroselskabet’s activities during the year. A new aspect is 
that Metroselskabet has also prepared a CSR report with a descrip-
tion of our initiatives in 2016, as well as the company’s expectations 
for the future. 

We hope that you enjoy reading the report!

Passenger numbers

Jørn Neergaard Larsen
Chairman of the Board of Directors 

Henrik Plougmann Olsen 
CEO
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The growth objective of a 5 per cent increase in 
passenger numbers in 2016 was exceeded, as more 
than 60 million passengers took the Metro.
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2016 in Brief

Metroselskabet can look back on 2016 
as a year full of exciting and challenging 
tasks, in particular the preparation of the 
invitation to tender for the operation and 
maintenance of the Metro in operation, 
the invitation to tender for the branch to 
Sydhavn from Cityring, and the ongoing 
construction work on the branch to Nord-
havn and Cityring. Yet 2016 also included 
many other ambitious initiatives. 

Passenger growth

2016 was a record year for the number of 
Metro passengers, reaching over 60 mil-
lion passengers, which is an increase of 6 
per cent from 2015, and 0.9 million pas-
sengers ahead of budget. The  budgeted 
number of passengers was 60 million, 
representing an increase of 4.9 per cent 
compared to 2015, when 57. 2 million 

passengers took the Metro. There was a 
record number of passengers in November 
2016, when no less than 5,451,035 passen-
gers took the Metro. 

Besides the continued growth in Greater 
Copenhagen’s population, the reason for 
the high growth includes that the growth in 
passenger numbers in 2015 was impeded 
by the work of installing platform doors at 
the overground stations, which led to oper-
ational disruptions particularly in the first 
half of 2015, so that passengers used alter-
native transport options. As planned, the 
system functions better than before now 
that the doors have been installed, making 
it possible to deploy more trains during 
e.g. rush-hour periods and other peak-load 
periods. In 2016, passengers therefore en-
joyed a significantly higher service level, so 
that more of them opted for the Metro as 
their preferred means of transport.

The section between Amagerbro and 
 Copenhagen Airport achieved a particu-
larly high increase in the number of pas-
sengers. In 2016, the Airport, which is 
the Metro’s fifth largest station, achieved 
growth totalling 26.35 per cent, which 
corresponds to a passenger increase of 
almost 0.9 million. The Metro’s other sta-
tions also all achieved an increase in 2016, 
which includes observed individual in-
creases of up to 23 and 11 per cent.

Punctual operation

The Metro has always been able to achieve 
high operational stability, which nonethe-
less is still becoming better and better. 
2016 was yet another record year with the 
best operational stability so far, with 99.2 
per cent of planned departures taking 
place on time. The high operational stabil-
ity continues the high operational stability 
achieved in the second half of 2015 and is 
mainly due to the fact that 2016 was the 
first full year with the new platform doors 
at the overground stations. 

The high operational stability is also due to 
the systematic initiatives taking place in 
cooperation with the operations contrac-
tor, Ansaldo STS, and its subcontractor, 

Metro Service A/S, with focus on continu-
ous improvement in operational stability. 
For example, in 2016 optimisation pro-
jects were launched to make the train con-
trol system even better. One of these pro-
jects is improved management of how long 
the train doors are open at the stations. 
This improves passengers’ opportunity 
to board and leave the trains, and will also 
reduce problems with blocked doors and 
related disruption of operations. There is 
also focus on optimising “flexiareas” in the 
trains, so that each train has the capacity 
to take more passengers.

Operational stability measured for rush-
hour periods alone was 98.3 per cent in 
2016, which is close to the previous re-
cord in 2015. Yet rush-hour periods do 
not show the same major improvement as 
for the overall operational stability dur-
ing the year. In 2016, Metroselskabet had 
special focus on ensuring a better, and not 
least faster, reaction to operational dis-
ruptions during rush-hour periods. When 
operations are disrupted during rush-hour 
periods, a lot of passengers quickly accu-
mulate on the platforms, making it diffi-
cult to board and leave the trains, which 
in turn makes it more difficult to resume 
normal operations. Moreover, delays are 
most problematic for customers during 

“99.2 per cent of the 
planned departures 
were on time.”

Metro passenger numbers

Operational stability is a measurement 
of the number of trains arriving on time. 
Since the trains do not run according to a 
fixed timetable, at fixed times, but at fixed 
intervals, the calculation is made for all 
stations in both directions. At the end of 
each day, operational stability is calcu-
lated as follows: 

Metroselskabet attaches great impor-
tance to ensuring a good experience for 
passengers via high operational stability, 
in cooperation with Ansaldo STS, the 
operations contractor, and their subsup-
plier, Metro Service A/S.

Operational stability =
  

planned departures – missed departures 

planned departures
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of trains ran on time in 2016.  
98.3 per cent during rush-hour periods.

99.2%

rush-hour periods, since they are often 
 travelling to work or studies, or on their 
way home to pick up their children, and 
so on. 

The activities launched in 2016 to rectify 
operational disruptions more quickly in-
cluded improved distribution of person-
nel in the Metro system. At the busiest 
stations, there are now permanent stew-
ards in attendance during rush-hour pe-
riods. This helps to ensure that staff are 
always available at these stations, ready 
to assist if any disruptions occur. A further 
advantage is that these staff members can 
guide passengers. 

In 2016 there was also focus on improv-
ing information to customers via person-
nel in control rooms and at stations, so as 
to reduce the inconvenience to customers 
as far as possible when disruptions occur. 
In 2016 it became possible for stewards to 
make local announcements at four cen-
tral stations (Frederiksberg, Nørreport, 
Kongens Nytorv and Christianshavn). 
This means that stewards at individual 
stations can make local announcements 
using handheld loudspeakers, giving in-
formation to passengers directly from 
the platform, as an extra supplement to 
announcements and other information 

Besides measures to protect the existing 
Metro, we have performed analyses to pro-
tect Cityring, as well as the new branches 
to Nordhavn and Sydhavn. This will protect 
the future Metro sections on the basis of 
the latest data and experience from the 
Metro in operation.

World-class passenger 
information
Metroselskabet’s objective is to improve 
passenger information and create good 
passenger experiences, in order to attract 
new and retain existing customers. Cus-
tomers’ satisfaction with information to 
passengers is relatively high, but there is 
room for improvement, and the company 
therefore wishes to raise the levels of 
 information and passenger satisfaction. 
To this end, the company has launched a 
number of initiatives to be implemented 
in the coming years. 

The initiatives include a major upgrading 
of the technical systems used to transmit 
passenger information out to custom-
ers. The system upgrade will improve an-
nouncements at stations and in trains, 
make it possible to provide information 
more quickly via several channels, and 
return more precise results to searches 
for travel information on Rejseplanen 
(Travel Planner). The system is expected 
to be implemented in 2018. The ambition 
is to create world-class passenger infor-
mation, for the benefit of customers, and 
to ensure comprehensive passenger in-
formation throughout the system, once 
 Cityring opens.

As part of the efforts to improve customer 
service and the customer experience at 
stations, a new concept for manning of 

given from the control room. In addition, 
the recently installed dynamic billboards 
have been implemented, to provide infor-
mation on planned and unplanned disrup-
tions at selected stations.

Operational stability during rush-hour 
periods is measured on all business days 
from 7am to 9am, and again from 3.30pm 
to 5.30pm.

 
Climate adjustment 
programme
In recent years, the Copenhagen area has 
experienced more frequent and more in-
tense torrential cloudbursts, and a greater 
incidence of higher sea levels in the port of 
Copenhagen during stormy weather con-
ditions. As a consequence,  Metroselskabet 
has continuously adapted its climate ad-
justment programme, so that it is based 
on the latest prognoses and events. The 
importance of this work has been empha-
sised repeatedly by situations in which 
Metroselskabet has seen flooding of tech-
nical facilities during torrential down-
pours, leading to operational disruptions 
and repair costs.

As a consequence, in 2016  Metroselskabet 
has focused on continuing this ongoing 
process, which was intensified in 2015 
with the protection of installations in 
 order to ensure stable and punctual Metro 
operation. This work included cloudburst 
protection of shafts and technical facili-
ties, as well as descents to tunnel sections, 
by installing watertight doors,  railings and 
barriers. In addition, the Metro’s Control 
and Maintenance Centre has been pro-
tected from cloudbursts by establishing 
a retarding basin, installing barriers, lay-
ing drainage and installing pumps, etc. 

the large stations has been introduced. A 
steward with “station responsibility” has 
the day-to-day responsibility for a specific 
station. The steward is available to cus-
tomers requiring information on tickets, 
departures, connections, etc.

Targeted behaviour management cam-
paigns have also been launched in order to 
encourage passengers to act in ways that 
facilitate the Metro’s operation, and which 
also improve the travel experience.

DOT and Takst Sjælland

DSB, Movia and Metroselskabet have 
continuously expanded their coopera-
tion in order to make it easier to be a pub-
lic transport user. This has included both 
geographical and content-based expan-
sion. The geographical expansion has 
widened the cooperation to include Zea-
land, Lolland, Falster and Møn, while the 
content-based element concerns greater 
cooperation on customer-oriented ac-
tivities such as ticket sales, customer 
service, traffic information, etc. The new 
customer-oriented cooperation is called 
DOT (Din Of fentlige Transport) ( Your 
Public Transport). In 2016, DSB, Movia 
and Metro selskabet established DOT as 
a partnership (DOT I/S), so that DOT can 
enter into contracts, hire staff and oper-
ate and develop services for customers. 
This means that together the public trans-
port companies can develop and operate 
customer-oriented activities on an even 
wider scale.

In addition, the DOT partners have coop-
erated closely on harmonising prices for 
public transport on Zealand. The aim has 
been to ensure uniform prices across Zea-
land and also to make the tariff system 

“The ambition is 
to create world-
class passenger 
information.”

“The recently 
installed dynamic 
billboards have been 
implemented, to 
provide information 
at selected stations 
concerning planned 
and unplanned 
disruptions.”

The Metro runs all day and all night, 
every day of the week. There are 2-4 
minutes between each train during 
rush-hour periods, and 3-6 minutes 
outside rush-hour periods and at 
weekends.

On Friday and Saturday nights (after 
1am), the trains run at 7-15 minute 
intervals, and from Sunday to Thursday 
at 20-minute intervals after midnight.
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more straightforward and logical. One 
element of the tariff reform has been to 
ensure that it is always cheapest to use 
Rejsekort (the electronic travel card), un-
less frequent travel makes a season ticket 
more worthwhile. In concrete terms, the 
three current tariff areas (H, S and V ) 
and DSB’s transverse tariff set have been 
combined into one tariff area covering 
the whole of Zealand, Lolland, Falster 
and Møn. With Takst Sjælland (Tariff Zea-
land), the DOT partners have undertaken 
the largest reform of the tariff system in 
Greater Copenhagen since the 1970s, and 
the new prices entered into force as of 15 
January 2017. Some passengers have ex-
perienced rising and others falling prices, 
but overall the price level is not expected 
to increase. Most prices for short trips are 
unchanged in the Greater Copenhagen 
area, so that most Metro passengers are 
only affected to a limited extent.

New invitation to tender 
for the operation of the 
existing Metro
The current operations and maintenance 
contract with Ansaldo STS will expire at 
the end of December 2018 after a con-
tract term of eight years. In 2016, Metro-
selskabet focused on preparing the tender 
documents, which were published in No-
vember 2016, to ensure that the coming 
new contract can be signed at the begin-
ning of 2018. The aim is to ensure that the 
winning bidder has plenty of time for mo-
bilisation prior to the new contract’s com-
mencement date, which is 1 January 2019.

The ticket revenue from the operation of 
the Metro fully finances the costs of the op-
erations and maintenance contract for the 
Metro in operation. The operating profit 
is used to co-finance the establishment of 
new Metro lines, as well as the current mi-
nor investments required for operations. It 
is therefore important for Metroselskabet 
to achieve a good agreement and price as 
a result of the new invitation to tender for 
the operations and maintenance contract. 

The most significant changes from the pre-
vious tender documents are adjustments 
to the current business strategy, and en-
suring consistency with the Cityring oper-
ations and maintenance contract. In addi-
tion, experience from the current contract 
has been incorporated as improvements. 
A significant change in the tender docu-
ments is that the company must ensure 
coordination across several Metro lines, 
since the operation and maintenance of 
Cityring and the Nordhavn line (M3 and 
M4) will be operated under one contract, 
and the existing Metro lines in operation 
(M1 and M2) under another contract.

The invitation to tender is held as a negoti-
ated tender after prior prequalification, and 
will take place under the new public pro-
curement directive from December 2015.

The most significant changes as a conse-
quence of the new directive are that the 
full tender documents have been avail-
able to interested applicants on the pub-
lication of the contract notice, that there 
are limited opportunities to make subse-
quent changes to the tender documents, 
and that the weighting of the award cri-
teria and evaluation models have also 
been described and were available to ap-
plicants at the time of the publication of 
the contract notice, which took place in 
 November 2016.

Tunnel boring for Cityring is 
almost completed
At the start of 2017, the four tunnel boring 
machines, Nora, Tria, Minerva and Eva, 
completed their work of boring the tun-
nels under the city, which began in 2013. 
The progress of the four tunnel boring ma-
chines which are boring the 29 kilometres 

of tunnel for Cityring generally adhered to 
schedule. On 31 December 2016, the tun-
nel boring machines had less than 10 per 
cent left to bore of the 29 kilometres in to-
tal of tunnels for the Cityring.

The completion of the tunnel work will 
be a major milestone in the Cityring pro-
ject, even though the work will continue 
unabated at the construction sites. At 21 
out of the 22 construction sites, the exca-
vation and establishment of base plates 
have been completed. The mechanical and 
electrical installation work is under way at 
seven stations and the architectural work 
of e.g. installing wall surfaces has com-
menced at the first six stations. 

The work at the station construction sites 
reflects how the Cityring project is enter-
ing a new phase in which the transport 
system contractor Ansaldo STS is contin-
uously gaining access to tunnels, stations 
and shafts, in order to be able to lay tracks 
and perform installation work. The track-
laying work is running according to sched-
ule, and a number of technical rooms are 
also being constructed at six stations. 

The first 21 Cityring trains have arrived 
at the Control and Maintenance Centre 
in Vasbygade, where they will undergo 
various tests and adjustments. The pro-
duction of the other passenger trains is 
running according to schedule, and a to-
tal of 39 Metro train sets will be delivered 
for the Cityring operations, including the 
branches to Nordhavn and Sydhavn.

The challenges during the first construc-
tion phases were primarily the establish-
ment of the very large civil engineering 
structures in narrow urban spaces, while 
in the next phases the key challenges will 
be the coordination of the contractors’ 

“With Takst Sjælland 
(Tariff Zealand), 
the DOT partners 
have undertaken the 
largest reform of 
the tariff system in 
Greater Copenhagen 
since the 1970s.”

The switch from four tariff areas to one gives 

harmonised prices across Zealand.

V
101–199

S
201–299

H
1–99

More than half of the new 
Metro trains have been 
delivered.

At the start of 2017 the following 
three companies had been pre-
qualified to submit tenders for the 
coming operation and maintenance 
contract for the Copenhagen Metro, 
M1+M2:

– Arriva Danmark A/S
– Keolis Danmark A/S
– Metro Service A/S
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installation work at the same relatively 
constrained workplaces. The civil engi-
neering contractor will thus complete the 
interior structures and install the venti-
lation systems, among other things. The 
civil engineering contractor is also tasked 
with the architectural work, such as the in-
stallation of wall surfaces at the stations.

At the same time, the transport system 
supplier will lay the tracks and install the 
transport system in tunnels, stations and 
shafts, and then test the system’s func-
tionality in the “Functional Section”, which 
is the section in which the transport sys-
tem is tested.

The work of installing the wall surfaces has 
begun at the following stations: Nørrebros 

Runddel, Nuuks Plads, Aksel Møllers Have, 
Frederiksberg Station, Frederiksberg Allé 
and Enghave Plads. At these stations, the 
large station interiors and the internal 
structures have been cast, while the track-
laying work has commenced. 

There are currently no changes in the 
 project’s overall time schedule, although 
local shortfalls are handled via concrete 
recovery plans.

During the period so far, there has been 
particular focus on risks related to the 
scheduled completion of the main struc-
tures at Marmork irken (the Marble 
Church) and the complicated underpass 
below Magasin at Kongens Nytorv. Both of 
these activities have now been completed 
successfully.

Overall and individually, there are esti-
mated to be potential risks at these loca-
tions that might have a negative impact 
on the project’s time schedule by up to 
around eight weeks in relation to the 
scheduled completion date in May 2019, 
and there are thus no delays in relation to 
the planned completion in May and open-
ing in July 2019.

The figure on the next page shows the pro-
gress of boring and track laying. 

Boring the Nordhavn  
line has reached more  
than  half-way
The construction work for the branch to 
Nordhavn is divided between two con-
tracts, with Met-Nord JV, which is a Joint 
Venture between Züblin and Hochtief, as 
the contractor for both:

1.5 million

Metro in operation

4m

Tunnel boring machine

Basement

The Metro station at 
Kgs. Nytorv will be the 
third-largest station 
when Cityring opens 
in 2019

Cityring 
Progress status 
2016-12-31

Concrete works completed

Tunnel works, NØP-ØSE

Tunnel works, ØSE-KH

Track has been laid

Boring not completed in 2016

Øster Søgade

Østerport

Marmorkirken

Kongens Nytorv

Gammel Strand
Frederiksberg

Aksel Møllers  
Have

Nuuks Plads

Nørrebros 
Rundeddel

Nørrebroparken

Nørrebro

Skjolds Plads Vibenshus Runddel

Poul Henningsens 
Plads

Copenhagen Central
Sønder Boulevard

Control and  
Maintenance Centre

Enghave Plads

Frederiksberg Allé Town Hall Square

Trianglen

Orientkaj

Nordhavn

Krausepark

Kongens Nytorv with  
Magasin du Nord’s basement
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–  NH12 – is a turnkey contract which 
comprises the subterranean construc-
tion work from Nordhavn Station to 
Øster Søgade Station.

–  NH3 – is a main contract which com-
prises the overground construction 
work from Nordhavn Station to Orient-
kaj Station. 

Both contracts for the Nordhavn project 
are generally adhering to the agreed con-
tract time schedules. 

At the end of December 2016, 79 per cent 
of the overall NH12 project was com-
pleted. For NH3, approximately 24 per 
cent of the construction work has been 
completed.

The first tunnel boring machine, Alice, 
commenced tunnel boring in mid-June, 
and the tunnel boring machine has made 
satisfactory progress. The tunnel bor-
ing machine Alice successfully broke 
through to Øster Søgade on 4 October. A 
construction site has been established at 
Krauseparken and the establishment of 
secant pile walls for the shaft structure 
is ongoing.

The work on the elevated line and Orient-
kaj Station has commenced, and the pile 
driving work was completed at the end 
of September, while the casting of foun-
dations for bridge piers, lift towers and 
 technical buildings is still ongoing. 

It has been found that the pollution previ-
ously discovered close to Den Røde By (the 
“red quarter” in Valby) might also affect 
the pedestrian tunnel under Kalkbræn-
derihavnsvej, when it is established. Work 
is taking place to achieve a pragmatic so-
lution with remedial measures that are 

not estimated to affect the project’s time 
schedule or overall economy. 

Working environment

Metroselskabet has strong focus on the 
working environment at the construc-
tion sites. The number of occupational 
accidents during the Cityring project, in-
cluding the branch to Nordhavn, gave an 
accident frequency of 20.2 in 2016. This 
is a decline from 2015, when the accident 
frequency was 28.4. 
 
The large drop in the number of occupa-
tional accidents is to a high degree re-
lated to the company’s prioritised focus 
on reducing the number of occupational 
accidents. At the end of 2016, the accu-
mulated accident frequency for the Metro 
construction project was 24.0, which is a 
decline from 2015, when the frequency 
for the entire project was 26.0 at the end 
of 2015.
 
Most of the accidents in 2016 occurred 
under the civil-works contract with CMT 
– which is also the contract with the cur-
rently most intensive production activi-
ties. Concerning the other contracts, the 
accident frequency was at a significantly 
lower level. 
 
There are variations in the working envi-
ronment at the many different construc-
tion sites. Metroselskabet has therefore 
launched a number of initiatives to ensure 
that best practice is shared between the 
construction sites. These initiatives are 
described further in Metroselskabet ’s 
2016 CSR report.

On 31 December 2016, the tunnel 
boring machines had less than 10 per 
cent left to bore of the approximately 

29 kilometres of Cityring tunnels.
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The decision to make Ny Ellebjerg a tun-
nel station will increase the cost of the 
station, and this will, among other things, 
be financed by the Danish State assign-
ing the construction rights for the area 
above the track area to Metroselskabet, 
so that the station can be built in this 
area. The surveys so far have shown that 
these construction rights have a value of 
approximately DKK 120 million. The City 
of  Frederiksberg and the City of Copen-
hagen will each pay DKK 150 million (2013 
prices) of the financing required. In addi-
tion, a contribution is included from the 
extra ticket revenue generated by the im-
proved connections and buildings closer 
to the station.

The decision to make Ny Ellebjerg an un-
derground station also meant that the in-
vitation to tender for the Sydhavn branch 
from Cityring could be issued. It is thus still 
expected that Metroselskabet can com-
plete the tendering process in September 
2017 as planned. 

In 2016, the station names for the Sydhavn 
branch were also finally determined. The 
five stations have been named Havne-
holmen, Enghave Brygge, Sluseholmen, 
 Mozarts Plads and Ny Ellebjerg. 

Analysis of new light 
rail lines
Metroselskabet is advising the City of 
 Copenhagen on an expanded screening 
for a light rail along Frederikssundsvej. 
The project has been launched by the City 
of Copenhagen, the Capital Region and 
Gladsaxe Municipality. The analysis in-
vestigates several different alignments of 
a light rail between Nørrebro Station and 
the light rail in Ring 3. The analysis also 

includes light rail proposals combined 
with the Metro in the innermost section of 
Frederikssundsvej.

The City of Copenhagen is also inves-
tigating the future need to expand the 
high-class public transpor t provision 
in Copenhagen. Together with Movia, 
 Metro selskabet is contributing profes-
sional advice and input for the project. 
Various different options are being inves-
tigated for new Metro lines, light rail lines 
and Bus Rapid Transport.

The Capital Region and  Metroselskabet 
are financing the work to investigate which 
megatrends and critical uncertainties can 
be expected to influence future mobility. 
This work is being undertaken by Hoved-
stadens Letbane I/S. The work so far indi-
cates that the technological  development 
within driverless operation can be of great 
significance to the public transport of the 
future. The increasing urbanisation is also 
expected to continue. The analysis will re-
sult, among other things, in a number of 
recommendations for how account can be 
taken of the designated megatrends and 
critical uncertainties in the coming pro-
posals for decisions on new light rail lines.

In the agreement between the Danish 
State, the City of Copenhagen and the 
City of Frederiksberg on the financing 
of an underground Metro station at Ny 
Ellebjerg the parties have agreed that an 
analysis will be performed of a high-class 
public transport solution to Hvidovre 
Hospital and Bispebjerg Hospital under 
Metro selskabet, and with the expected 
participation of the Capital Region, the 
City of Copenhagen, the City of Frederiks-
berg and Hvidovre Municipality. Metro-
selskabet has been asked to prepare a 
draft project description of this work.

Apprentices

Metroselskabet is also working actively 
to ensure that as many apprentices as 
 possible are involved in the Metro con-
struction work, while also ensuring that 
the young people achieve educat ion 
of high quality, with plenty of learning 
opportunities. 

Metroselskabet assesses that, to date, 
around 150 apprentices have been in-
volved in the Cityring and Nordhavn work. 
In May 2016, the company set a new tar-
get for the number of apprentices. It was 
decided that as from 2016 and up to the 
completion of Cityring, 62.5 apprentice 
FTEs would be attached to Cityring. The 
company also has a contractual objec-
tive together with the main contractors 
for the Nordhavn line that they must have 
employed 33 apprentice FTEs during the 
project’s lifetime. 

For more information concerning the 
work ing env ironment and employee 
rights, including recruitment of appren-
tices, see Metroselskabet ’s 2016 CSR 
report. 

The invitation to tender for 
the Sydhavn branch from 
Cityring has been launched.
It has been an important year for the 
Sydhavn branch from Cityring. At the end 
of 2016, Metroselskabet’s owners, the 
Danish State, the City of Copenhagen and 
the City of Frederiksberg decided that 
the coming station at Ny Ellebjerg would 
be built underground. The underground 
station solution at Ny Ellebjerg will pro-
vide for better connection between the 
 different railway lines at the new traffic 
hub of Ny Ellebjerg. 
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Overview of  
megatrends

Metroselskabet has special 
focus on surveillance and 
the potential use of new 
technology.

Use of future technology

The current rapid pace of development 
within the automotive industry concern-
ing e.g. autonomous driving technology 
will in time also influence the technology 
behind the various forms of public trans-
port. New and optimised technologies 
may change how passengers are trans-
ported by the public transport system, 
including the Metro and light rail, and 
 similar rail systems. Metroselskabet there-
fore has special focus on surveillance and 
the potential use of new technology. 

In time, the development and optimisa-
tion of battery technology will make it pos-
sible to e.g. install new rail systems with-
out power rails and pantographs, while 
advanced detector and signal technology 
can optimise operation and make the al-
ready very safe rail traffic even safer. 

Overall, this knowledge will contribute to 
preparing Metroselskabet for the timely 
inclusion and use of new technologies in 
the future, and to strengthening public 
transport in a broader sense.

Megatrends and the 
transport of the future
In 2016, Metroselskabet took par t in 
financing the analysis work in Hoved-
stadens Letbane I/S concerning mega-
trends and the transport of the future. 

The overall aim of the analysis was to in-
vestigate which megatrends will affect 
future transport requirements, and to 
 propose how these trends can be included 
in future analyses of the expansion of 
 public transport in Greater Copenhagen. 

The work of investigating and building 
up a shared knowledge base concerning 
megatrends took place in close collabo-
ration with the company’s Review Board, 
which consists of independent researchers 
with special expertise in the transport and 
 urban planning area.

The results of the investigation so far show 
that trends within urbanisation and tech-
nological development in particular are 
expected to be of great significance to fu-
ture mobility and transport requirements 
in Greater Copenhagen. The analysis re-
sults so far indicate that automation and 
digitisation, with driverless and autono-
mous cars and buses, must be expected to 
be game changers in the transport area, 
even though it is very uncertain what this 
will signify for public transport. It is also 
indicated that the forces driving urbanisa-
tion, including the attraction of densely-
built urban areas, housing preferences and 
home prices, can move in different direc-
tions. The project is expected to be com-
pleted at the beginning of 2017.
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Pct.

50 %

8.3 %

41.7 %

Ownership

Metroselskabet was established as of 1 
January 2007 pursuant to Act no. 551 of 
6 June 2007 on Metroselskabet I/S and 
Arealudviklingsselskabet I/S. On its es-
tablishment, Metroselskabet took over 
the Metro activities of Ørestadsselskabet 
I/S and Frederiksbergbaneselskabet I/S, 
and Ørestadsselskabet I/S and Frederiks-
bergbaneselskabet I/S were therefore 
dissolved.

Metroselskabet thereby undertakes the 
operation and maintenance of the Metro 
in operation and the construction of the 
coming Metro.

Metroselskabet’s object is stated in the 
Act, which states that Metroselskabet 
is to:

–  Undertake the engineering design and 
construction of Cityring as a Metro 
system

–  Undertake the operation and main-
tenance of the overall Metro system

–  Hold public invitations to tender for 
the civil engineering works, as well 
as the operation and maintenance of 
the Metro

–  Operate the Metro on a sound commer-
cial basis

Metroselskabet is owned as a partner-
ship by the City of Copenhagen, the City of 
Frederiksberg and the Danish State, repre-
sented by the Ministry of Transport, Build-
ing and Housing. The Board of Directors of 

Metroselskabet is the company’s supreme 
authority, and is responsible for ensuring 
that Metroselskabet fulfils the objectives 
laid down in legislation.

The Board of Directors has nine members, 
who are appointed for a period of four 
years. The City of Copenhagen and the 
Danish State each appoint three members, 
while the City of Frederiksberg appoints 
one member and an alternate member. 
Besides the members appointed by the 
owners, the company’s employees elect 
two members of the Board of Directors. 
In 2016, eleven meetings of the Board of 
 Directors were held, as well as four and 
three meetings, respectively, of the Risk 
Committee and the Audit Committee. 

Business strategy

Mission
Metroselskabet takes responsibility 
for the operation and development 
of the pubaing the Metro and similar 
Light Rail systems in urban areas, 
while taking due account of the 
 surrounding environment.

In April 2014, Metroselskabet adopted a 
business strategy for the period from 2014 
to 2018. The business strategy is based on 
Metroselskabet’s vision and mission, on 
which all of the objectives in the business 
strategy are focused.

In order to ensure the achievement of its vi-
sion and mission, Metroselskabet has drawn 
up four overall strategic objectives, which 
are supported by 41 concrete objectives. 
The four overall strategic objectives are: 

Passengers and operation 
The company is dedicated to increasing 
the number of public transport users, and 
wishes the overall public transport system 
to offer modern transport of high quality 
that contributes to mobility and develop-
ment in Greater Copenhagen, 

Cityring and the branch to Nordhavn 
The construction of Cityring and the 
branch to Nordhavn must be a continu-
ation of the concept and the experience 
which Metroselskabet has gained from 

the construction process and the opera-
tion of the Metro in operation, based on 
the three parameters of technical quality, 
time schedule and finances. 

CSR obligations 
Metroselskabet undertakes an important 
task for society by handling the operation 
and construction of the Metro. Metroselsk-
abet has therefore endorsed the UN Global 
Compact, which is the world’s largest vol-
untary CSR initiative. For further informa-
tion, see Metroselskabet’s 2016 CSR report. 

Metroselskabet’s organisation 
Metroselskabet’s organisation must be able 
to provide expertise according to the com-
pany’s broad portfolio of tasks related to 
the development, engineering design and 
procurement, as well as the construction 
and operation, of the Metro, and the con-
struction of the Light Rail. We must there-
fore be an attractive workplace in order to 
attract sufficiently qualified manpower and 
stay focused on continuous competence 
development and knowledge sharing.

Ownership
CC

FBR

Danish State

Vision
Metroselskabet builds and operates 
modern public transport infrastruc-
ture with respect for its neighbours, 
the environment and the city. Metro-
selskabet delivers effective and reli-
able public transport that increases 
the mobility of residents, users and 
visitors to the metropolitan area.
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Compliance test of 
Metroselskabet

In 2016, Metroselskabet undertook an 
extensive compliance test of Metro-
selskabet’s corporate documents and of 
the company’s policies and strategies for 
 social responsibility. 

Corporate governance

Metroselskabet reviewed the documents 
which constitute Metroselskabet’s cor-
porate governance and on this basis 
performed a compliance test of these 
documents compared to the corporate 
governance requirements and recommen-
dations in relation to the Danish State’s 
2015 ownership policy and the Recom-
mendations on Corporate Governance 
from the Committee on Corporate Gov-
ernance. The corporate documents were 
also reviewed in relation to the require-
ments in the City of Copenhagen’s active 
ownership policy. The purpose of the com-
pliance test was to designate the areas in 
which improvements are possible. 

The general conclusion to the corporate 
governance compliance test was that the 
company’s governance documents are 
in compliance, with the exception of the 
recommendation that the Board of Di-
rectors should appoint a remuneration 
committee. There were also a number of 

process-related requirements, e.g. con-
cerning the annual consideration of docu-
ments by the Board of Directors and own-
ers, which should be included in the Board 
of Directors’ agendas going forward. 
These documents were previously solely 
considered by the Audit Committee.

To ensure that Metroselskabet could pass 
the compliance test – with the corporate 
governance requirements and recommen-
dations made – the following actions took 
place:

–  The Board of Directors appointed a Re-
muneration Committee which, among 
other things, will submit the remuner-
ation policy for approval by the Board 
of Directors, submit proposals to the 
Board of Directors concerning the re-
muneration of the Board of Directors, 
and propose a general remuneration 
policy for the company.

–  Performance of adjustment measures 
concerning the company’s governance 
documents, including amendments to 
the Articles of Association to define a 
number of the conditions already ap-
plying in the company. The rules of 
procedure should also incorporate 
guidelines for handling any disagree-
ment concerning disqualification and 
conflicts of interest.

–  The Board of Directors introduced an-
nual compliance meetings at which 
Metroselskabet ’s compendium for 
corporate governance is discussed 
and signed in order to ensure compli-
ance with the corporate governance 
requirements. 

–  Annual consideration of the remunera-
tion policy by Metroselskabet’s Board 
of Directors and its subsequent ap-
proval by Metroselskabet’s owners. 

–  Annual discussion of the Whistleblower 
scheme.

–  Metroselskabet publishes the compa-
ny’s corporate governance compen-
dium on the company’s website, includ-
ing all relevant corporate documents. 

Social Responsibility

Metroselskabet performed the same com-
pliance test concerning the company’s 
social responsibility policies and strate-
gies. The test showed that Metroselska-
bet fulfilled the requirements and recom-
mendations set out in the current rules in 
the Danish Financial Statements Act. In 
accordance with the Danish State’s own-
ership policy, the City of Copenhagen’s ac-
tive ownership policy, and the Recommen-
dations on Corporate Governance, it was 
recommended that the company establish 
corporate social responsibility policies, 

and that it would be worthwhile for Metro-
selskabet to adopt internationally recog-
nised social responsibility standards. 

The compliance test furthermore assessed 
which immediate changes should be made 
as a consequence of the amendment of the 
Danish Financial Statements Act, which in 
respect of Metroselskabet will apply to the 
financial year commencing on 1 January 
2018. The compliance test was also based 
on the requirements in the Charter for Re-
sponsible Danish Property and Construc-
tion of the Danish Association for Respon-
sible Construction, which was adopted by 
Metroselskabet in 2015. 

On the basis of the coming social responsi-
bility requirements as a consequence of the 
amendments to the Danish Financial State-
ments Act, Metroselskabet assessed that 
it would be most appropriate for Metro-
selskabet to adopt the UN Global Compact 
and thereby in future prepare an independ-
ent CSR Report separately from the Direc-
tors’ Report. Metroselskabet’s CSR report 
is available here: m.dk/dokumenter.

On 5 July 2016, Metroselskabet therefore 
endorsed the UN Global Compact. The 
social responsibility report in accordance 
with Section 99a(7) of the Danish Finan-
cial Statements Act can be read in Metro-
selskabet’s 2016 CSR report, which has 
been submitted to the UN. 

In 2016, the Control and 
Maintenance Centre in 
Vasbygade was equipped 
with solar panels.
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Metroselskabet seeks actively to attract 
men and women on an equal basis to both 
managerial and other positions. At the 
close of the financial year the company 
had 325 employees. The overall gender 
distribution of employees is around 40 
per cent women and around 60 per cent 
men. Metroselskabet is working with the 
universities and other educational institu-
tions to offer student internships and prac-
tical training positions. Metro selskabet 
also  offers access to relevant projects 
for project and thesis students. In 2016, 
Metroselskabet employed four train-
ees. The number of students employed is 
32, and the company has 13 employees 
in practical traineeships, equivalent to 
one semester, or a 20-week programme. 
Metro selskabet has also had two refugees 
employed in practical traineeships.

Of the five executive directors, 40 per 
cent are men and 60 per cent are women. 
The gender distribution of the executive 
and management level below the Board 
of  Directors is 64 per cent men and 36 per 
cent women. This is a small improvement 
from 2015.

The company’s objective is that mana-
gerial positions in the company must be 
equally attractive to men and women, 
and that the gender distribution is 60/40. 
As part of the company’s CSR strategy, 

Metroselskabet works to promote di-
versity and equal opportunities in the 
company, including in the management, 
among other things by promoting flex-
ible working conditions.  Metroselskabet 
wishes to have diversity in the company’s 
management, so that managerial posi-
tions are held by persons of different 
genders, ages, etc. In concrete terms, 
this means that Metroselskabet e.g. has 
 flexible working conditions, to make it at-
tractive for women, men, parents of young 
children, seniors, etc. to hold managerial 
positions. 

The gender distribution of the members 
of the Board of Directors nominated by 
the owners is 57 per cent men and 43 per 
cent women. The Board of Directors is 
nominated by the company’s owners and 
employees. 

At the end of the financial year, the com-
pany employed a staff of 325, compared 
to 289 in 2015. Employees handle the 
company’s administration, the operation 
of the Metro in operation, the construc-
tion of Cityring and the branches to Nord-
havn and Sydhavn, and the engineering 
design of the Light Rail in Ring 3, on be-
half of Hovedstadens Letbane I/S. There 
are also around 250 advisers attached to 
– and often located in – Metroselskabet’s 
head office, and around 350 more loosely 

“Metroselskabet is 
working with the 
universities and 
other educational 
institutions to offer 
student internships 
and practical 
training positions.”

Metroselskabet’s 
employees

Tine Nedbo painting “Den 
slingrende vals” (the 
Winding Waltz) on Byens 
Hegn (City hoardings) at 
Enghave Plads.

affiliated advisers who work from else-
where in Denmark and from various parts 
of the world. 

Metroselskabet’s employees have a wide 
range of educational backgrounds, as the 
company e.g. employs engineers in many 
different fields, land surveyors, geologists, 
architects and computer scientists, as well 

as a number of social sciences graduates. 
The company is a knowledge-intensive 
 organisation which employs a large num-
ber of highly-specialised employees who 
are, for example, engaged in concrete 
works, tunnel design, tunnel work, elec-
trical installations, station architecture 
and safety, as well as environmental and 
risk management.
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Board of Directors of 
Metroselskabet

Jørn Neergaard Larsen
 1949 

Chairman as from 12 January 2017
Member of the Risk Committee 
Member of the Remuneration Committee 

Appointed by the Danish State

Remuneration in 2016: DKK 0 

Susan Hedlund
 1962 

Vice Chair
Member of the Risk Committee
Member of the Remuneration Committee 
Appointed as of 4 April 2016 

Appointed by the City of Copenhagen 
Member of the City Council of Copenhagen 
Head of Kvarterhuset i Kgs. Enghave 

Remuneration in 2016: DKK 241,071 

Other offices held
–  Member of the Finance Committee of the 

City of Copenhagen 
–  Member of the Employment and Integration 

Committee of the City of Copenhagen 
–  Chair of the Citizen Advisory Services 

Committee 
–  Member of the group management of the 

Social Democrat group in the City Council of 
Copenhagen. 

–  Member of the Municipal Medical Services 
committee for the City of Copenhagen 

Jørgen Glenthøj
 1955 

Vice Chair 
Member of the Risk Committee 
Member of the Audit Committee
Member of the Remuneration Committee 

Appointed by the City of Frederiksberg 
Mayor of the City of Frederiksberg 

Remuneration in 2016: DKK 325,000 

Other offices held
–  Board member of the Chamber of 

 Commerce of the City of Frederiksberg 
–  Chairman of Frederiksberg Energi A/S 
–  Vice Chairman of the Local Council for 

Frederiksberg 
–  Vice Chairman of Hovedstadens Beredskab 
–  Member of the Board of Representatives 

of Movia 
–  Member of the district board concerning 

the Police activities 
–  Member of the Board of Directors of KOMBIT 
–  Member of the Committee for Recognition 

of Good and Attractive Buildings in the City 
of Frederiksberg 

–  Member of the Taxi Board for the Capital 
Region 

–  Member of the Capital Region’s Local 
Authority Contact Committee 

–  Member of the Health Services 
 Coordination Committee, Capital Region 

–  Member of the Practice Planning 
 Committee, Capital Region 

–  Member of the Board of Directors of 
 Wonderful Copenhagen 

–  Member of the National Association of 
Local Authorities’ Local Authority Contact 
Committee for the Capital Region 

–  Member of the Board of Representatives of 
the National Association of Local Authorities 

Birgitte Brinch Madsen 
 1963

Board member 
Chair of the Audit Committee
Member of the Remuneration Committee 

Appointed by the Danish State 
Director 

Remuneration in 2016: DKK 200,000 

Other offices held:
–  Chair of Hovedstadens Letbane I/S
–  Chair of Intech International a/s
–  Board member of Danske Invest 
–  Board member of the North Sea Fund 
–  Board member of DEIF A/S 
–  Board member of Orbicon A/S 
–  Board member of EUDP (the  Energy 

 Technology Development and 
 Demonstration Programme) 

–  Board member of GUDP (the Green 
 Development and Demonstration 
Programme) 

Harald Børsting
 1952 

Board member

Appointed by the Danish State

Remuneration in 2016: DKK 125,000 

Other offices held:
–  Board member of Refshaleøens Holding 
–  Board member of Refshaleøens 

Ejendomsselskab 

Ninna Hedeager Olsen
 1980 

Board member 
Member of the Audit Committee 

Appointed by the City of Copenhagen 
Member of the City Council of Copenhagen 
Associate Professor at Metropolitan 
 University College 

Remuneration in 2016: DKK 150,000 

Other offices held:
–  Member of the Employment and Integration 

Committee of the City of Copenhagen 
–  Board member of Thorvaldsens Museum 
–  Board member of R98 Fonden 
–  Board member of Enhedslisten  

(Red-Green Alliance) Nørrebro – Blågård 
–  Member of the Employment Council under 

the Danish Ministry of Employment  
– the Danish Agency for Labour Market  
and Recruitment

–  Union representative for the members  
of DM and DJØF at the Department of  
Management and Administration at  
Metropolitan University College

Jakob Næsager
 1973 

Board member 

Appointed by the City of Copenhagen 
Member of the City Council of Copenhagen 
Group chairman for the Conservative  
Party Director 

Remuneration: DKK 125,000 

Other offices held:
–  Member of the Technical and  Environmental 

Committee of the City of Copenhagen 
–  Member of the Finance Committee of the 

City of Copenhagen 
–  Member of the Board of Representatives of 

Amager Ressourcecenter 
–  Member of the Board of Representatives of 

Vestforbrænding 
–  Board member of R98 Fonden 
–  Member of the Board of Centralkom-

munernes Transmissionsselskab (CTR) 
( Metropolitan Copenhagen Heating 
 Transmission Company) 
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Executive Management 
of Metroselskabet

Executive Management: 
 
 

Henrik Plougmann Olsen 
CEO 

Remuneration: DKK 2,672,935

Other offices held:
–  Board member of Rejsekort A/S 
–  Board member of Banebranchen  

(the Danish Rail Trade Association) 
–  Board member of Københavns Madhus 
–  Member of the Employer Panel at IFSK  

(Department of Political Science and  
Government), University of Copenhagen

– Board member of DGI-byen 

The Company’s CEO is supported by an 
Executive Management comprising:

Anne-Grethe Foss 
Deputy Director 

Erik Skotting
Technical Director

Rebekka Nymark
Technical Director

Louise Høst
Planning and Labour Market Director

Søren Banke 
1965

Board member 
Elected by the employees 
Work Site Manager 

Remuneration: DKK 125,000 

Peter Jensen
1963 

Board member 
Elected by the employees 
Operations engineer 

Remuneration: DKK 125,000 

Margit Ørsted
1949 

Appointed by the City of Frederiksberg 
Alternate member 

Former members in 2016:

Henning Christophersen 
Chairman of the Board of Directors 
Chairman of the Risk Committee 
Deceased on 31 December 2016

Appointed by the Danish State 
Former Minister and European Commissioner 

Remuneration: DKK 425,000  

Other offices held:
–  Senior Partner, Kreab A/B 
–  Adviser to the European Commission 

Lars Aslan Rasmussen 
Vice Chair 
Member of the Risk Committee 
Until 4 April 2016 

Appointed by the City of Copenhagen 
Member of the City Council of Copenhagen 

Remuneration: DKK 83,929 

Other offices held:
–  Member of the Finance Committee of the 

City of Copenhagen 
–  Member of the Employment and Integration 

Committee of the City of Copenhagen
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Result for the year

The result for 2016 before depreciation 
and write-downs is a profit of DKK 291 mil-
lion, which exceeds the budget expecta-
tions by DKK 111 million. This is primarily 
related to higher passenger revenue due 
to more passengers than expected, and 
higher tariff income per passenger.

Depreciation and write-downs totalled 
DKK 708 million in 2016, of which write-
downs amounted to a total of DKK 533 
million concerning the construction of 
the Metro.

The write-down concerning the construc-
tion of the Metro is a consequence of how 
the overall investment in the construction 
of the Metro will not be fully recovered 
from future revenue in the form of pas-
senger revenue, etc. The write-down is 
primarily due to an agreement with CMT, 
see the section of the Directors Report 
concerning the CMT agreement.

The result before financial items is here-
after a loss of DKK 417 million. Financial 
items comprise interest income of DKK 95 
million and interest expenses of DKK 432 
million. The result before market value ad-
justments is a loss of DKK 754 million.

The Metro’s operating result

The result before depreciation and write-
downs is DKK 291 million, having in-
creased by DKK 51 million from 2015. The 

increase is primarily related to higher pas-
senger revenue due to more passengers 
than expected, and higher tariff income 
per passenger.

Revenue totals DKK 1,258 million, of which 
DKK 883 million from the tariff system and 
DKK 364 million primarily from the leas-
ing of the Metro. Costs of payment for the 
operation of the Metro, contract manage-
ment, administration and similar amount 
to DKK 966 million for the year. Deprecia-
tion and write-downs amount to DKK 175 
million. The Metro’s operating result be-
fore financial items is hereafter a profit of 
DKK 116 million.

Equity capital

The result for the year is a loss of DKK 
2,316 million that has been carried to eq-
uity capital, which is thereafter negative 
at DKK 1,579 million. After market value 
adjustments, the company’s adjusted 
equity capital amounted to DKK 3,825 
million at the end of 2016. The adjusted 
equity capital excluding market value ad-
justments has thus decreased by DKK 755 
million from 2015. This is primarily a con-
sequence of the agreement with CMT, see 
the  section of the Directors’ Report con-
cerning the CMT agreement. The market 
value adjustment led to book expenditure 
of DKK 1,562 million.

 2016 2015
Fare payments 883 775

Metro operating revenue 364 310

Other operating income 10 16

Total income 1,258 1,101
Payment for operations -883 -775

Contract management, etc. -48 -47

Other expenses -6 -7

Administration costs -29 -33

Total expenses -966 -861
Result before depreciation 291 240
Depreciation -175 -202

Result before financial items 116 38
Net profit ratio before depreciation 23% 23%

Fare payments are based on average passenger revenue per new passenger of DKK 13.66 in 2016, calculated on the basis of the Ministry of 

 Transport, Building and Housing’s Order on the distribution of ticket revenue in Greater Copenhagen. In 2015 the average passenger revenue  

per new passenger amounted to DKK 13.02.

All figures in DKK million

Operating result for the Metro

Development in the result before depreciation and write-downs 
and tariff income (adjusted for non-recurring income) 2010-2016

Fare revenue

Development in the result before depreciation and write-downs

Note: The figures for 2014 are adjusted for non-recurring income of DKK 45 million concerning a concluded 
arbitration case.

“The result before 
depreciation and 
write-downs is  
DKK 291 million, 
having increased  
by DKK 51 million 
from 2015.”
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The market value adjustment can be 
 attributed primarily to the company’s 
 financial agreements on the hedging of 
interest rates that are concluded in order 
to increase the budget certainty of the 
company’s long-term finances. The ad-
justment is solely an accounting registra-
tion that has no impact on liquidity, since 
the intention is to retain the agreements 
until maturity.

Metroselskabet is a partnership in which 
the owners are 100 per cent liable for the 
company. Any negative equity capital in 
the company does not entail any need for 
further contributions from the owners, as 
Metroselskabet can still service its debt 
as planned.

Investment in Cityring, 
Nordhavn and Sydhavn
The total Cityring civil engineering budget 
of DKK 23.7 billion (2016 prices) is based 
on the major civil engineering contracts 
concluded for the transport system and 
the Cityring civil engineering works. The 
civil engineering budget for the branch to 
Nordhavn totalling DKK 2.6 billion (2016 
prices) is based on the civil engineering 
contracts concluded for the transport sys-
tem and the Nordhavn civil engineering 
works. The total Sydhavn civil  engineering 
budget of DKK 6.9 billion (2016 prices) is 
based on an agreement in principle con-
cerning the Metro to Sydhavn.

In 2016, the investments defrayed for 
City ring, Nordhavn and Sydhavn totalled 
DKK 4,577 million, so that the total invest-
ment to date is DKK 21,650 million.

Development in adjusted equity Investment budget for Cityring including Nordhavn and Sydhavn

 Investments Investments as Overall budget Overall budget
 in 2016 at 31 Dec. 2016 

Cityring 3,887 19,699 23,666 23,101 (2010 prices)

Nordhavn 462 1330  2,619  2,460 (2012 prices)

Sydhavn 201 567  6,875  6,636 (2014 prices)

Mobilisation and Trial Run 27 54 561  561 (2016 prices)

Total 4,577 21,650 33,721 -

The year’s investment in the Metro in operation amounts to DKK 71 million.

The net book value of Cityring, Nordhavn and Sydhavn is stated in the Balance Sheet at DKK 10,369 million, since Cityring, Nordhavn and Sydhavn 

are valued on the basis of the overall Metro’s expected capital value, with due consideration of the planned capital investments. 

All figures are stated in DKK million

Investments in 2016  
distributed on projects 

Cityring

Nordhavn

Sydhavn

Metro in operation

Mobilisation and Trial Run

Total investment as at  
31 December 2016 distributed 
on civil engineering projects

Cityring

Nordhavn

Sydhavn
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Investment in Cityring, 
Nordhavn and Sydhavn
In 2016 a write-down of DKK 533 million 
was made concerning the construction of 
the Metro. This is a consequence of how the 
total investment in Cityring, Nordhavn and 
Sydhavn will not be recovered fully from 
future income such as passenger revenue, 
etc. The write-down is a consequence of the 
establishment of the agreement with CMT, 
which is thus included in the calculation of  
the recoverable value. 

The write-down is based on an estimate of  
the value of the overall Metro according to 
the assumptions applied by the company 
in the current long-term budget, and the 
expectations of the future level of interest 
rates (discounting factor).

In 2016, investments in Cityring, Nordhavn 
and Sydhavn totalled DKK 4.6 billion. The 
investments are capitalised and included as 
part of the value of the overall Metro.

Value of the  
overall Metro
The net book value of the overall Metro is 
reviewed annually in order to determine 
whether there are indications of impairment. 
The recoverable value is calculated on an 
overall basis for the Metro in operation, 
Cityring, Nordhavn og Sydhavn, as they will 
constitute one overall cash-flow generating 
entity. 

The future cash flows included in the recover-
able value are based on the company’s current 
long-term budget and its  incorporated future 
expectations, cf. the Appendix to the Direc-
tors’ Report. The calculation of the recover-
able value is based on the capital asset value 
method. On the calculation of the capital 
asset value, the estimated future cash flows 
are discounted back to present value. At the 
end of 2016 the recoverable value is lower 
than the book value, so that a write-down was 
made in 2016. Write-down of the fixed assets 
as at the Balance Sheet date amounts to DKK 
533 million, cf. Note 7 to the Annual Accounts.

The assumed level of interest rates (discount-
ing factor) constitutes the principal uncer-
tainty in the estimated value of the Metro. 
The company has applied a conservative 
expectation of the development in interest 
rates to the valuation of the overall Metro (the 
recoverable value), since a risk supplement 
is included to cover the uncertainty of the 
development in interest rates. If the company 
had instead applied the current lower market 
interest rate, the value of the fixed assets 
would have been significantly higher and the 
result for the year would have improved sig-
nificantly. In the same way, the result would 
have been lower if an expectation of higher 
interest rates had been applied. Note 7 to the 
Annual Accounts presents the calculation of 
the risk exposure to the expected develop-
ment in interest rates.

Stabilisation of 
 fluctuations in equity
The present low level of interest rates is also 
reflected in the statement of the market 
value of the company’s debt and the deriva-
tive financial instruments used to hedge the 
interest rate risk on the company’s present 
and future debt. In this respect, the company 
among other things has agreements on the 
interest rate hedging of a large part of the 
expected future maximum debt via agree-
ments on either a fixed interest rate or an 
inflation-pegged interest rate. The maturity 
is determined on the basis of the company’s 
expectations of the debt structure and servic-
ing of the debt.

In the same way as for the valuation of the 
Metro, the net book market value of the debt 
increases when the interest rate level for the 
debt decreases. The fluctuations in the two 
accounting items must not be expected to set 
off each other, among other things because 
different interest rates are applied (e.g. long/
short-term interest rate and fixed/inflation-
pegged/variable interest rate) to the items. 
Nonetheless, the application of current 
interest rate levels to both the valuation of 
the Metro and the market value adjustment 
of the agreements established for the  interest 
rate hedging of significant interest rate 
fluctuations will, overall, serve to stabilise 
fluctuations in the company’s equity.

Financing
At the end of 2016, Metroselskabet had 
raised loans totalling DKK 16,941 million 
(in nominal terms DKK 15,035 million). The 
loans are raised as re-lending at Danmarks 
 Nationalbank. As of the end of 2016, the 
 company’s long-term debt commitments 
totalled DKK 21,447 million in net terms.

Advisory services

In 2011, Metroselskabet’s owners pre-
pared and approved accounting regula-
tions that apply to the company’s activi-
ties which are subject to competition. 
Advisory services are subject to the ac-
counting regulations that concern activi-
ties which are subject to competition, and 
the accounts for these advisory services 
are presented on this basis.

The result after calculated tax is a loss of 
TDKK 10 (a loss of TDKK 1 in 2015).

The accumulated result of Metroselska-
bet’s advisory services was a profit of 
TDKK 314 at the end of 2016.

Capital

In connection with the company’s budg-
eting for 2017 an updated long-term 
budget has been drawn up, including 
the expected repayment term for the 
debt. The  long-term budget presents the 
 expectations of the long-term economic 
development in the Metro. The descrip-
tion is based on a number of assumptions 

and is subject to the uncertainty that will 
 always apply to the assessment of fu-
ture circumstances. The budget is based, 
among other things, on assumptions con-
cerning the development in the number of 
Metro passengers, as well as the develop-
ment in interest rates and indexes.

The long-term budget shows that the 
company’s net debt is expected to reach 
its maximum level, at approximately DKK 
28.1 billion, in 2029 (in current prices and 
including interest). The debt is expected to 
be repaid in 2065.

The company has worked to build up an ap-
propriate interest rate exposure, so as to 
lock elements of the future interest costs. 
With the current 2017 long-term budget, 
the company has hedged the interest rate 
on a large proportion of the expected 
maximum debt at a fixed interest rate.

Each year a finance strategy is deter-
mined so as to ensure appropriate finan-
cial  management that minimises the 
long-term financial costs, with due con-
sideration of financial risks. Financial 
management within the stated strategy 
is undertaken by Sund og Bælt Partner, as 
laid down and described in the Memoran-
dum of Association.

As joint partners in the company, the 
 Danish State, the City of Copenhagen and 
the City of Frederiksberg are directly, un-
conditionally, and jointly and severally 
 liable for all of Metroselskabet’s liabili-
ties, including the loans raised by Metro-
selskabet. Due to the joint and several li-
ability of the  Danish State, Metroselskabet 
is indirectly subject to the same credit rat-
ing as sovereign risk, which is AAA. This 
means that Metroselskabet can generally 
achieve terms in the capital market that are 0
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The company’s long-term finances

Debt

Capital investments/re-investments

Operating profit Interest

Pct.

43 %

20 %

37 %

Distribution of interest rates as 
of 31.12.2016 in relation to the 
expected maximum debt

Variable interest rate

Fixed interest rate

Fixed interest rate
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equivalent to those available to the Danish 
State. In addition, Metroselskabet is able to 
raise re-lending loans at Danmarks Natio-
nalbank. A re-lending loan is a loan raised 
directly for Metroselskabet from Danmarks 
Nationalbank on behalf of the Danish State, 
based on a specific  government bond, and 
on the same terms as those that apply when 
the bond is sold in the market.

Key figures

Equity excluding 
market value adjust-

ments x 100 

Total assets
Adjusted 
equity ratio 

=

Equity  

year-end x 100 

Total assets
Equity ratio =

CMT agreement 

In December 2015, the Cityring civil engi-
neering contractor, CMT, submitted a let-
ter to Metroselskabet in which the contrac-
tor notified that it would raise a number of 
claims for extra payment concerning Cit-
yring. In March/April 2016, CMT notified 
that they would raise further considerable 
extra claims. In July 2016, CMT submitted 
all of its claims to the Arbitration Court – in 
order to avoid limitation of the claims. At 
the same time, however, CMT requested 
the Arbitration Court to suspend the 
 consideration of these claims until later. 

For some time, Metroselskabet has ne-
gotiated with CMT to resolve the out-
standing issues, and entered into a set-
tlement agreement with CMT on 10 
February 2017. The agreement entails 

that Metroselskabet will pay EUR 113 mil-
lion (approximately DKK 850 million) to 
CMT, to ensure the progress of the project 
and minimise the project’s risk profile. The 
agreement also closes a number of the 
claims raised by CMT. Metroselskabet has 
also offered to make a long-term liquidity 
bridge totalling EUR 180 million (approxi-
mately DKK 1.3 billion) available to CMT.

The agreement of 10 February 2017 is 
 incorporated in the Annual Accounts for 
2016. It must be noted that at the present 
time the agreement of 10 February 2017 
is conditional on its subsequent approval 
by the owners, cf. further details in Note 1 
to the Annual Accounts.

Arbitration cases, etc.

In a writ of summons of 5 November 2014 
to the Court of Copenhagen the compa-
nies CTR I/S, Frederiksberg Forsyning 
A/S, Frederiksberg Kloak A/S, Frederiks-
berg Bygas A/S and Frederiksberg Fjern-
varme A/S brought a claim against Metro-
selskabet I/S. The case concerns payment 
for completed utility grid realignment and 
reflects the filing of the Appraisal Com-
mission’s decision of 7 May 2014, whereby 
the aforementioned companies were re-
quired to defray the costs of the utility 
grid realignment. The case concerns an 
amount of approximately DKK 80 million. 
The case was concluded before the Court 
of Copenhagen in 2016, in favour of Metro-
selskabet. The other party appealed the 
case. The Supreme Court gave a ruling in 
the case on 16 February 2017, in favour 
of Metroselskabet, cf. Note 23 – Events 
 occurring after the balance sheet date.

In July 2016, CMT, the civil engineering 
contractor for Cityring, submitted all of its 

All figures in DKK million

Financial Highlights and Key Figures

Financial Highlights  
and Key Figures

 2008 2009 2010 2011 2012 2013 2014 2015 2016 

Net turnover for the year 672 722 864 980 1,100 1,125 1,301 1,294 1,473

Result before depreciation and write-downs 57 66 111 191 235 216 288 240 291

Depreciation and write-downs -575 -596 -787 -5,689 1,772 -484 -2,392 -3,531 -708

Result before financial items -518 -530 -676 -5,498 2,007 -267 -2,104 -3,291 -417

Financial items 242 113 45 -457 -123 -64 -149 -229 -337

Result before market value adjustment -290 -387 -632 -5,954 1,884 -331 -2,254 -3,520 -754

Market value adjustment 13 -30 358 -2,882 -550 2,138 -3,712 825 -1,562

Result for the year -277 -417 -274 -8,837 1,335 1,807 -5,966 -2,695 -2,316

Balance Sheet total 9,950 9,691 9,442 8,216 10,077 12,633 15,953 17,308 23,270

Investment in the Metro for the year 442 448 637 3,651 2,332 3,170 3,420 3,842 4,654

Long-term debt 0 56 0 4,403 6,600 7,345 12,900 13,287 22,895

Equity 9,830 9,413 9,139 303 1,637 3,744 -87 737 -1,579

Adjusted equity* 9,820 9,433 8,801 2,847 4,731 4,700 4,581 4,580 3,825

Equity ratio 99% 97% 97% 4% 16% 30% -1% 4% -7%

Adjusted equity ratio 99% 97% 93% 35% 47% 37% 29% 26% 16%

Number of passengers (million) 47 50 52 54 54 55 56 57 61

Number of employees (year-end) 71 93 123 160 219 242 274 289 325

*  Adjusted equity is adjusted for market value adjustment.

claims to the Arbitration Court – in order to 
avoid limitation of the claims. The overall 
claims raised totalled EUR 915 million. At 
the same time, however, CMT requested 
the Arbitration Court to suspend the con-
sideration of these claims until later. There 
are also elements in some claims, includ-
ing the claim for extension of deadline, 
that have not yet been priced. The total 

claim thus amounts to just over EUR 1 bil-
lion  (approximately DKK 7.5 billion). On 10 
 February 2017, Metroselskabet entered 
into a settlement agreement with CMT. The 
agreement entails that Metroselskabet will 
pay EUR 113 million (approximately DKK 
850 million) to CMT. The agreement among 
other things closes a number of the claims 
raised by CMT, for approximately EUR 500 
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million (approximately DKK 3.7 billion). The 
agreement is conditional on its subsequent 
approval by Metroselskabet ’s owners, 
however, cf. the section of the Directors’ 
Report concerning the CMT agreement 
and Note 1. Hereafter there will be a num-
ber of remaining claims totalling approxi-
mately EUR 500 million (approximately 
DKK 3.7 billion). The remaining claims are 
undocumented in the legal sense, and have 
thus been notified on a highly unsubstanti-
ated and undocumented basis. It is there-
fore Metroselskabet’s immediate assess-
ment that the claims can be rejected on the 
present basis.

Risk Management

The risks to which the company is exposed 
are determined via the company’s risk 
management activities. The objective of 
the company’s risk management is sys-
tematic risk identification both across the 
organisation and locally within the organ-
isation, enabling the company to achieve 
an overview of the overall risk exposure 
and thereby to handle risks on the most 
appropriate basis.

Systematic reporting

Risks are reported at several different 
levels. Each risk has a designated risk 
owner, who ensures that risks are handled 
and reported under the individual pro-
fessional areas, thereby ensuring a high 
standard of reporting. The company is fo-
cused on ensuring systematisation of risk 
management across all of the company’s 
activities. For the company’s major pro-
jects, including Cityring and Nordhavn, a 
risk management process has been built 
up that is especially adapted to these 

projects. This process involves Cityring’s 
contractors during the construction of 
the system, thereby ensuring that risks 
are handled on the most appropriate basis.

The Executive Management 
and the Board of Directors 
are involved in risk 
management
An equivalent process has been imple-
mented for the company’s other projects 
and has been expanded to also consider 
earlier and subsequent phases of the pro-
jects. Risks are reported to the Executive 
Management, which collects proposals for 
changes to the current risk exposure from 
all of the company’s activities. The Execu-
tive Management evaluates the proposals 
received and ensures that ongoing risks 
are handled and assessed on a uniform ba-
sis, with due consideration of probability 
and consistency across the organisation. 
On this basis, the Executive Management 
prepares a comprehensive list and a cur-
rent risk list comprising the company’s 
overall risk exposure.

On a quarterly basis, the Executive Man-
agement presents a prioritised list of cur-
rent risks to the Risk Committee, and then 
to the full Board of Directors. At quarterly 
meetings with the company’s owners, the 
company reports on the risk exposure, 
based on the Board of Directors’ review.

Networking and sharing 
experience among 
national and international 
construction projects
The company participates in national and 
international experience-sharing and 

Financial risks
Metroselskabet manages a number of fi-
nancial risks. Metroselskabet’s borrowing 
and use of financial instruments (interest 
rate hedging, swaps, etc.) are governed 
by a tripartite agreement between 
Danmarks Nationalbank, the Ministry 
of Transport, Building and Housing, and 
Metroselskabet.

Currency risks
The tripartite agreement sets out guide-
lines for the types of financial instruments 
and loan agreements that may be included 
in the loan portfolio. According to these 
guidelines, the company’s loan portfolio 
may only be exposed in DKK and EUR.

Interest rate risks
Interest rate risks are managed by both 
borrowing and investing money at vari-
able and fixed interest rates. The profit 
for the year is affected by fluctuations in 
the market value adjustment, which is 
determined overall by the development 
in the general level of interest rates. If 
the interest rate falls, for example, the 
market value of a fixed-interest bond rises, 
and vice versa. BPV (Basis Point Value) 
indicates the price exposure. BPV at end-
2016 is DKK 45 million, which means that 
a decrease in the level of interest rates by 
1 per cent will entail an increase in market 
value by DKK 4.5 billion, and vice versa.

Counterparty risks
The company only places liquidity with 
the most creditworthy Danish and foreign 
institutions, so that the counterparty risk 
is limited as far as possible. This risk is 
managed and monitored continuously via 
a special line and limit system, The system 
determines the principles for the specifi-
cation of these risks, as well as a maximum 
limit to the risks that may be accepted 
concerning an individual counterparty. 
The latter is measured in relation to the 
counterparty’s ratings from the interna-
tional rating agencies. The company also 
seeks to reduce risk by using appropriate 
agreement documentation. In this con-
nection, special agreements concerning 
the provision of security – CSA agreements 
– are concluded with counterparties.

Rating
International credit-rating agencies 
allocate companies a rating as an expres-
sion of their credit standing. The ratings 
are part of a scale in which AAA is the 
top  rating, AA the next rating, and so on. 
Due to the joint and several liability of the 
Danish State, Metroselskabet is indirectly 
subject to the same credit rating as 
 sovereign risk, which is AAA.

working groups, to ensure that the com-
pany stays updated on the latest develop-
ments within risk management. This also 
helps to ensure that risks that have not 
previously been considered are included 
in risk management.

Procedures for the 
presentation of financial 
statements and use of IT
Metroselskabet’s Board of Directors has 
determined the overall procedures and 
controls for the most important areas re-
lating to the presentation of the financial 
statements.

The current accounting instructions de-
scribe the organisation of accounting ac-
tivities and the planning of accounting 
routines, including information on the dis-
tribution of responsibility and  authority. 
This also includes the regulations that are 
to be observed by the employees engaged 
in accounting activities.

A reporting process has been established 
involv ing quar terly f inancial repor t-
ing and updates to the outlook for the 
year. In addition to the Profit and Loss 
 Account,  Balance Sheet, Cash Flow State-
ment, Statement of Changes in Equity and 
Notes, reporting includes a description of 
the current status of the operation of the 
Metro, the construction of Cityring, Nord-
havn and Sydhavn, and the company’s 
 financial circumstances.

The financing instructions define the 
framework for the handling of finan-
cial transactions, among other things to 
 ensure the required risk profile. The IT 
 security policy describes the overall use of 
IT, including security, back-up, etc.
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Development in the result before depreciation 
and write-downs, and fare income

Fare income

Result before depreciation 
and write-downs

Annual Accounts

In 2016 we had 

passengers. 60,923,433

2016

3.71 million

2015

This represents an increase of



Accounting Policies 2016

Basis of accounting

The Annual Report for Metroselskabet I/S 
has been prepared in accordance with the 
stipulations of the Danish Financial State-
ments Act for class D enterprises. The 
format of the Profit and Loss Account has 
been adjusted in order to better show how 
the results have been generated.

The accounting period is 1 January – 31 
December 2016. The Annual Report is pre-
sented in DKK (thousands). The account-
ing policies applied are unchanged from 
the previous year. 
The Danish Financial Statements Act has 
been amended with effect for financial 
years commencing on 1 January 2016. The 
company has implemented the amend-
ments to the Danish Financial Statements 
Act in the 2015 Annual Accounts.

The classification of fare revenue has been 
adjusted from the previous net presenta-
tion as fare revenue including taxes con-
cerning fare revenue, to the current pres-
entation on a gross basis. The comparative 
figures for 2015 have been adjusted ac-
cordingly. This has led to the reclassifica-
tion of both fare revenue and the Metro’s 
operating costs for 2015 by TDKK 32,373. 

General information on recognition 
and measurement
Assets are recorded in the Balance Sheet 
when it is probable that future economic 
benefits will accrue to the partnership, and 
the assets’ value can be measured reliably. 

Liabilities are recorded in the Balance 
Sheet when it is probable that future eco-
nomic benefits will be deducted from the 
partnership, and the liabilities’ value can 
be measured reliably.

When first recorded, assets and liabili-
ties are measured at cost. Subsequently, 
assets and liabilities are measured as 
 described below for each item.

When implementing recognition and 
measurement, predictable losses and risks 
arising prior to the presentation of the An-
nual Report, and which confirm or invali-
date conditions that exist on the Balance 
Sheet date, are taken into account.

The Profit and Loss Account includes 
income as it is earned, while costs are 
 recorded as the amounts relating to the 
financial year.

Value adjustment of financial assets and 
liabilities measured at fair value is also 
 recorded in the Profit and Loss Account.

Frida’s boring head is hoisted  
up to the surface at the tunnel 

construction site at Øster Søgade.
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Directors, management, administrative 
and technical staff.

Other external costs
Other external costs include administra-
tion costs, including office supplies, etc.

Financial items
Financial items include interest and real-
ised and non-realised exchange rate ad-
justments, as well as value adjustments 
of the partnership’s loans, investments 
and derivative f inancial instruments, 
 measured at fair value.

Corporate tax
The partnership is not liable to pay corpo-
rate tax.

Balance Sheet

Tangible fixed assets
Construction of the Metro
Construction of the Metro is measured 
as costs incurred for preliminary studies, 
project design and construction, as well as 
the value of own work, until the date that 
the asset is ready for use. The Metro is not 
subject to depreciation during construc-
tion, but write-downs are made in relation 
to the recoverable value, cf. the section on 
the valuation of fixed assets.

Metro in operation
The Metro in operation is measured at 
cost less actual depreciation and write-
downs. The cost price is equivalent to the 
current value as of 1 January 2007 (open-
ing balance), with the addition of subse-
quent investments. The current value has 
been calculated as the future cash flows 
( recoverable value).

The basis for depreciation, which is calcu-
lated at cost, is distributed linearly on the 
assets’ expected service life. The Metro 
in operation has been divided into com-
ponent parts with uniform service lives, 
constituting:

Tunnel and shell of  
underground stations 100 years

Other fixed facilities 50 years

Rolling stock,  
mechanical and  
electrical installations 25 years

Other technical  
installations 10 years

The scrap value has been set at zero, tak-
ing the expected service lives into ac-
count. Depreciation method, residual 
value and service lives are reassessed 
 annually and amended in the event of any 
significant change.

Substantial future investments are re-
garded as separate component par ts 
and are depreciated over the expected 
service life.

Buildings, operating equipment and 
fixtures and fittings
Buildings , operat ing equipment and 
 fixtures and fittings are measured at 
cost less actual depreciation and write-
downs. Cost includes the acquisition sum 
and costs directly associated with the 
acquisition. The basis for depreciation, 
which is calculated at cost less the scrap 
value, is distributed linearly on the assets’ 
 expected service lives, as follows:

Foreign currency translation
When first recorded, transactions involv-
ing foreign currency are translated at the 
exchange rate as of the transaction date. 
Accounts receivable, debts and other 
monetary items in foreign currency that 
have not been settled on the Balance 
Sheet date are translated at the exchange 
rate as of the Balance Sheet date. Ex-
change rate differences arising between 
the exchange rate as of the transaction 
date and the rate on the payment date or 
Balance Sheet date, respectively, are re-
corded as financial items in the Profit and 
Loss Account. Fixed assets purchased in 
foreign currency are recorded at histori-
cal exchange rates.

Derivative financial instruments
Derivative financial instruments are meas-
ured at cost when first recorded in the Bal-
ance Sheet, and subsequently at fair value. 
Derivatives are recorded under accounts 
receivable and liabilities, respectively.

Any changes in the fair value of derivatives 
that are classified as and fulfil the condi-
tions for the hedging of the fair value of 
a recoded asset or liability are recorded 
in the Profit and Loss Account together 
with changes in the value of the hedged 
asset or liability.

Changes in the fair value of derivatives 
that are classified as and fulfil the condi-
tions for the hedging of future transac-
tions are carried directly to equity. When 
the hedged transactions are realised, the 
accumulated changes are reported as 
part of the cost of the accounting items 
in question.

For derivative financial instruments that 
do not fulfil the conditions for treatment 
as hedging instruments, the changes in 

fair value are reported in the Profit and 
Loss Account on an ongoing basis as 
 financial items.

Profit and Loss Account

Income
The Metro’s fare revenue, which includes 
payments from the joint fare system in 
Greater Copenhagen, is recorded as the 
service is delivered, i.e. based on the 
 number of passengers.

The Metro’s operating income, which 
 includes income from leasing out the 
Metro, as well as advertising revenue, etc. 
relating to the Metro, is recorded as the 
services are supplied.

The value of own work includes the staff 
costs and other costs for the year, which 
may be attributed to construction of the 
Metro on the basis of an estimate. The 
amount has been included in the cost of 
construction of the Metro.

Other operating income includes revenue 
from the administration and handling of 
the Client organisation for the Greater 
 Copenhagen Light Rail, sale of advisory 
services, lease of work sites, and minor 
revenue from e.g. leases.

Metro operating expenses
The Metro’s operating expenses include 
expenses for the operations contractor, 
the partnership’s costs of contract man-
agement, etc., and other costs for main-
taining the operation of the Metro.

Staff costs
Staff costs include fees, wages and sala-
ries and other staff costs for the Board of 
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approximate fair value cannot be cal-
culated, the participating interests are 
measured at cost.

Accounts receivable
Account s receivable under f inancial 
f ixed asset s are measured at amor-
tised cost, which is usually equivalent to 
nominal value less write-downs to meet 
expected losses.

Current assets

Properties
Properties are in principle measured at 
cost or replacement value, where this dif-
fers significantly from cost.

Accounts receivable
Accounts receivable are recorded in 
the Balance Sheet at amortised cost, 
which is basically equivalent to face 
value. Write-down is undertaken to meet 
expected losses. 

Securities
Securities recorded under current as-
sets comprise listed bonds, which are 
measured at fair value on the Balance 
Sheet date.

Liquid resources
Liquid resources include cash and depos-
its, short-term bank deposits and securi-
ties, with a remaining life at the time of ac-
quisition of less than 3 months and which 
can readily be converted into cash equiva-
lents, and for which there is only a slight 
risk of changes in value. Securities and 
investments are measured at fair value on 
the Balance Sheet date.

Long-term debt

Long-term debt is measured at cost at the 
time of raising the loans, equivalent to the 
proceeds received less transaction costs 
defrayed. The debt is subsequently meas-
ured at amortised cost, unless the fair 
value of the debt is hedged.

Debt that is hedged for changes in fair 
value, and for which the effect of this 
hedging can be documented, are subse-
quently measured at fair value. Changes 
in fair value are recorded in the Profit and 
Loss Account together with changes in the 
fair value of the hedging instruments.

The short-term element of the long-term 
debt is recorded under repayment of long-
term debt commitments.

Other financial liabilities

Other financial liabilities, which include 
bank loans, trade creditors and other debt, 
are measured at amortised cost, which is 
usually equivalent to nominal value.

Provisions
Provisions are recorded when the part-
nership has a legal or actual liability as a 
result of an event during the financial year 
or previous years, and it is probable that 
discharge of the liability will entail a with-
drawal from the partnership’s resources.

Provisions are measured as the best esti-
mate of the costs necessary to settle the 
liabilities on the Balance Sheet date. Provi-
sions are measured at current value.

The principles described under the section 
on the valuation of fixed assets state that 
the value of the Metro is depreciated with 

IT equipment 3 years

Fixtures and fittings  
and operating equipment  
in general 5 years

Temporary office  
buildings 15 years

Assets with an acquisition sum of less than 
DKK 100,000 are recognised as costs in the 
Profit and Loss Account in the year of ac-
quisition. Residual value and service lives 
are reassessed annually and amended in 
the event of any significant change.

Gains and losses on the sale of tangible 
fixed assets are calculated as the differ-
ence between the sales price less selling 
costs and the book value at the time of 
the sale. Gains or losses are recorded in 
the Profit and Loss Account together with 
depreciation and write-downs, or under 
other operating income, to the extent that 
the sales price exceeds the original cost.

Valuation of fixed assets

The book value of fixed assets is reviewed 
annually in order to determine whether 
there is any indication of impairment over 
and above that expressed by depreciation. 
If so, an impairment test is made to deter-
mine whether the recoverable amount 
is lower than the book value, and write-
down to this lower recoverable value is 
implemented. 

The recoverable value is either the net 
sales price less sales costs or the capital 
value, whichever is higher. For calculating 
the capital value, estimated future cash 

flows are discounted at current value, 
while observing the conditions in the 
long-term budget, cf. the Appendix to the 
 Directors’ Report, for example that the 
owners are obliged to pay for the large 
reinvestments in trains, tunnels and sta-
tions, as the need arises. 

The recoverable value is measured on an 
overall basis for related assets compris-
ing both plant in the course of construc-
tion and plant in operation, as this plant 
will constitute one overall cash-flow 
 generating unit. Any impairment require-
ment is distributed on the assets that are 
included in the cash-flow generating unit 
in question. However, any negative re-
coverable value of the asset is only set off 
to the extent that a positive recoverable 
value for the other asset exceeds the book 
value of the asset. If there is any remaining 
undistributed impairment requirement, a 
provision is recorded if the company has 
an obligation to defray additional costs. 

The write-down is normally recorded in 
the Profit and Loss Account. In instances 
where the write-down can be attributed 
to a provision already recorded, and is 
thereby already recorded in the Profit and 
Loss Account, the write-down is set off 
against the provisions, as an expression of 
the use thereof.

Financial fixed assets

Participating interests
Participating interests recorded under 
 financial fixed assets – which do not in-
clude listed shares – are measured at fair 
value based on the calculated capital 
value. Participating interests are written 
down to recoverable value if this is lower 
than book value. In instances where an 
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All figures in DKK thousands

 Note 2016 2015 

Income
Metro fare revenue 2 883,280 775,059
Metro operating revenue 2 364,603 310,272
Value of own work  195,841 174,499
Other operating income 3 29,676 33,727

Total income  1,473,400 1,293,556

Expenses
Metro operating expenses 2 -937,315 -828,400
Staff costs 4 -213,502 -193,419
Other external costs  -31,303 -31,677

Total expenses  -1,182,120 -1,053,497

Result before depreciation and write-downs  291,280 240,060

Depreciation and write-downs
Depreciation 5 -175,961 -173,504
Write-downs 5 -533,200 -3,357,523
Revaluations  663 0

Total depreciation and write-downs  -708,498 -3,531,027

Result before financial items  -417,218 -3,290,967

Financial items
Financial income 6 95,007 86,284
Financial expenses 6 -432,221 -315,620

Total financial items  -337,214 -229,336

Resultat før markedsværdiregulering  -754.432 -3.520.303
Market value adjustment 6 -1,561,981 825,269

Result for the year  -2,316,412 -2,695,034

Profit and Loss Account for the period 1 January – 31 December 2016

Profit and Loss Account
due account of the calculated recoverable 
value of the Metro. If write-down cannot 
take place within the book value of the 
 asset in question, however, an accounting 
provision is made to cover the outstanding 
obligation. 

Cash Flow Statement

The Cash Flow Statement for the partner-
ship is presented according to the indirect 
method and shows cash flows relating to 
operations, investments and financing, as 
well as the partnership’s available funds at 
the beginning and end of the year.

Cash flows relating to operating activi-
ties are stated as the operating result ad-
justed for non-cash operating items and 
the change in receivables and debt relat-
ing to the operating activity.

Cash flows relating to investment activi-
ties include payments in connection with 
construction of the Metro and invest-
ments in securities.

Cash flows relating to financing activities 
include changes in receivables and debt 
concerning financing activities, as well as 
net financing expenses.

Available funds include liquid resources 
and short-term securities.

Segment reporting

Information is provided on business seg-
ments (primary segment). The partner-
ship solely conducts commercial activi-
ties in Denmark. The segment reporting 
adheres to the par tnership’s internal 
 financial management, cf. Note 21.
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 Note 2016 2015

Fixed assets
Tangible fixed assets
Construction of the Metro 7 10,582,226 6,485,355

Metro in operation 8 4,579,985 4,723,969

Buildings 9 66,784 74,597

Operating equipment and fixtures and fittings 9 244 458

Total tangible fixed assets  15,229,239 11,284,379

Financial fixed assets
Other participating interests 10 22,258 21,595

Accounts receivable 11 915,536 743,275

Financial instruments 12 2,227,363 1,246,365

Total financial fixed assets  3,165,157 2,011,235

Total fixed assets  18,156,514 13,295,614

Current assets
Properties 13 28,755 28,755

Accounts receivable 14 899,412 593,070

Owner contributions 15 71,302 68,878

Accrued items  7,333 25,583

Securities 16 3,869,069 3,295,861

Liquid resources 16 0 0

Total current assets  4,875,872 4,012,146

Total assets  23,270,267 17,307,760

All figures in DKK thousands

Assets as at 31 December 2016

 Note 2016 2015

Equity
Start of the year  737,077 -83,889

Additions for the year  -2,316,412 820,966 

  

Total equity  -1,579,335 737,077

Long-term debt
Long-term debt 17 22,895,340 13,286,835

Total long-term debt  22,895,340 13,286,835
   

Short-term debt
Short-term element of long-term debt 17 779,164 2,670,778

Bank loans  442,499 71,796

Trade creditors 18 261,284 259,803

Prepaid owner contributions 19 157,900 0

Prepaid customers  37,723 34,274

Other debt 20 275,693 247,198

   

Total short-term debt  1,954,262 3,283,848
   

Total debt  24,849,602 16,570,683
   

Total liabilities  23,270,267 17,307,760
   

Significant conditions in the Annual Accounts 1

Segment information 21

Proposed distribution of profit 22

Events occurring after the Balance Sheet date 23

Contractual commitments and contingent liabilities 24

Auditors’ and consulting fees 25

Related parties 26

Currency, interest rate and credit risks 27

Specification of loans and financial instruments  28

All figures in DKK thousands

Liabilities as at 31 December 2016

Balance Sheet
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All figures in DKK thousands

All figures in DKK thousands

Statement of Changes in Equity

 Contributions Owner Retained Equity Market Total 
 existing contribution earnings excl. MVA value 
 Metro  before MVA  adjustment
     (MVA) 

Start of the year 2015 660,857 12,027,580 -8,104,319 4,584,118 -4,668,006 -83,888

Participating interest 0 3,516,000 0 3,516,000 0 3,516,000

Retained earnings 0 0 -3,520,303 -3,520,303 825,269 -2,695,034

      

Start of the year 2016 660,857 15,543,580 -11,624,622 4,579,815 -3,842,737 737,077

Participating interest 0 0 0 0 0 0

Retained earnings 0 0 -754,432 -754,432 -1,561,981 -2,316,412

End of the year 660,857 15,543,580 -12,379,053 3,825,384 -5,404,718 -1,579,335

 2016 2015 2014 2013 2012

Start of the year 15,543,580 12,027,580 9,890,000 9,590,000 9,590,000

Capital augmentation 0 3,516,000 2,137,580 300,000 0

End of the year 15,543,580 15,543,580 12,027,580 9,890,000 9,590,000

The last five years’ capital contributions can be specified as follows:

In 2013, the Danish State, represented by the Minister for Transport, Building and Housing, and the City of Copenhagen contributed capital of 

DKK 300 million to the company. The contribution was made on the establishment of the agreement in principle concerning the construction 

of the branch from Cityring to Nordhavn, and the adoption of the Act to amend the Act on a Cityring and the Act on Metroselskabet I/S and 

Udviklingsselskabet I/S concerning the construction of the Metro to Nordhavn.

In 2014, capital contributions totalling DKK 2,138 million were made to the company. The capital contributions concern DKK 800 million contributed 

by the Danish State, represented by the Minister for Transport, Building and Housing, the City of Copenhagen and the City of Frederiksberg in 

accordance with appropriation document 8 of 8 October 2014 concerning the revised time schedule for Cityring, as well as DKK 404 million 

contributed by the Danish State, represented by the Minister for Transport, Building and Housing, and the City of Copenhagen concerning the switch 

chamber to Sydhavn in accordance with the agreement in principle for the Metro to Ny Ellebjerg via Sydhavn and the expansion of Nordhavn, as well 

as DKK 934 million contributed by the Danish State, represented by the Minister for Transport, Building and Housing, and the City of Copenhagen 

in accordance with the Act to amend the Act on a Cityring and the Act on Metroselskabet I/S and Udviklingsselskabet By & Havn I/S of 21 May 2013 

concerning the construction of the Metro to Nordhavn.  

In 2015, the Danish State, represented by the Minister for Transport, Building and Housing, and the City of Copenhagen contributed capital of DKK 

3,516 million to the company. The contribution was made in connection with the establishment of the agreement to construct a branch from Cityring 

to Ny Ellebjerg via Sydhavn.

There have been no further capital contributions during the last five years.

In 2016, the Danish State, represented by the Minister for Transport, Building and Housing, and the City of Copenhagen and the City of Frederiksberg 

entered into an agreement on the financing of an underground Metro station at Ny Ellebjerg. The agreement is subject to approval by the respective 

approving authorities, so that the financial elements of the agreement are not recognised in the Annual Accounts for 2016.

Metroselskabet is a partnership in which the owners are 100 per cent liable for the company. Any negative equity capital in the company does not 

entail any need for further contributions from the owners, as Metroselskabet can still service its debt as planned.
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Cash Flow Statement

 Note 2016 2015

Cash flows from operating activities
Metro fare revenue  883,280 775,059

Metro operating income  364,603 310,272

Other operating income  29,676 33,727

Metro operating expenses  -937,315 -828,400

Staff costs  -213,502 -193,419

Other external costs  -31,303 -31,677

Accounts receivable  -192,401 107,150

Trade creditors  4,930 -89,878

Total cash flows from operating activities  -92,032 82,833

Cash flows from investment activities 
Investment in the construction of the Metro 29 -4,457,962 -3,668,171

Investment in buildings, operating equipment and fixtures and fittings  -217 -27,031

Investment in securities (excluding market value adjustment)  -545,216 -1,677,726

Total cash flows from investment activities  -5,003,395 -5,372,928

Cash flows from financing activities
Loans raised, net (excluding market value adjustment)  5,265,836 3,195,550

Contributions from owners  155,476 1,978,122

Accounts receivable  -267,952 -111,844

Other debt  28,495 120,282

Net financing expenses (excluding market value adjustment)  -457,130 -229,336

Total cash flows from financing activities  4,724,725 4,952,774
 

Change in available funds  -370,703 -337,321

Available funds at start of the year  -71,796 265,525

Available funds at end of year  -442,499 -71,796

The Cash Flow Statement cannot be derived directly from the other elements of the Annual Accounts.

All figures in DKK thousands

In December 2015, the Cityring civil engineering contractor, CMT, submitted a letter to Metroselskabet in which the contractor 

notified that it would raise a number of claims for extra payment concerning Cityring. In March/April 2016, CMT notified that 

they would raise further considerable extra claims. Before the summer of 2016, CMT had thus notified claims in the range of EUR 

520 million (DKK 3.9 billion). In July 2016, CMT submitted all of its claims to the Arbitration Court – in order to avoid limitation 

of the claims. At the same time, however, CMT requested the Arbitration Court to suspend the consideration of these claims until 

later. Metroselskabet could note that CMT – in addition to the aforementioned large claims – had notified further large and small 

claims and expanded the claims already known, so that the total claims raised amounted to EUR 915 million (approximately DKK 

6.8 billion). There are also elements in some claims, including the claim for extension of deadline, that have not yet been priced. 

The total claim thus amounts to just over EUR 1 billion (approximately DKK 7.5 billion).

The notified claims are undocumented in the legal sense, and have thus been notified on a highly unsubstantiated and undocu-

mented basis. Metroselskabet’s immediate assessment is that the size of the notified claims is not in reasonable proportion to 

the content and liability.

Metroselskabet furthermore noted that the work on the completion of the stations (the AF works) had been suspended since 

December 2016, due to a dispute between CMT and the subcontractor in question. The dispute which had arisen risked delaying 

the completion of the stations and thereby Cityring’s opening date. On the establishment of the settlement agreement with CMT 

the work was resumed and this risk was avoided, so that Cityring is still expected to open in July 2019.

For a longer period Metroselskabet has negotiated with CMT to resolve the outstanding issues, including primarily the opportu-

nities to resolve the problem of the lack of progress of the AF works. 

It has been vital for CMT to achieve a rapid solution, possibly as a temporary agreement, to obtain the required liquidity for CMT. 

On 23 December 2016, Metroselskabet thus received a letter from CMT in which CMT notified that they were obliged to stop the 

work at the construction sites as from 1 January 2017, unless a solution was found to CMT’s liquidity problems. 

On this basis, at the end of December Metroselskabet entered into a temporary agreement with CMT. The agreement entails a 

short-term liquidity bridge of EUR 145 million excluding VAT (approximately DKK 1.1 billion), combined with a bank guarantee 

(on-demand guarantee) to cover the full amount, as well as an undertaking from CMT to continue the civil engineering work. The 

temporary agreement established with the contractor solely concerns liquidity and does not bind Metroselskabet to enter into a 

settlement agreement. 

In January/February 2017, Metroselskabet negotiated with CMT and entered into a settlement agreement with CMT on 10 

February 2017. The agreement entails that Metroselskabet will pay EUR 113 million (approximately DKK 850 million) to CMT to 

ensure the progress of the project, and also limit losses and minimise the project’s risk profile. The agreement also closes a num-

ber of the claims raised by CMT. Metroselskabet has also offered to make a long-term liquidity bridge available to CMT for EUR 

180 million (approximately DKK 1.3 billion) for up to 12 months after CMT’s submission of the final bill, unless CMT has raised a 

Note 1 Significant conditions in the Annual Accounts

Notes
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claim to the Arbitration Court before then. In such case the liquidity bridge will run until the Arbitration Court has made its ruling. 

It has also been agreed that the contractor may not make any further claims concerning the work performed during the period 

up to and including 31 December 2016, and that any claims concerning future deliveries under the agreement may not exceed 

EUR 33 million excluding interest (approximately DKK 245 million).

The remaining claims of approximately EUR 500 million (approximately DKK 3.7 billion) that are not clarified in the settlement 

are undocumented in the legal sense and have thus been notified on a highly unsubstantiated and undocumented basis. It is 

therefore Metroselskabet’s immediate assessment that the claims can be rejected on the present basis. No obligation to cover 

these claims is therefore recognised in the Annual Accounts for 2016. The claim is stated as a contingent liability in Note 24.

The agreement of 10 February 2017 is recognised in the Annual Accounts for 2016 as the agreement includes new information 

concerning assets already recognised (the short-term liquidity bridge). Based on the agreement of 10 February 2017, the short-

term liquidity bridge of EUR 145 million (approximately DKK 1.1 billion) existing as at the balance sheet date of 31 December 

2016 has been reclassified in the balance sheet as follows:

–  EUR 113 million (approximately DKK 850 million) is considered to comprise payment for ensuring the progress of the project, 

as well as limiting losses and minimising the project’s risk profile, just as the agreement closes a number of the claims raised 

by CMT in accordance with the settlement agreement. This has taken place by recording the amount of the ongoing works 

under fixed assets (construction of the Metro).

–  EUR 32 million (approximately DKK 238 million) is considered to be part of the long-term liquidity bridge and is reclassified 

to financial assets.

The share of the payment of EUR 113 million (approximately DKK 850 million) has led to further write-down of the Metro for 

approximately the same amount.

It must be noted that at the present time the agreement of 10 February 2017 is conditional on its subsequent approval by the 

owners. The management considers it to be probable that the owners will grant approval of the settlement agreement and 

have therefore taken this as the basis for recognition in the Annual Accounts. If the owners – contrary to expectations – do not 

approve the settlement agreement, this will mean that the agreement’s impact on the Annual Report, as described above, will 

be reversed.

Note 1 Significant conditions in the Annual Accounts (continued)

 2016 2015

Metro fare revenue 883,280 775,059

Metro operating income
Leasing out the Metro 364,517 310,112

Other income 86 160

Total Metro operating income 364,603 310,272

Other operating income 9,794 15,904

Total income 1,257,677 1,101,235
 

Metro operating expenses
Payment for operations -883,280 -775,059

Contract management, etc. -48,135 -46,732

Other expenses -5,901 -6,609

Total Metro operating expenses -937,315 -828,400

Administration costs -29,072 -32,774

Total expenses -966,387 -861,174

Result before depreciation 291,290 240,061

Depreciation -175,961 -173,504

Write-downs (Rejsekort) 0 -28,623

Write-ups (Rejsekort) 663 0

Result before financial items 115,993 37,934

The partnership has outsourced the operation of the Metro. The lease payment depends on the overall operating result for the Metro.  

In 2016, the Metro had 61 million passengers (57 million in 2015). The fare revenue for 2016 is based on average passenger revenue of DKK 13.66 

(DKK 13.02 in 2015).

All figures in DKK thousands

Note 2 Operating result for the Metro

Other operating income comprises income from the administration and handling of the client organisation for the Greater Copenhagen Light Rail of 

DKK 19.9 million (DKK 17.8 million in 2015), sale of advisory services, lease of workplaces and minor income from e.g. leases.

Note 3 Other operating income
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All figures in DKK thousands

All figures in DKK thousands

Note 4 Staff costs

 2016 2015

Wages, salaries and emoluments 172,009 154,629

Pension commitments  27,360 25,071

Social security contributions 6,407 7,637

Other staff costs 7,726 6,083

Total staff costs 213,502 193,419

Of which:  

Salaries for the Executive Management 2,169 2,169

Other payments to the Executive Management 178 169

Pensions for the Executive Management 326 326

Emoluments for the Board of Directors 1,925 1,925

  

Average number of employees (full-time equivalents) 296 268

Employees at year-end 325 289

Other payments include bonus payments for executives, which amount to up to 10 per cent of the ordinary salary. Bonus payment in 2016 concern 

the achievement of target results for 2015. The remuneration of the Board of Directors includes the remuneration of the Audit Committee and the 

Risk Committee.

 2016 2015

Depreciation, Metro in operation 167,716 166,987

Depreciation, buildings, operating equipment and fixtures and fittings 8,244 6,517

Write-downs, construction of the Metro 533,200 3,328,900

Write-down of participating interests 0 28,623

Write-up of participating interests -663 0

Total depreciation and write-downs 708,498 3,531,027

Note 5 Depreciation and write-downs

All figures in DKK thousands

Note 6 Financial items and market value adjustment

 2016 2015

Financial income
Interest income from financial fixed assets -1,227 -559

Interest income from accounts receivable 2,955 7,832

Interest income from liquid resources, securities and financial instruments, etc. 96,061 66,272

Exchange rate adjustment -2,781 12,739

Total financial income 95,007 86,284

Financial expenses
Interest expenses -423,166 -313,043

Exchange rate adjustment -9,055 -2,577

Total financial expenses -432,221 -315,620

Total financial items -337,214 -229,336

Total market value adjustment  -1,561,981 825,269

The market value adjustment can be attributed primarily to the company’s financial agreements on the hedging of interest rates that are concluded 

in order to increase the budget certainty of the company’s long-term finances. The market value adjustment depends on the development in  interest 

rates and is solely an item registered in the accounts without any impact on liquidity.

The accounting exposure concerning the market value adjustment can be expressed as a basis point value (BPV). With the company’s current 

 financial portfolio (swap), BPV is DKK 45 million, which means that a decrease in the level of interest rates by 1 per cent would entail an increase in 

the market value adjustment, and thereby a decrease in the result, by DKK 4.5 billion. In the same way, an increase in the level of interest rates by 

1 per cent would increase the result by DKK 4.5 billion.

The change in the market value adjustment from 2015 to 2016 is due to the decrease in the level of interest rates in that period.
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All figures in DKK thousands

 Metro Work  In total
 in operation in progress

Acquisition sum
Start of the year 165,349 17,071,755 17,237,104

Additions for the year 71,294 4,582,510 4,653,803

Transferred to Metro in operation -23,732 0 -23,732

 

End of the year 212,911 21,654,264 21,867,175
 

Write-downs and revaluation
Start of the year 0 -10,751,749 -10,751,749

Write-downs for the year 0 -533,200 -533,200

 

End of the year 0 -11,284,949 -11,284,949
 

Start book value 165,349 6,320,006 6,485,355
 

End book value 212,911 10,369,315 10,582,226

Recoverable value 31.12.2016   15,162,211
Book value 31.12.2016, cf. Note 8   4,579,985

   

Acquisition sum 31.12.2016   21,867,175

Write-downs 01.01.2016   -10,751,749

Book value before write-down   11,115,426

Write-down 31.12.2015   -533,200

The calculation of the recoverable value is measured overall for the Metro in operation and Cityring, Nordhavn and Sydhavn, as they will constitute 

one overall cash-generating unit once Cityring, Nordhavn and Sydhavn are in operation.

Note 7 Construction of the Metro

All figures in DKK thousands

Note 8 Metro in operation

 Tunnel and shell of Other fixed Rolling Other Total
 underground facilities stock, etc. technical
 stations   installations

Acquisition sum
Start of the year 2,702,100 1,560,577 1,502,882 518,287 6,283,847

Additions for the year 0 0 0 23,732 23,732

Disposals for the year 0 0 0 -20,799 -20,799

End of the year 2,702,100 1,560,577 1,502,882 521,221 6,286,780

Depreciation and write-downs
Start of the year -253,066 -302,074 -638,718 -366,019 -1,559,877

Depreciation for the year -28,174 -33,803 -71,336 -34,402 -167,716

Disposals, depreciation for the year 0 0 0 20,799 20,799

Write-downs for the year 0 0 0 0 0

End of the year -281,240 -335,878 -710,054 -379,623 -1,706,795

Start book value 2,449,034 1,258,502 864,164 152,268 4,723,969

End book value 2,420,860 1,224,699 792,828 141,598 4,579,985

The Metro in operation is measured at cost less actual depreciation and write-downs, cf. Accounting Policies, and has not previously been written 

down in Metroselskabet’s accounts. The surplus recoverable value of the Metro in operation is therefore not written up for this asset, but set off to 

the statement of the value of Cityring, Nordhavn and Sydhavn. The recoverable value of Cityring, Nordhavn and Sydhavn after set-off is still lower 

than the book value, so that a write-down has been made to the lower recoverable value. The write-downs for the year are recorded in the Profit 

and Loss Account. 

The value of the construction of the Metro is based on a stated recoverable value of the overall Metro. The recoverable value is calculated on the basis 

of the future expectations incorporated in the company’s long-term budget, which is included as an Appendix to the Directors’ Report. This includes 

the application of an average real interest rate of 2.4 per cent in the first 20 years, increasing to 4 per cent in the longer term.

The rate of interest applied to the calculation exceeds the current level of interest rates in the market, as an interest supplement is included. The 

use of a lower current market interest rate would increase the stated recoverable value and thereby improve the result for the year. For illustration, 

the use of a 1-per-cent lower interest rate in the first 20 years would mean that the recoverable value, and thereby the result for the year, would 

have been DKK 4.4 billion higher. On the other hand, the use of a 1-per-cent higher interest rate in this period would have led to a DKK 3.6-billion 

lower  result.

Note 7 – continued
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All figures in DKK thousands

 Operating equipment Temporary I alt
 and fixtures office building
 and fittings

Acquisition sum
Start of the year 2,200 112,525 114,725

Additions for the year 0 217 217

Disposals for the year 0 0 0

End of the year 2,200 112,742 114,942

Depreciation
Start of the year -1,742 -37,927 -39,669

Depreciation for the year -214 -8,030 -8,244

Depreciation, disposal 0 0 0

End of the year -1,956 -45,957 -47,914

Start book value 458 74,597 75,055

End book value 244 66,784 67,028

Note 9 Buildings, operating equipment and fixtures and fittings

All figures in DKK thousands

Note 10 Other participating interests

 Rejsekort A/S Rejse- Total
  planen A/S

Acquisition sum
Start of the year 67,137 328 67,465

Additions for the year 0 0 0

Disposals for the year 0 0 0

End of the year 67,137 328 67,465

Depreciation and write-downs
Start of the year -45,869 0 -45,869

Revaluations for the year 663 0 663

End of the year -45,206 0 -45,206

Start book value 21,267 328 21,595

End book value 21,930 328 22,258

Name Domicile Interest Capital

Rejseplan A/S Copenhagen 3.2%  1,032,800 

Rejsekort A/S Gladsaxe 7.16%  114,218,900 

The valuation of Rejsekort A/S is based on the conditions for Rejsekort A/S that were known at the time of the presentation of the Annual Report.  

The write-up for the year amounts to DKK 0.7 million. 

The partnership’s participating interests in Rejsekort A/S are stated at fair value, based on the calculated capital value. The capital value is 

determined as the present value of the expected closing price for the shares in 2028. The discounting rates for the calculation of the present value 

are determined on the basis of the current market interest rate, with the addition of a risk premium. Participating interests in Rejseplanen A/S are 

stated at cost. The shareholding constitutes less than 10 per cent of the total share capital in Rejsekort A/S and Rejseplanen A/S, respectively.
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All figures in DKK thousands

Note 11 Accounts receivable, financial fixed assets

 Liquidity bridge City of Other Total
 Frederiksberg receivables

Acquisition sum
Start of the year 0 702,665 40,609 743,274

Additions for the year (interest credited) 237,882 -1,227 529 237,184

Disposals for the year (repayment of principal) 0 -63,542 -1,381 -64,923

End of the year 237,882 637,896 39,757 915,535

Depreciation and write-downs
Start of the year 0 0 0 0

Depreciation for the year 0 0 0 0

Write-downs for the year 0 0 0 0

End of the year 0 0 0 0

Start book value 0 702,665 40,609 743,274

End book value 237,882 637,896 39,757 915,535

Other accounts receivable are the company’s subordinate loan capital in Rejsekort A/S. Receivables from the City of Frederiksberg are reduced by 

an annual payment from the City of Frederiksberg of approximately DKK 64 million to cover repayment of principal and interest.

In order to ensure reasonable liquidity for the civil engineering contractor CMT during the construction period, Metroselskabet has established a 

liquidity scheme (liquidity bridge), cf. also Note 1.

In connection with the construction of Cityring, the company has taken over flats by expropriation. The flats are valued at acquisition cost.  

As at 31 December 2016, the company has taken over 19 flats. The flats are rented out on market terms. Any loss or profit on the sale of the flats 

will be included in the cost of the construction of Cityring.

On the establishment of Metroselskabet, the company took over sites at Forum and Fasanvej Stations. If a profit is achieved on the sale of the sites, 

the City of Frederiksberg is entitled to a share of the profit, cf. separate agreement. The sites are valued at DKK 0.

Receivables include VAT receivable at DKK 354 million and accrued interest at DKK 459 million.

Note 13 Properties

Note 14 Accounts receivable, current assets

All figures in DKK thousands

Note 12 Financial instruments

  Total
 

Acquisition sum
Beginning of the year  0

Additions for the year  0

Disposals for the year  0

Year-end  0

Value adjustments
Beginning of the year  1,246,365

Value adjustment for the year  980,998

Year-end  2,227,363

Book value at the beginning of the year  1,246,365

Book value at year-end  2,227,36

Receivable owner contributions as at 31 December 2016 comprise receivables from the City of Frederiksberg. The amount concerns the contribu-

tions by the City of Frederiksberg in accordance with appropriation document 8 of 8 October 2014 concerning the revised time schedule for Cityring. 

The amount falls due after one year, and within five years.

Note 15 Owner contributions receivable, current assets
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All figures in DKK thousands

All figures in DKK thousands

 2016 2015

Securities over 3 months 3,869,069 3,295,861

 

Total securities 3,869,069 3,295,861
 

Cash and bank deposits 0 0

Fixed-term deposits 0 0

Securities under 3 months 0 0

Total liquid resources 0 0

Securities concern the purchase of bonds as collateral for the market values of the company’s financial instruments.  

As at 31 December 2016, DKK 3.3 billion has been pledged as collateral.

 2016 2015

Loans over one year -16,161,970 -8,652,946

Loans below one year -779,164 -2,670,778

Financial instruments (negative value) -6,732,270 -4,633,889

Foreign exchange forward contracts -1,100 522

 

Total long-term debt -23,674,504 -15,957,091

In 2016, the company raised loans for DKK 8.3 billion (DKK 7.5 billion in nominal terms). The value of the company’s financial instruments is 

 recognised in the total value of the debt as at 31 December 2016. The market value adjustment of financial instruments is recognised in the Profit 

and Loss Account.

The company’s loans, financial instruments, etc., are in accordance with the “list of acceptable loan types” in the tripartite agreement between 

Danmarks Nationalbank, the Ministry of Transport, Building and Housing, and Metroselskabet.

Of the company’s long-term debt, DKK 7.1 billion (DKK 6.0 billion in nominal terms) falls due after 5 years.

Note 16 Securities and liquid resources

Note 17 Long-term debt and short-term element of the long-term debt

Supplier debt as at 31 December 2016 includes a paid-in adjustment reserve of DKK 21 million. The amount was paid in by the Danish State 

 concerning the construction of the Metro to Sydhavn.

Prepaid owner contributions as at 31 December 2016 concern a payment by the City of Copenhagen of DKK 158 million (DKK 150 million in 

2013 prices) concerning the agreement established in 2016 on the financing of an underground Metro station at Ny Ellebjerg. After the approval 

of the agreement by the respective authorising authorities, the amount of DKK 158 million will be transferred to capital contributions.

Note 18 Trade creditors

Note 19 Prepaid owner contributions

 2016 2015

Outstanding ATP payments, etc. 259 207

Outstanding holiday pay 29,398 26,926

Accrued interest 246,036 220,064

Total other debt 275,693 247,198

Note 20 Other debt

All figures in DKK thousands

76 77 

Annual Report 2016 Annual Report 2016 Annual Accounts Annual Accounts



All figures in DKK thousands

All figures in DKK thousands

Note 21 Segment reporting

 Advisory Administra- Metro In  Total
 services tion tasks in operation progress 
 2016 2016 2016  2016

Income 0 19,881 1,257,677 195,841 1,473,400

Expenses -10 -19,881 -966,387 -195,841 -1,182,120

     

Result before depreciation and write-downs -10 0 291,290 0 291,280
 

Depreciation and write-downs 0 0 -175,298 -533,200 -708,498

     

Result before financial items -10 0 115,992 -533,200 -417,218
    

Fixed assets
Construction of the Metro 0 0 212,911 10,369,315 10,582,226

Metro in operation 0 0 4,579,985 0 4,579,985

 Advisory Administra- Metro In  Total
 services tion tasks in operation progress 
 2015 2015 2015  2015

Income 0 17,822 1,101,235 174,499 1,293,556

Expenses -1 -17,822 -861,175 -174,499 -1,053,497

     

Result before depreciation and write-downs -1 0 240,061 0 240,060
 

Depreciation and write-downs 0 0 -202,127 -3,328,900 -3,531,027

     

Result before financial items -1 0 37,934 -3,328,900 -3,290,967
    

Fixed assets
Construction of the Metro 0 0 165,349 6,320,006 6,485,355

Metro in operation 0 0 4,723,969 0 4,723,969

Advisory services comprise revenue and costs related to activities that are exposed to competition. The result of advisory services after financial 

items and calculated tax is TDKK -10 (a loss of TDKK 1 in 2015). The accumulated result of Metroselskabet’s advisory services was a profit of TDKK 

314 at the end of 2016. 

Administration tasks comprise revenue and costs for the administration and handling of the client organisation for Hovedstadens Letbane I/S.

All figures in DKK thousands

 2016 2015

Carried forward to next year -2,316,412 -2,695,034

Note 22 Proposed distribution of profit

On 10 February 2017, an agreement was established with CMT, cf. Note 1.

On 16 February 2017, the Supreme Court ruled in the case brought by Frederiksberg Forsyning A/S, Frederiksberg Kloak A/S, Frederiksberg 

 Fjernvarme A/S, Frederiksberg Bygas A/S and CTR I/S concerning payment for utility grid realignments. The case was decided in favour of 

 Metroselskabet, so that the utility grid owners must pay for the utility grid realignments, amounting to approximately DKK 80 million. The utility  

grid owners will also pay legal costs of DKK 1 million to Metroselskabet.

After the close of the financial year no events of significance to the Annual Report for 2016 have occurred.

Note 23 Events occurring after the Balance Sheet date

Contractual commitments
The current ongoing contracts with contractors concerning the construction of the Metro have a total residual value of DKK 3,725 million.

For the purpose of operation of the Metro until December 2018, a contract has furthermore been concluded for a total residual value of 

DKK 673  million. In addition to the contractual payments, there will be the opportunity for incentive payments. 

Concerning the operation of Cityring and Nordhavn, a contract has been concluded for a total value of DKK 1,980 million during a five-year period 

as from the commencement of Cityring’s and Nordhavn’s operation.

Contingent liabilities
In July 2016, CMT, the civil engineering contractor for Cityring, submitted all of its claims to the Arbitration Court – in order to avoid limitation 

of the claims. The overall claims raised totalled EUR 915 million. At the same time, however, CMT requested the Arbitration Court to suspend the 

consideration of these claims until later. There are also elements in some claims, including the claim for extension of deadline, that have not yet been 

priced. The total claim thus amounts to just over EUR 1 billion (approximately DKK 7.5 billion). On 10 February 2017, Metroselskabet entered into 

a settlement agreement with CMT. The agreement entails that Metroselskabet will pay EUR 113 million (approximately DKK 850 million) to CMT. 

The agreement among other things closes a number of the claims raised by CMT, for approximately EUR 500 million (approximately DKK 3.7 billion). 

The agreement is conditional on its subsequent approval by Metroselskabet’s owners, however, cf. Note 1. Hereafter there will be a number of re-

maining claims totalling approximately DKK 3.7 billion (approximately EUR 500 million). The remaining claims are undocumented in the legal sense, 

and have thus been notified on a highly unsubstantiated and undocumented basis. It is therefore Metroselskabet’s immediate assessment that the 

claims can be rejected on the present basis.

Note 24 Contractual commitments and contingent liabilities
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Metroselskabet’s related parties are the company’s owners, Board of Directors, Executive Management and Hovedstadens Letbane I/S.

Transactions with related parties take place on market terms.

In 2016 Metroselskabet received revenue concerning the administration and management of the client organisation in conjunction with the 

establishment of a Light Rail in Ring 3, cf. the Order concerning remuneration between Hovedstadens Letbane I/S and Metroselskabet I/S. 

Metroselskabet I/S makes the necessary employees and other resources available to undertake Hovedstadens Letbane I/S’ activities.

Note 26 Related parties

All figures in DKK thousands

 2016 2015

Office of the Auditor General 420 349

Deloitte 598 531

EY 591 521

 

Statutory audit, total 1,609 1,401
 

Deloitte 10 10

Other declarations, total 10 10

Deloitte, VAT and tax advisory services 342 297

Deloitte, other advisory services 2,383 1,430

EY, other advisory services 25 10

Total advisory fees 2,750 1,737

Note 25 Auditing and consulting fees

As a natural element of the company’s major civil engineering projects, in the contractual relationship between Metroselskabet and its contrac-

tors a number of claims are notified concerning extra payment, etc. in addition to what is already agreed in the contracts established. In addition to 

the aforementioned claims from CMT there are several smaller outstanding claims from the company’s contractors. The claims are discussed and 

 clarified with the contractors on an ongoing basis. The size of these claims is subject to uncertainty.

The construction of the Metro entails expropriation, compensation and similar for which the partnership pays the owners/residents affected.  

The size of the future compensation has not yet been determined. 

Metroselskabet is part of the tariff cooperation in Greater Copenhagen. As of the Balance Sheet date, under the tariff cooperation tickets have been 

sold that have not yet been used, so that as of the Balance Sheet date Metroselskabet has an equivalent obligation to provide transport.

Note 24 – fortsat

All figures in DKK thousands

Note 27 Currency, interest rate and credit risk

Financial net liabilities Nominel Net book Market
 value value value
 2016 2016 2015

Securities and fixed-term deposits  3,828,716 3,869,069 3,295,861

Accrued interest, securities and fixed-term deposits 0 -4 1

Securities and fixed-term deposits in total  3,828,716 3,869,065 3,295,862

Loans -15,035,000 -16,941,134 -11,323,724

Accrued interest, loans 0 -44,059 -35,192

Loans in total -15,035,000 -16,985,194 -11,358,916

Financial instruments 0 -4,506,007 -3,387,524

Accrued interest, financial instruments 0 256,603 177,657

Financial instruments in total 0 -4,249,404 -3,209,867

Net liabilities in total -11,206,284 -17,365,532 -11,272,921

Accrued interest is stated in the Balance Sheet under assets, receivables of DKK 459 million, and liabilities, other debt of DKK 246 million, 

 respectively.
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Note 27 – continued

Currency risk

Currency distribution as at 31 December 2016 (DKK million), Securities and Loans Financial Net
net book value fixed-term deposits  instruments position

DKK < 1 year 0 -783 0 -783

DKK > 1 year 0 -16,202 -3,886 -20,088

EUR < 1 year 934 0 -1 933

EUR > 1 year 2,935 0 -362 2,573

 

Total 3,869 -16,985 -4,249 -17,366

Interest rate risk

Interest rate fixing as at 31 December 2016 (DKK million), net book value   
Period DKK EUR Total

0 – 1 year -783 933 150

1 – 5 years -8,605 2,935 -5,670

5 – 10 years -5,070 0 -5,070

10 – 20 years -862 -395 -1,257

> 20 years -5,552 33 -5,519

Total -20,871 3,506 -17,366

Credit risk
Liquidity investments and the use of financial instruments involve a credit risk on the counterparty. This risk is managed and monitored  

continuously via a special line and limit system which establishes the principles for the specification of these risks, as well as a maximum for the  

risks that are acceptable for an individual counterparty. The latter are measured by the international rating agencies (Moody’s, Standard & Poor’s 

and Fitch/IBCA). The company also seeks to reduce credit risks by using appropriate agreement documentation.

Credit risk distributed by rating category, as at 31 December 2016
Total counterparty exposure (accounting value, DKK million) Securities and Loans Financial Total

 fixed-term deposits Bonds instruments 

AAA 3,869 -16,985 0 -13,116

AA 0 0 -859 -859

A 0 0 -1,804 -1,804

BBB 0 0 -1,586 -1,586

Total 3,869 -16,985 -4,249 -17,366A

Note 28 Specification of loans and financial instruments

All figures in DKK million   
 Fixed CIBOR 3M CIBOR 6M EURIBOR 6M Net book
 (principal)    value
     31.12.16

Duration < 1 year
Loans -750 0 0 0 -783

Interest rate swap (fixed to variable) 0 0 0 0 0

Interest rate and currency swap (fixed to variable) 0 0 0 0 0

Net exposure -750 0 0 0 -783

Duration 1-5 years
Loans -8,245 0 0 0 -9,036

Interest rate swap (fixed to variable) 850 -850 0 0 137

Interest rate swap (fixed to variable) 2,400 0 -2,400 0 295

Net exposure -4,995 -850 -2,400 0 -8,605

Duration 6-10 years
Loans -5,000 0 0 0 -5,599

Interest rate swap (fixed to variable) 2,600 -2,600 0 0 277

Interest rate swap (fixed to variable) 2,400 0 -2,400 0 279

Net exposure 0 -2,600 -2,400 0 -5,043

Duration 21-30 years
Loans -1,040 0 0 0 -1,567

Interest rate swap (fixed to variable) 200 -200 0 0 145

Net exposure -840 -200 0 0 -1,422

82 83 

Annual Report 2016 Annual Report 2016 Annual Accounts Annual Accounts



Note 28 – continued

All figures in DKK million   
 CPI + Fixed Fixed CIBOR 3M CIBOR 6M EURIBOR 6M Net book
      value
      31.12.16

Duration 1-10 years
Interest rate swap (real to fixed) 1,011 -1,011 0 0 0 -24

Net exposure 1,011 -1,011 0 0 0 -24

Duration 11-20 years
Interest rate swap (variable to fixed) 0 -3,499 0 2,493 -1,006 -1,248

Interest rate swap (real to fixed) 405 -405 0 0 0 -9

Interest rate swap (variable to real) 0 - 0 0 0 

Net exposure 405 -3,904 0 2,493 -1,006 -1,257

Duration 21-30 years
Interest rate swap (variable to fixed) 0 -7,778 0 7,778 0 -3,470

Interest rate swap (real to fixed) -1,491 1,491 0 0 0 402

Net exposure -1,491 -6,287 0 7,778 0 -3,069

Duration 31-40 years
Interest rate swap (variable to fixed) 0 -5,020 0 5,020 0 -1,536

Interest rate swap (variable to fixed) 0 -1,043 0 0 1,043 33

Interest rate swap (fixed to real) -2,814 2,814 0 0 0 473

Net exposure -2,814 -3,249 0 5,020 1,043 -1,031

All figures in DKK million DKK EUR Net book
  stated value
  in DKK 31.12.16

Forward contacts -1,821 1,820 -1

Total loans   -16,985

Total financial agreements   -4,249

The market value of loans with related financial instruments, and the financial instruments, is determined as the listed value on discounting 

future known and expected payment flows at the relevant discount rates. The discount rates are determined on the basis of the current market 

interest rates.

 2016 2015

Investment in the construction of the Metro, cf. Notes 7 and 8 4,653,803 3,841,515

Purchase/sale of properties 0 1,155

Value of own work -195,841 -174,499

Total investment in the construction of the Metro 4,457,962 3,668,171

Note 29 Investment in the construction of the Metro

All figures in DKK thousands
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Management 
Endorsement

The Board of Directors and the Executive 
Management have today examined and 
approved the Annual Report for 2016 for 
Metroselskabet I/S.

The Annual Report has been prepared 
in accordance with the Danish Finan-
cial Statements Act (accounting class 
D) and the provisions of the partnership 
agreement on the presentation of finan-
cial statements. It is our opinion that the 

accounting policies applied are appropri-
ate, and that the annual financial state-
ments give a true and fair view of the com-
pany’s assets, liabilities, financial position, 
profit and cash flows. It is also our opinion 
that the Directors’ Report provides a true 
and fair account of the circumstances 
 covered by the report.

We recommend that the Annual Report be 
adopted by the partners. 

Executive Management

Henrik Plougmann Olsen Harald Børsting

Ninna Hedeager Olsen

Jakob Næsager

Søren Banke

Peter Jensen

Board of Directors

 

Jørn Neergaard Larsen (Chairman)

Susan Hedlund (Vice Chair)

Jørgen Glenthøj (Vice Chairman)

Birgitte Brinch Madsen

Copenhagen, 24 February 2017

Henning Christophersen

Jørgen Glenthøj

Lars Aslan Rasmussen*

Susan Hedlund**

Birgitte Brinch Madsen

Harald Børsting

Ninna Hedeager Olsen

Jakob Næsager

Søren Banke

Peter Jensen

Board of Directors 

meetings (11 meetings)

Audit Committee  

(3 meetings)

Risk Committee  

(4 meetings)

Attendance of meetings of 
the Board of Directors in 2016

8/11

10/11

2/2

8/9

11/11

9/11

9/11

10/11

11/11

11/11

3/3

3/3

3/3

3/4

3/4

1/1

3/3

* resigned on 4/4 2016
** resigned on 4/4 2016
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Independent  
auditors’ reports

Report on the financial 
statements
Opinion
We have audited the financial statements 
of Metroselskabet I/S for the financial 
year 1 January to 31 December 2016, 
which comprise the income statement, 
balance sheet, statement of changes in 
equity, cash flow statement and notes, in-
cluding a summary of significant account-
ing policies. The financial statements are 
prepared in accordance with the Danish 
Financial Statements Act.

In our opinion, the financial statements 
give a true and fair view of the financial po-
sition of Metroselskabet at 31 December 
2016 and of the results of its operations and 
cash flows for the financial year 1 January 
to 31 December 2016 in accordance with 
the Danish Financial Statements Act.

Basis for opinion
We conducted our audit in accordance 
with International Standards on Audit-
ing (ISAs) and additional requirements 
applicable in Denmark as well as gener-
ally accepted public auditing standards 
as the audit was conducted in accordance 
with the provisions of the Act regarding 
Metroselskabet I/S and Arealudviklings-
selskabet I/S and the Auditor General Act. 

Our responsibilities under those standards 
and requirements are further described in 
the Auditor’s responsibilities for the audit 
of the financial statements section of this 
auditor’s report.

The Auditor General is independent of 
Metroselskabet in accordance with sec-
tion 1(6) of the Auditor General Act and 
the approved auditor is independent of 
Metroselskabet in accordance with the 
International Ethics Standards Board of 
Accountants’ Code of Ethics for Profes-
sional Accountants (IESBA Code) and the 
additional requirements applicable in 
Denmark, and we have fulfilled our other 
ethical responsibilities in accordance with 
these requirements. 

We believe that the audit evidence we have 
obtained is sufficient and appropriate to 
provide a basis for our opinion.

Emphasis of matter
We draw attention to note 1 showing that 
Metroselskabet has entered into a set-
tlement agreement with CMT of EUR 113 
million on 10 February 2017 for the pur-
pose of settling part of the claims made. 
The settlement agreement depends on 
the subsequent approval by the own-
ers. Management considers it most likely 
that the owners approve the settlement 

agreement for which reason its effect has 
been included in the financial statements; 
see Management’s description in note 
1. We focus attention on the uncertainty 
inherent in this context as mentioned in 
note 1.

Management’s responsibilities for 
the  financial statements
Management is responsible for the prepa-
ration of financial statements that give a 
true and fair view in accordance with the 
Danish Financial Statements Act, and for 
such internal control as Management de-
termines is necessary to enable the prepa-
ration of financial statements that are free 
from material misstatement, whether due 
to fraud or error.

In preparing the financial statements, 
Management is responsible for assess-
ing the ability of Metroselskabet to con-
tinue as a going concern, for disclosing, 
as applicable, matters related to going 
concern, and for using the going concern 
basis of accounting in preparing the finan-
cial statements unless Management either 
intends to liquidate Metroselskabet or to 
cease operations, or has no realistic alter-
native but to do so.

Auditor’s responsibilities for the audit of 
the financial statements
Our objectives are to obtain reasonable 
assurance about whether the financial 
statements as a whole are free from mate-
rial misstatement, whether due to fraud 
or error, and to issue an auditor’s report 
that includes our opinion. Reasonable as-
surance is a high level of assurance, but is 
not a guarantee that an audit conducted in 
accordance with ISAs and the additional 
requirements applicable in Denmark as 
well as generally accepted public auditing 
standards will always detect a material 

misstatement when it exists. Misstate-
ments can arise from fraud or error and 
are considered material if, individually or 
in the aggregate, they could reasonably be 
expected to influence the economic deci-
sions of users taken on the basis of these 
financial statements.

As part of an audit conducted in accord-
ance with ISAs and the additional require-
ments applicable in Denmark as well as 
generally accepted public auditing stand-
ards, we exercise professional judgement 
and maintain professional scepticism 
throughout the audit. We also: 

–  Identify and assess the risks of  material 
misstatement of the financial state-
ments, whether due to fraud or error, 
design and perform audit procedures 
responsive to those risks, and obtain 
audit evidence that is sufficient and 
appropriate to provide a basis for our 
opinion. The risk of not detecting a 
material misstatement resulting from 
fraud is higher than for one resulting 
from error, as fraud may involve col-
lusion, forgery, intentional omissions, 
misrepresentations, or the override of 
internal control.

–  Obtain an understanding of internal 
control relevant to the audit in order 
to design audit procedures that are 
 appropriate in the circumstances, but 
not for the purpose of expressing an 
opinion on the effectiveness of the 
 internal control of Metroselskabet.

–  Evaluate the appropriateness of ac-
counting policies used and the rea-
sonableness of accounting estimates 
and related disclosures made by 
Management.
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assurance about whether the transactions 
covered by the financial statements com-
ply with appropriations granted, statutes, 
other regulations, agreements and usual 
practice. In a performance audit, we make 
an assessment to obtain reasonable as-
surance about whether the systems, pro-
cesses or transactions examined support 
the exercise of sound financial manage-
ment in the administration of the funds 
and activities covered by the financial 
statements.

–  Conclude on the appropriateness of 
Management’s use of the going con-
cern basis of accounting in prepar-
ing the f inancial statements, and, 
based on the audit evidence obtained, 
whether a material uncertainty exists 
related to events or conditions that 
may cast significant doubt on the abil-
ity of  Metroselskabet to continue as a 
going concern. If we conclude that a 
material uncertainty exists, we are re-
quired to draw attention in our audi-
tor’s report to the related disclosures in 
the financial statements or, if such dis-
closures are inadequate, to modify our 
opinion. Our conclusions are based on 
the audit evidence obtained up to the 
date of our auditor’s report. However, 
future events or conditions may cause 
Metro selskabet to cease to continue as 
a  going concern.

–  Evaluate the overall presentation, 
structure and content of the financial 
statements, including the disclosures 
in the notes, and whether the financial 
statements represent the underlying 
transactions and events in a manner 
that gives a true and fair view.

We communicate with those charged 
with governance regarding, among other 
 matters, the planned scope and timing of 
the audit and significant audit findings, 
 including any significant deficiencies in 
internal control that we identify during 
our audit.

Statement on the management com-
mentary
Management is responsible for the man-
agement commentary.

Our opinion on the f inancial state -
ments does not cover the management 

If, based on the procedures performed, 
we conclude that material critical com-
ments should be made, we are required to 
report this. 

We have no material critical comments to 
report in this respect.

commentary, and we do not express any 
form of assurance conclusion thereon.

In connection with our audit of the finan-
cial statements, our responsibility is to 
read the management commentary and, 
in doing so, consider whether the manage-
ment commentary is materially inconsist-
ent with the financial statements or our 
knowledge obtained in the audit or other-
wise appears to be materially misstated.

Moreover, it is our responsibility to consider 
whether the management commentary 
provides the information required under 
the Danish Financial Statements Act.

Based on the work we have performed, 
we conclude that the management com-
mentary is in accordance with the finan-
cial statements and has been prepared in 
accordance with the requirements of the 
Danish Financial Statements Act. We did 
not identify any material misstatement of 
the management commentary.

Statement on compliance audit 
and  performance audit
Management is responsible for the trans-
actions covered by the financial state-
ments are complying with the appro-
pr iat ions granted, legislat ion, other 
regulations, agreements and usual prac-
tice, and for ensuring that sound financial 
management is exercised in the adminis-
tration of the funds and activities covered 
by the financial statements.

As part of our audit of the financial state-
ments, it is our responsibility in accord-
ance with good public auditing practice 
to select relevant subject matters for com-
pliance audit as well as performance audit. 
In a compliance audit, we test the selected 
subject matters to obtain reasonable 

Copenhagen, 24 February 2017

Deloitte
Statsautoriseret 
Revisionspartnerselskab
Central Business Registration 
No. 33 96 35 56

Erik Lynge Skovgaard Jensen
State Authorised Public Accountant

 
 

Ernst & Young
Godkendt 
Revisionspartnerselskab
Central Business Registration 
No. 30 70 02 28

Torben Kristensen
State Authorised Public Accountant

Michael N.C. Nielsen
State Authorised Public Accountant

Rigsrevisionen
Central Business Registration 
No. 77 80 61 13

Lone Strøm
Auditor General

Malene Sau Lan Leung
Head of Department
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Appendix to the  
Directors’ Report

The following 2017 long-term budget was 
adopted in December 2016. In relation to 
the 2016 long-term budget from Decem-
ber 2015 there is recognition of the pur-
chase of extra trains and conclusion of 
the agreement for an underground Metro 
 station at Ny Ellebjerg. 

Long-term budget 
assumptionst
The long-term budget is stated in current 
prices: 

Passenger numbers and fares
1. The passenger numbers are deter-
mined according to the passenger fore-
cast based on the most recently updated 
traffic model. For Cityring including Nord-
havn, the number of passengers budgeted 
for in 2019 is 16 million, increasing to 77 
million passengers in 2024. For the Metro 
in operation, the number of passengers 
budgeted for in 2017 is 60.5 million, in-
creasing to 63 million passengers in 2019.

2. The passenger influx due to the branch 
to Sydhavn is based on the agreement in 
principle from June 2014 as well as the 
 effect of an underground Metro station at 
Ny Ellebjerg station. The number of pas-
sengers budgeted for in 2023 is 9 million, 

increasing to 14 million passengers in 
2035.

3. For Cityring including Nordhavn and 
the Metro in operation, the basis for the 
fare assumptions is the price per new 
passenger, based on the Order on the 
distribution of ticket revenue in Greater 
 Copenhagen. These fare assumptions 
have been adjusted to 2017 prices, based 
on the realised development in fares dur-
ing the period, and furthermore adjusted 
in accordance with the actual passenger 
breakdown in 2015. The fare per new pas-
senger has been budgeted at DKK 13.18 
in 2017. A real increase in fares by 13 per 
cent in the period 2009-2018, and by 15 
per cent in the period 2018-2030, is as-
sumed – equivalent to the assumptions in 
the government’s 2010 convergence pro-
gramme concerning the economic devel-
opment. These assumptions are applied 
to the calculation assumptions in the up-
dated passenger forecast.

4. The basis for the fare assumptions is, 
for Sydhavn, the agreement in principle. 
An actual fare increase of 14 per cent in 
the period 2009-2025, and of 28.5 per cent 
in the period 2009-2040, is assumed. The 
 average fare for the passenger influx due 
to the Sydhavn Metro in 2023 is budgeted 
at DKK 15.15 per passenger. 

Operating and construction costs
5. The operating costs for the Metro in 
operation are estimated on the basis of 
the company’s costs in accordance with 
the contract for the operation and main-
tenance activities. For Cityring, the  basis 
is the transport system contract. For Nord-
havn the basis is the investigation, and 
for Sydhavn the basis is the agreement 
in principle.

As the assumed real increase in fares is 
from experience assessed to have a partial 
impact on the indexation of the Metro op-
erating costs, a real increase in the operat-
ing costs equivalent to approximately 60 
per cent of the assumed real increase in 
fares is budgeted.

In the period 2013-2019, the budgeted 
commissioning expenses for Cityring to-
tal DKK 426 million in 2017 prices. In 2019, 
the budgeted expenses for Trial Run of Cit-
yring total DKK 143 million in 2017 prices.

6. The construction costs for Cityring 
have been determined on the basis of the 
tenders received for the transport system 
contract and the civil works contract. The 
total construction costs are estimated at 
DKK 22.3 billion in 2010 prices (DKK 23.8 
billion in 2017 prices). The conversion of 
the remaining budget from 2010 prices to 
the current price level is based on the con-
tract index and the construction index of 
the Ministry of Finance. The costs in the 
individual years are based on the current 
payment plans. 

7. The construction costs for Nordhavn 
are determined on the basis of the agree-
ment in principle. The total construction 
costs are estimated at DKK 2.5 billion in 
2012 prices, including the contributed ad-
justment reserve (DKK 2.6 billion in 2017 

prices). The conversion of the remaining 
budget from 2012 prices to the current 
price level is based on the construction 
 index of the Ministry of Finance.

8. The construction costs for Sydhavn are 
determined on the basis of the agreement 
in principle. The total construction costs 
are estimated at DKK 8.6 billion including 
adjustment reserves in 2014 prices (DKK 
9.1 billion in 2017 prices). The long-term 
budget incorporates the basic budget ex-
cluding adjustment reserves, equivalent 
to DKK 6.6 billion in 2012 prices (DKK 7.0 
 billion in 2017 prices). The use of the adjust-
ment reserves is conditional on a payment 
from By & Havn, which in accordance with 
the agreement has reserved an amount 
equivalent thereto in its own budgets.

9. Reinvestments in connection with City-
ring are based on the assumptions in the 
agreement in principle and for every 10th 
year amount to DKK 272 million, for every 
25th year to DKK 1,224 million, and after 
an additional 50 years to DKK 544 million 
in 2017 prices. The conversion from 2010 
prices to the current price level is based on 
an average inflation expectation of 2 per 
cent p.a.

10. Reinvestments in connection with 
Nordhavn are based on the assumptions in 
the report and for every 10th year amount 
to DKK 36 million, for every 25th year to 
DKK 162 million, and after an additional 50 
years to DKK 72 million in 2017 prices. The 
conversion from 2012 prices to the current 
price level is based on an average inflation 
expectation of 2 per cent p.a.

11. Reinvestments in connection with 
Sydhavn are based on the assumptions in 
the agreement in principle and for every 
10th year amount to DKK 79 million, for 
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Long-term budget 2017 for Metroselskabet I/S (current prices)

Inflation 2%

Interest rate assumptions

For interest rate hedging agreements the actual interest rate is applied. 

Debt in addition to the interest rate hedging accrues interest at a real interest rate of 3.5 per 

cent, equivalent to a nominal interest rate of 5.5 per cent.

Cityring construction costs (2010 price level) 22,303

Nordhavn construction costs (2012 price level) 2,460

Sydhavn construction costs (2014 price level) 8,627

DKK million

every 25th year to DKK 355 million, and 
after an additional 50 years to DKK 158 
million in 2017 prices.

12. Reinvestments in connection with 
the Metro in operation of DKK 317 mil-
lion every 10th year in 2017 prices are as-
sumed. In accordance with the partnership 
agreement, reinvestment in trains, tunnels 
and stations has not been included.

Other factors
13. The Metro is registered for VAT pur-
poses, so that VAT is deducted from the 
company’s income from the operation of 
the Metro, while the VAT costs of the con-
struction of the Metro are set off.

14. It is assumed that “other debt”, which 
does not accrue interest, will increase to 
approximately DKK 600 million when the 
construction works peak, after which it 
will fall to approximately DKK 100 million.

15. It is assumed that surplus liquidity ac-
crues interest at a real interest rate of 2 per 
cent p.a. On the accrual of interest on the 
debt, account is taken of the agreements 
on the hedging of interest rates concluded 
by the company. Debt in addition to the 
interest rate hedging accrues interest 
at a real interest rate of 3.5 per cent p.a. 
In the short term, the company’s actual 
 interest rate expectations are also taken 
into account.

16. It is assumed that from 2016 all prices 
will increase by 2 per cent p.a.
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Long-term budget 2017 for Metroselskabet I/S (current prices) – continued

DKK million
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Construction of the Metro Operating profit  
The Metro in operation Cityring incl. Nordhavn and Sydhavn The Metro in operation Cityring incl. Nordhavn and Sydhavn  

Year Receivables Other debt,  
etc.

Investments Reinvestments Investments Reinvestments Index linking Income Expenses Income Expenses Liquidity  
effect

Interest Movement Cash
start of the year

Cash 
end of the year 

01,01,2007 1,268 105 -4 -1,402
2007 4,842 75 -172 0 -62 0 0 380 -354 0 0 4,708 -17 4,691 -1,402 3,288
2008 58 -142 -53 0 -390 0 0 501 -444 0 0 -469 152 -317 3,288 2,971
2009 102 -44 0 -404 0 0 530 -464 0 0 -280 114 -166 2,971 2,805
2010 40 -39 -4 -594 0 0 595 -484 0 0 -486 -4 -490 2,805 2,315
2011 -141 -46 -16 -3,008 0 -102 635 -443 0 0 -3,122 -15 -3,137 2,315 -822
2012 310 -64 -15 -47 -2,159 0 -98 678 -443 0 -14 -1,851 -143 -1,994 -822 -2,816
2013 1,886 -51 -74 -61 -2,987 0 -128 691 -475 0 -3 -1,203 -134 -1,336 -2,816 -4,152
2014 931 -207 -122 -29 -3,236 0 -126 772 -484 0 -4 -2,505 -149 -2,655 -4,152 -6,806
2015 3,779 5 -126 -36 -3,663 0 -84 743 -503 0 -6 110 -229 -119 -6,806 -6,926
2016 220 -79 -40 -3,541 0 -310 756 -576 0 -36 -3,607 -355 -3,962 -6,926 -10,887
2017 448 220 -78 -29 -3,138 0 -287 767 -542 0 -77 -2,716 -404 -3,120 -10,887 -14,008
2018 220 -82 -11 -2,965 0 -246 809 -554 0 -100 -2,928 -625 -3,553 -14,008 -17,560
2019 220 -89 -29 -2,050 0 -200 854 -570 195 -550 -2,217 -780 -2,997 -17,560 -20,557
2020 66 -100 -32 0 -1,133 0 -65 891 -582 740 -524 -739 -906 -1,645 -20,557 -22,202
2021 -100 0 0 -1,249 0 -72 922 -594 901 -566 -758 -996 -1,753 -22,202 -23,955
2022 -100 0 -350 -1,315 0 -75 954 -611 1,039 -604 -1,062 -1,063 -2,124 -23,955 -26,080
2023 -100 0 0 -855 0 -49 985 -627 1,302 -761 -105 -1,150 -1,255 -26,080 -27,335
2024 -100 0 0 -15 0 -1 1,014 -644 1,406 -943 717 -1,163 -446 -27,335 -27,781
2025 0 0 0 0 0 1,046 -626 1,470 -956 935 -1,179 -244 -27,781 -28,025
2026 0 0 0 0 0 1,077 -642 1,534 -810 1,159 -1,186 -27 -28,025 -28,052
2027 0 0 0 0 0 1,110 -660 1,591 -806 1,236 -1,182 53 -28,052 -27,999
2028 0 0 0 0 0 1,145 -678 1,639 -828 1,279 -1,183 96 -27,999 -27,903
2029 0 0 0 -345 0 1,178 -696 1,696 -852 981 -1,202 -221 -27,903 -28,124
2030 0 0 0 -47 0 1,214 -714 1,758 -878 1,333 -1,202 131 -28,124 -27,993
2031 0 0 0 0 0 1,238 -729 1,796 -898 1,407 -1,190 217 -27,993 -27,775
2032 0 -427 0 0 0 1,263 -743 1,835 -917 1,011 -1,164 -153 -27,775 -27,928
2033 0 0 0 -108 0 1,288 -758 1,875 -937 1,360 -1,170 190 -27,928 -27,738
2034 0 0 0 0 0 1,314 -773 1,916 -957 1,500 -1,156 344 -27,738 -27,394
2035 0 0 0 0 0 1,340 -789 1,957 -977 1,532 -1,108 424 -27,394 -26,971
2036 0 0 0 0 0 1,367 -805 2,000 -998 1,565 -1,138 427 -26,971 -26,544
2037 0 0 0 0 0 1,395 -821 2,043 -1,019 1,598 -1,114 485 -26,544 -26,059
2038 0 0 0 0 0 1,422 -837 2,088 -1,041 1,633 -1,119 514 -26,059 -25,545
2039 0 0 0 -421 0 1,451 -854 2,134 -1,063 1,247 -1,101 146 -25,545 -25,399
2040 0 0 0 -57 0 1,480 -871 2,180 -1,086 1,647 -1,067 580 -25,399 -24,820
2041 0 0 0 0 0 1,510 -888 2,224 -1,107 1,738 -1,187 551 -24,820 -24,268
2042 0 -520 0 0 0 1,540 -906 2,269 -1,130 1,253 -1,198 55 -24,268 -24,213
2043 0 0 0 -132 0 1,571 -924 2,315 -1,152 1,677 -1,184 493 -24,213 -23,720
2044 0 0 0 -2,090 0 1,602 -943 2,361 -1,175 -245 -1,209 -1,453 -23,720 -25,174
2045 0 0 0 -282 0 1,634 -962 2,408 -1,199 1,599 -1,238 361 -25,174 -24,813
2046 0 0 0 0 0 1,667 -981 2,456 -1,223 1,919 -1,210 710 -24,813 -24,103
2047 0 0 0 0 0 1,700 -1,000 2,506 -1,247 1,958 -1,170 788 -24,103 -23,315
2048 0 0 0 -656 0 1,734 -1,020 2,556 -1,272 1,341 -1,143 197 -23,315 -23,118
2049 0 0 0 -513 0 1,769 -1,041 2,607 -1,298 1,524 -1,127 397 -23,118 -22,721
2050 0 0 0 -69 0 1,804 -1,062 2,659 -1,324 2,008 -1,092 916 -22,721 -21,805
2051 0 0 0 0 0 1,840 -1,083 2,712 -1,350 2,119 -1,109 1,010 -21,805 -20,795
2052 0 -634 0 0 0 1,877 -1,105 2,766 -1,377 1,528 -1,132 395 -20,795 -20,400
2053 0 0 0 -161 0 1,914 -1,127 2,822 -1,405 2,044 -1,116 928 -20,400 -19,472
2054 0 0 0 0 0 1,953 -1,149 2,878 -1,433 2,249 -1,059 1,190 -19,472 -18,282
2055 0 0 0 0 0 1,992 -1,172 2,936 -1,461 2,294 -1,032 1,262 -18,282 -17,020
2056 0 0 0 0 0 2,032 -1,196 2,994 -1,491 2,340 -961 1,378 -17,020 -15,642
2057 0 0 0 0 0 2,072 -1,219 3,054 -1,521 2,387 -884 1,502 -15,642 -14,140
2058 0 0 0 0 0 2,114 -1,244 3,115 -1,551 2,434 -800 1,634 -14,140 -12,506
2059 0 0 0 -625 0 2,156 -1,269 3,178 -1,582 1,858 -726 1,132 -12,506 -11,374
2060 0 0 0 -84 0 2,199 -1,294 3,241 -1,614 2,448 -629 1,819 -11,374 -9,555
2061 0 0 0 0 0 2,243 -1,320 3,306 -1,646 2,583 -526 2,058 -9,555 -7,497
2062 0 -773 0 0 0 2,288 -1,346 3,372 -1,679 1,862 -432 1,430 -7,497 -6,067
2063 0 0 0 -196 0 2,334 -1,373 3,440 -1,712 2,491 -336 2,155 -6,067 -3,912
2064 0 0 0 0 0 2,380 -1,401 3,508 -1,747 2,741 -211 2,530 -3,912 -1,382
2065 0 0 0 0 0 2,428 -1,429 3,579 -1,782 2,796 -70 2,726 -1,382 1,344
2066 0 0 0 0 0 2,477 -1,457 3,650 -1,817 2,852 109 2,961 1,344 4,305
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