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Dear reader, 

We are pleased to present Metroselskabet’s Annual 
Report and Accounts for 2014.

2014 was a fine year for the Metro with an increase 
in the number of passengers and close to the best 
operational stability in the Metro’s history. The 2014 
Annual Report describes how Metroselskabet is 
growing and undertaking more and more construc-
tion tasks.

A review of the past year also shows that Metroselsk-
abet faced a number of challenges in 2014, which 
were resolved, and have led to further work in the 
coming years.

This Annual Report presents a detailed account of 
Metroselskabet’s activities in 2014.

We hope you enjoy reading the report.

Henning Christophersen   Henrik Plougmann Olsen
Chairman of the Board of Directors CEO
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A land surveyor inspecting the tunnel 
section between Nørrebroparken and 
Frederiksberg. At the end of 2014, 
8,380 metres of tunnel had been 
excavated, equivalent to 28.8 per cent.
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1.1  
 ThE YEAR IN BRIEF

2014 was a year of considerable challenges, as well as key decisions 
and new solutions. Metroselskabet, its owners and key collabora-
tion partners have each separately, as well as jointly, taken on the 
considerable responsibility of ensuring the stability and progress of 
the construction of Cityring, as well as the challenge of operating 
the Metro.
 
2014 was a fine year for the operation of the Metro. At 56 million 
passengers, the Metro had the highest number of passengers ever, 
and achieved the second best operational stability in its history, with 
98.7 of its departures on time – and punctuality of 98.3 per cent in 
rush-hour periods. High operational stability is vital to ensuring that 
customers continue to choose the Metro as their preferred means 
of transport. This result was achieved even though operations were 
subject to pressure for an extended period, when the torrential 
cloudburst in August caused the greatest systemic damage in the 
Metro’s history

Metroselskabet focuses on ensuring sustained high operational 
stability and during 2014 commenced the work of setting up platform 
doors at the overground stations, in order to avoid many “false” 
monitoring alarms from the existing security system. The work of 
setting up platform doors is planned to take place in different phases 
on the three sections with overground stations, and the work on 
the Øresund-Kastrup section was completed in 2014. The work is 
expected to be concluded during the summer of 2015. 
 
2014 was also the year that the construction of the coming Cityring 
with 17 new stations made a new start. After a period of many 
construction stoppages and complaints from neighbours about noise, 
a new framework was set for the Metro construction work when the 
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Folketing (Parliament) adopted a new Metro Construction Act prior 
to the summer holidays. The Act replaced a year’s uncertainty for the 
construction work with a new, clear framework, and also improves 
the opportunities for neighbours to the construction work to achieve 
compensation for the adverse noise that they experience. This 
concluded a period of uncertainty during which the framework for 
the Metro construction work had become less transparent. Based on 
the new, clear framework, Metroselskabet and the civil engineering 
contractor Copenhagen Metro Team (CMT) and the system provider 
Ansaldo STS negotiated a new time schedule, according to which 
Cityring will open in July 2019. It was possible to limit the increase in 
the overall construction budget to 4 per cent.

Decent pay and working conditions for the people involved in the 
construction work was a key issue in 2014, when it became clear that, 
as the client, Metroselskabet must persistently take new initiatives in 

In 2014 the first train sets of the 30 in 
total that will run on Cityring arrived 
in Copenhagen. Over a thousand 
guests attended the open house 
event in February 2015, taking this 
opportunity to see the new trains.

Annual Report 2014
for Metroselskabet I/S

The Metro The Year in Brief



10

accordance with developments in the Danish and European labour 
market. Metroselskabet therefore used the new agreement with the 
contractors as an opportunity to introduce more stringent approval 
requirements for new subcontractors. The aim is to ensure that the 
subcontractors with which CMT and Ansaldo STS have agreements 
comply with Metroselskabet’s requirements concerning decent pay 
and working conditions. 
 
Throughout the project’s lifetime, a high level of safety for the people 
working at the construction sites and in the tunnels has been vitally 
important. However, the number of accidents at the construction site 
has been at a less satisfactory level for Metroselskabet, and in 2013 
exceeded the national average for equivalent work. In 2014 there has 
therefore been extra focus on a safe and healthy working environ-
ment, in cooperation between Metroselskabet and the contractors. 
It was possible to reduce the accident frequency, so that for 2014 
overall it was below the national level. This stronger focus will be 
maintained, moving forward. 
 
2014 was the year in which 28.8 per cent of the tunnel section was 
bored and the longest phases with noisy work were completed, as 
the work continued underground at Cityring’s 21 construction sites. 
Information to the Metro construction project’s 20,000 neighbours is 
an important element of the construction work, and this work is sub-
ject to ongoing measurement and evaluation. In 2014, the response 
from 78 per cent of the neighbours was that they were satisfied with 
the information provided.

In 2014, the contract with the civil engineering contractor for the 
Nordhavn project was signed, so that a Metro line to the new Nord-
havn quarter can be built in conjunction with Cityring. At the end of 
2014, the construction site was transferred to the civil engineering 
contractor, for mobilisation and setting out of the site. The first 
construction work commenced at the beginning of 2015.

In June 2014, the Danish State and the City of Copenhagen entered 
into an agreement for the construction of a branch from Cityring 
through Sydhavn to Ny Ellebjerg. The branch from Cityring will serve 
five stations, from Fisketorvet to the coming hub, Ny Ellebjerg, from 
where there will be connections to S-trains, the ring line and regional 
and main-line trains.

With the three major construction projects, Cityring, Nordhavn and 
Sydhavn, Metroselskabet’s construction budget totals approximately 
DKK 33 billion.
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Aerial photo of the Metro 
construction site at Sønder 
Boulevard.
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2.1  
 BuSINESS STRATEgY

Metroselskabet’s vision and mission are laid 
down in the company’s business strategy, 
which in accordance with the company’s 
Articles of Association must be presented 
by the Board of Directors to the company’s 
owners as a minimum every fourth year. 

At a meeting on 3 April 2014 the company’s 
Board of Directors resolved to submit a 
new business strategy for the period from 
2014 to 2018 for approval by the owners. 
The business strategy was adopted by the 
owners at the meeting of Metroselskabet’s 
partners on 30 April 2014.

The strategic objectives in the business 
strategy among other things concern 
Cityring and its various project phases in 
the coming years. At the start of the strategy 
period, the progress of the tunnel boring 
and the excavation and establishment of 
stations will continue to be a focus area. 
In this respect there will also be focus on 
communication with neighbours and users 
of the city concerning the inevitable adverse 
impacts of the construction phase. Later 
in the strategy phase, the focus will shift 
to the delivery of trains, test runs and the 
mobilisation of operations, including the 
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Corporate framework
The object of Metroselskabet, cf. the Act on 
Metroselskabet I/S and Arealudviklings-
selskabet I/S of 6 June 2007, is to undertake 
the project design and construction of 
Cityring as a Metro system, and to undertake 
the operation and maintenance of the 
overall Metro system. The company must 
issue public invitations to tender for the civil 
engineering works, as well as the opera-
tion and maintenance of the Metro. The 
company must be operated on a commercial 
basis. In addition, pursuant to the Act, 
Metroselskabet may conduct other activities 
that have a natural business relation to its 
Metro activities.

In Act no. 745 of 25 June 2014 the Folketing 
(Parliament) has amended Section 7(3) 
of the Act on Transport Companies and 
determined that the parties (DSB, Movia and 
Metroselskabet) must establish cooperation 
concerning the public transport services on 
Zealand. The amendment to the Act entered 
into force on 1 January 2015 and requires 
the parties to undertake the following activi-
ties on a joint basis: ticket sales, customer 
service, lost property administration, 
travel rules, traffic information, marketing 
and communication. This means that the 
previous metropolitan cooperation has been 
replaced by more binding cooperation via 
an umbrella organisation for the whole of 
Zealand.

employment of new stewards and training 
of operations personnel. This generally also 
applies to the Metro to Nordhavn, where in 
the first part of the strategy period there 
will, however, also be focus on mobilising 
the start-up of the construction work. 

In relation to customers and the current 
operations, the strategy includes the 
objective that the company must continue 
to increase the number of Metro passengers. 
The company must work to give customers 
better and easier access to a cohesive 
public transport system. High operational 
stability and customer satisfaction, further 
development and operation of the Rejsekort 
electronic travel card system, and continued 
close cooperation with the other transport 
companies, especially DSB and Movia, are 
assessed to be central activities in terms of 
ensuring sustained growth. 

In recent years much attention has been paid 
to ensuring youth training opportunities, 
and it is estimated that there is a shortfall 

of several thousand training places. This 
challenge is not likely to be resolved within 
the immediate future. The company will 
therefore continue to focus on creating 
training positions as a consequence of the 
construction activities. 

Another challenge is to safeguard the work-
ing conditions related to the construction 
work. Cityring is a construction project on 
such a scale and of such a nature that it is 
natural for foreign companies and employ-
ees to be involved in the work. In the coming 
years, Metroselskabet will therefore con-
tinue to focus on ensuring decent working 
conditions at its construction sites. 

The company’s highly visible and important 
activities during the next four years mean 
that systematic work will continue in a 
number of CSR areas, both as new areas and 
as areas already targeted by the company 
today, such as the working environment and 
continuously reducing the climate impact. 

“The company must 
work to give customers 
better and easier 
access to a cohesive 
public transport 
system.”
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More than half of the Cityring 
stations and shafts had been 
excavated by the end of 2014.
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The TBM Nora undergoes a routine 
inspection after breaking through  

to Frederiksberg Station. The TBMs  
got down to work in 2014, with  

six tunnel breakthroughs.
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3.1  
 ONgOINg CONSTRuC-
 TION PROjECTS

Metroselskabet undertakes a large number 
of construction activities of which the ex-
tensive and multi-faceted processes take 
place on a fully or partly parallel basis. 

First of all, Metroselskabet is undertaking 
the construction work for Cityring, which 
will consist of 17 stations in central Copen-
hagen and Frederiksberg. 

Secondly, Metroselskabet is constructing a 
line to the new Nordhavn quarter, on which 
work will commence at the start of 2015. 

Thirdly, the existing Metro line will be ex-
tended with a Sydhavn line to Ny Ellebjerg, 
on which the work is expected to commence 
during 2015. 

Fourthly, a report must be prepared on the 
possibility of a light railway at Frederiks-
sundsvej, running from Nørrebro via Ting-
bjerg to Gladsaxe. 

Fifthly, Metroselskabet has been tasked 
with contributing to an investigation of the 
construction of further Metro stations in 
Nordhavn, in conjunction with the develop-
ment of the new urban quarter in this area. 

“Between 2019 and 
2023, 24 new Metro 
stations will open in 
the capital.”
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On the establishment of the contract, the 
civil engineering contractor Copenhagen 
Metro Team (CMT), responsible for the 
construction of Cityring, consisted of three 
Italian parties: Salini, Tecnimont and SELI. 
At the end of 2013, one of the parties, Sa-
lini, merged with another Italian firm, Im-
pregilo. After the merger, the new company, 
Salini Impregilo S.p.A., is part of CMT on the 
same basis as Salini prior to the merger. 

Ansaldo STS is to deliver the trains, operat-
ing system and control and maintenance 
centre, and will handle operation during the 
first five years, with the option of a further 
three years. Ansaldo STS has delivered the 
trains and operating system for the existing 
Metro, and has also handled their operation 
since the Metro opened in 2002.

Cityring in 2014

2014 was the year in which the TBMs made 
significant progress with the boring opera-
tions in the capital’s underground, when the 
two last TBMs began boring from Otto Bus-
ses Vej towards Copenhagen Central Sta-
tion. All four TBMs, Nora, Tria, Minerva and 
Eva, have thus been commissioned and by 
the end of December 2014 they had bored 
8,380 metres of a total of 29,124 metres, 
equivalent to 28.8 per cent.

Most of the walls around the project’s 17 
subterranean stations and three shaft 
structures were completed during 2014. 
Construction of the walls around the new 
shaft for the interchange from Cityring to 
the Sydhavn Metro has commenced. The 

3.2  
 CITYRINg
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walls are constructed as diaphragm walls 
or as secant pile walls. The excavations for 
more than half of the stations and shafts 
have been completed, and the base plates in 
ten of these have been cast. The work on the 
other concrete structures has commenced.

The buildings for Cityring’s control and 
maintenance centre were completed in 
2014. The first Cityring track was laid at the 
control and maintenance centre, and the 
first two Metro trains of a total of 30 have 
arrived in Denmark. 

The time schedule for the Metro construc-
tion work was revised after the Folketing 
(Parliament) adopted the “Act to amend 
the Act on a Cityring and the Appropriation 
Act”, to ensure a clear framework for the 
construction of the Metro. During the sum-
mer of 2014 Metroselskabet thus negoti-
ated a new time schedule for Cityring with 
CMT and Ansaldo STS, under which:

–  Cityring’s opening date has been set as 
July 2019.

–  Cityring’s construction budget has been 
increased by 4 per cent overall, equiva-
lent to DKK 1 billion, to cover the costs 
related to the longer construction pe-
riod (DKK 0.7 billion) and extra costs 
of compensation to neighbours as a 
 consequence of the new Act (DKK 0.3 
billion), in addition to lost passenger 
 revenue and increased interest expenses 
of DKK 0.2 billion. The overall costs of the 
delay thus total DKK 1.2 billion.

–  The time schedule has been simplified 
in order to simplify progress reporting 
going forward. Metroselskabet thus 
 follows the Auditor General’s recom-
mendations to make reporting of the 
time schedule more straightforward.

–  The contract terms concerning pay and 
working conditions have been tightened.

–  Extra economic and contractual incen-
tives have been introduced to ensure 
rapid progress and increased focus on 
the working environment.

Expectations of Cityring in 
2015
In 2015, the first tunnel section between 
Nørrebroparken and Enghave Plads, as 
well as the section from Tømmergraven to 
Copenhagen Central Station, are expected 
to be completed. The current plan for the 
boring sequences is that TBMs 1 and 2 must 
be taken up at Sønder Boulevard and trans-
ported to Øster Søgade, where they will be 
re-assembled before boring the section 
from Øster Søgade to Copenhagen Central 
Station. TBMs 3 and 4 have reached Copen-
hagen Central Station, before being taken 
up and transported to Nørrebroparken. 
Concurrently with the tunnel activities, 
work is continuing on completing the sta-
tions, including the commencement of the 
mechanical and electrical installation work.

In 2015, the fitting out of the Cityring sta-
tions will commence. The fitting out of 
 stations consists of materials and surfaces 
such as wall surfacing, ceilings and sky-
lights, on the basis of the “more of the 
same”  principle and “lessons learned” from 
the  existing Metro. It must also be ensured 
that the individual stations gain their own 
strong  architectural identity.

In addition, 2015 will be a year with a 
change of phase, when the transport sys-
tem contractor Ansaldo STS commences 
track laying and installation work on more 
stations and tunnel sections.

“Almost 29 per cent  
of the tunnels had 
been bored as at the 
end of 2014.”
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Construction of 
Cityring 
The construction of Cityring, 
which is the new section of the 
Metro, is based on the same prin-
ciple as the existing Metro. This 
means that, to a great extent, 
functions, structures and systems 
will be the same as for the exist-
ing Metro. This means that the 

Metro is fully-automatic, driver-
less and served by short trains, 
running at frequent intervals. In 
principle, the station concept is 
also the same as for the existing 
Metro, whereby the stations are, 
for example, designed as large 
open spaces.

The 15.5-km trip through 17 
stations under the city cen-
tre, the bridge quarters and 

Frederiksberg will take just 24 
minutes. Since the trains will run 
in both directions, the longest 
trip on Cityring – from Copen-
hagen Central Station to Skjolds 
Plads – will take just 12 minutes. 
Cityring will make it possible to 
get from Frederiksberg to Town 
Hall Square in four minutes. 

It will be possible to change 
to and from the existing Metro 

at the Kongens Nytorv and 
Frederiksberg Stations. It will 
also be possible to change to e.g. 
regional trains and S-trains at 
Copenhagen Central Station and 
Østerport Station, and to S-trains 
at Nørrebro Station. Cityring will 
make it possible to get from e.g. 
Nørrebros Runddel to Enghave 
Plads in seven minutes, and from 
Nørrebro Station to Trianglen in 
six minutes.

Map of current and future 
Metro lines
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3.3  
 NORDhAvN – STAgE 1

In connection with the construction of City-
ring a Metro line will be built to Nordhavn, 
the capital’s new urban quarter. The con-
tract with the civil engineering contractor, 
MetNord, was signed on 5 June 2014. The 
contractor has commenced mobilisation 
and the first construction work began in 
January 2015.

Nordhavn Metro Station will be a subter-
ranean station, connected to the S-train 
station via a pedestrian tunnel. Orientkaj 
Metro Station will be an overground ele-
vated station. The elevated railway line will 
be mounted on columns, like the existing 
overground stations, which means that it 
will be possible to cross under the railway 
line. In addition, there is political agreement 
to construct additional stations in the new 
Nordhavn quarter.

The Nordhavn line, M4, will intersect with 
Cityring, so that the stop after Nordhavn in 
the southbound direction will be Østerport 
Metro Station. From here, trains will con-
tinue as part of Cityring to the Copenhagen 

Central Metro Station, from where, until the 
Sydhavn Metro has been built, trains will re-
turn to Orientkaj.

The new Metro line will ensure effective 
public transport for the many people ex-
pected to move to the new Nordhavn quar-
ter. Together, Nordhavn and Orientkaj Metro 
Stations will have around 11,000 passengers 
per day on the almost three-kilometre line.

The Nordhavn Metro will cost approxi-
mately DKK 2.5 billion (2014 prices). Of this 
amount, DKK 0.3 billion will be financed 
from owner contributions, and DKK 0.9 
 billion from By og Havn, while passenger 
revenue, etc. can finance the remaining 
DKK 1.3 billion.

By constructing the Nordhavn Metro im-
mediately after Cityring, around DKK 300 
million will be saved compared to the cost 
of establishing the Metro line at a later time. 
This is due to such factors as how a construc-
tion site has already been established in 
Sortedams Lake as part of the Cityring work.

“Nordhavn and  
Orientkaj Metro  
Stations will  
together have  
around 11,000 
passengers per  
24 hours.”
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3.4  
 SYDhAvN

In June 2014, the Danish State and the 
City of Copenhagen entered into an agree-
ment for the construction of a branch from 
City ring through Sydhavn to Ny Ellebjerg. 
The branch from Cityring will have five 
 stations: at Fisketorvet, at Enghave Brygge, 
at  Sluseholmen, at Mozarts Plads and at Ny 
Ellebjerg. 

The line will run through new urban devel-
opment areas with extensive new construc-
tion, as well as the already developed area 
of Kongens Enghave – “classical Sydhavn” 
– and will terminate at the new hub, Ny 
 Ellebjerg, with connections to S-trains, the 
city circle line and regional and main-line 
trains. On an annual basis, the Sydhavn 
Metro is  expected to give the overall Metro 
system 12-13 million more new passengers. 

Under the agreement of 12 June 2014 a net 
financing contribution of DKK 3.9  billion 
was allocated, and it is estimated that 
the branch will cost DKK 6.6 billion (2014 
prices). The rest of the costs are expected to 

be financed via the surplus from  passenger 
operations.

After the decision to construct the branch 
from Cityring was adopted, Metroselskabet 
launched an invitation to tender for con-
sulting services, with the aim, in the course 
of 2015, of commencing the work of draw-
ing up the proposed alignment, as well as 
 contributing to the City of Copenhagen’s 
EIA process.

In order to construct the branch with the 
least possible disturbance to Cityring, in the 
summer of 2014 an agreement was estab-
lished with the Cityring contractors, CMT 
and Ansaldo STS, for the establishment of a 
switch chamber at Havneholmen. The work 
of constructing the chamber’s casing walls 
has commenced. 

Subsequently, on 5 February 2015, the 
Folketing (Parliament) adopted the amend-
ment of the Cityring Act concerning the 
construction of a Metro to Sydhavn.

“On an annual basis, 
the Sydhavn Metro is 
expected to give the 
overall Metro system 
approximately 12-13 
million more new 
passengers.”
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3.5  
 OThER PROjECTS

Light railway along 
Frederikssundsvej
In January, the City of Copenhagen con-
cluded a preliminary study for the establish-
ment of a light railway at  Frederikssundsvej, 
from Ring 3 via Tingbjerg, Husum and 
 Frederikssundsvej to Nørrebro Station. The 
preliminary study showed that it is techni-
cally possible to construct a light railway 
along this section, and that it could be 
 expected to have 36,000 new passengers 
per day. The preliminary study gave spe-
cial emphasis to investigating how the light 
railway would affect the urban environ-
ment, the other transport users, and  traffic 
safety.  Together with COWI, TetraPlan and 
the architect, Professor Jens Kvorning, 
 Metroselskabet contributed to the prelimi-
nary study.

In June, the City of Copenhagen and the 
Danish State agreed to follow up the pre-
liminary study with an actual investigation 
of the project, for which DKK 12-15 million 
was allocated. This work is expected to com-
mence in 2015 as a collaboration between 
the Danish State, the City of Copenhagen 
and the Capital Region. 

Nordhavn – Stage 2

Under the agreement between the City of 
Copenhagen and the Danish State in June, 
the possibility of continuing the branch 
from Cityring towards Nordhavn was estab-
lished. In the coming years it is  anticipated 
that a further two to three Metro stations 
will be established, in conjunction with 
 Nordhavn’s urban development. The loca-
tion of the stations has not yet been deter-
mined. The City of Copenhagen is in the 
course of determining where the actual con-
nection point for the road tunnel  (Nordhavn 
tunnel) will be located. This location could 
have consequences for Nordhavn’s further 
urban development and the location of the 
Metro stations. Once the location of the 
Nordhavn tunnel has been decided, the City 
of Copenhagen is expected to consider the 
alignment of the further extension of the 
Metro in Nordhavn.
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In 2014 the work commenced of setting up 
platform doors at the overground stations. The 

platform doors will increase both operational 
stability and the frequency of departures.
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4.1  
 OPERATIONS DuRINg
 ThE YEAR

In 2014, 56 million passengers took the 
Metro. This is over half a million more than 
in 2013 and yet another annual record for 
the Metro since its opening in 2002. 

The increase in passenger numbers in the 
last few years has been lower than in the 
first years, as a natural consequence of 
how the latest extension of the Metro (to 
 Copenhagen Airport) is now seven years 
old, and the “upswing” in new passengers 
has thus already been achieved. In addition, 
2014 saw a number of events that in them-
selves are very positive for public transport, 
but which in the construction phase – as 
expected – have had a negative impact on 
annual passenger numbers. The work of 
establishing platform doors at the Metro’s 
overground stations has, as planned, en-
tailed major changes to operations, which 
have inconvenienced customers. The main-
line train platform at Nørreport Station was 
closed in the first months of the year, which 
meant that fewer passengers used this 
station. Finally, the torrential cloudburst 
on Sunday, 31 August led to the greatest 
damage to the Metro in the entire system’s 
lifetime, and this affected operations nega-
tively throughout the rest of the year. The 
mild autumn weather also led more  people 
to use their bicycles as their preferred 

means of transport. Due to the aforemen-
tioned factors, the actual number of pas-
sengers is 1.4 per cent below the budgeted 
number of passengers. 

In 2014, the Metro’s fare revenue amounted 
to DKK 772 million, which is DKK 66 million 
above the budget for 2014. The Metro’s 
 revenue is higher than budgeted, despite 
lower passenger numbers, because the av-
erage revenue per passenger was higher 
than budgeted, as well as the inclusion 
of the additional revenue of DKK 45 mil-
lion received concerning the arbitration 
case with DSB and Metroselskabet against 
 Trafikselskabet Movia. Various factors influ-
ence the average revenue per passenger, pri-
marily the number of solo journeys, change 
in travel length (more zones) and changed 
ticket types (more cash tickets), etc. 

In cooperation with the Metro’s operations 
contractor Ansaldo STS and their subcon-
tractor Metro Service A/S, Metroselskabet 
attaches great importance to ensuring a 
good customer experience via high opera-
tional stability for the Metro. It was there-
fore very positive that high operational 
stability could once again be achieved in 
2014. With operational stability of 98.7 per 
cent, 2014 was the second-best year in the 

“In 2014, rush-hour 
operational stability 
was 98.3 per cent, 
which is the best level 
measured so far.”
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Metro’s history, and the figure is 0.1 per cent 
higher than the equivalent figure for 2013. 

Since 2012, operational stability has also 
been measured for rush-hour periods alone. 
In 2014, rush-hour operational stability was 
98.3 per cent, which is the best level meas-
ured so far. The marginally lower operational 
stability during rush-hour periods is mainly 
due to problems with the re-establishment 
of normal operations after disruptions, 
when there are many passengers in the sys-
tem and thereby a greater risk of blocked 
doors and similar incidents.

The Metro performs standardised quarterly 
customer satisfaction surveys as a reliable 
method of measuring the Metro’s quality, 

over time. The information from the  surveys 
is used to retain existing customers, and 
 attract new customers.

The development in the satisfaction surveys 
in 2014 reflects the operational challenges 
faced by the Metro as a consequence of the 
establishment of platform doors, as well as 
the torrential cloudburst. Both of these fac-
tors affected customer satisfaction, as sat-
isfaction with punctuality declined from 94 
per cent in 2013 to 91 per cent in 2014. This 
also affected customers’ overall satisfaction, 
which decreased from 96 per cent to 94 per 
cent. Other parameters in the satisfaction 
surveys (satisfaction with cleaning, informa-
tion, security and service from personnel) are 
by and large unchanged from 2013.

Nørreport is Denmark’s busiest 
station. On an ordinary day during the 
week, almost 40,000 passengers take 
the Metro from this station.
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4.2  
 METRO TICkETS

The cost of taking the Metro, the opportu-
nity to buy tickets, and how the tickets may 
be used, have a great impact on  customers’ 
satisfaction with taking the Metro. To en-
sure that there are ticket products that 
can be used by the many different types of 
Metro customer, several different tickets are 
 available. There are also various “platforms” 
that customers can use to purchase tickets: 

–  Rejsekort (electronic travel card 
 system as a personal travel card, flex 
or anonymous card, and a solution 
for companies and institutions) 

–  “Cardboard” (season ticket cards, 
multi-trip tickets, cash tickets and 
Citypass)

–  Mobile (season tickets, multi-trip 
 tickets, cash tickets and Citypass)

All platforms and products are developed 
and operated jointly under the  metropolitan 
partnership, and the products can be used 
for all types of public transport. The table 
below shows the breakdown of the main 
types of ticket products on journeys and 
revenue, respectively. 

As a cash ticket is relatively expensive, this 
product’s share of revenue is greater than its 
share of journeys. The table shows that sea-
son tickets (ordinary season tickets,  senior 
citizens’ season tickets and youth season 
tickets) account for a high proportion of 
journeys in the metropolitan area, but also 
that, despite the discounts achieved, they 
account for a high proportion of revenue. 

The public transport companies in the 
 metropolitan area also offer a number of 
ticket products developed especially for 
tourists. The ticket products are developed 
to meet tourists’ various needs, depending 

Ticket breakdown of journeys and 
revenue in the metropolitan area 
in 2014 

 Share of Share of
 journeys revenue
Season tickets 64% 43%
Multi-trip tickets 17% 24%
Electronic  
travel cards 11% 18%
Cash 6% 13%
Other 1% 2%
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on whether they are paying a private visit to 
the capital, or are travelling on business. The 
ticket products match the products offered 
to tourists in other major European cities. 
For Danish tourists, the Rejsekort electronic 
travel card is a suitable product.

In 2014, together with Rejsekort A/S, the 
public transport companies have devel-
oped Rejsekort Erhverv, for companies, in-
stitutions, etc. that use public transport for 
business travel purposes. Rejsekort Erhverv 
functions in the same way as an ordinary 
electronic travel card, except that the indi-
vidual company owns the travel card used by 
the employee. The electronic travel card can 
also be used by childcare institutions, etc. In 
addition, Metroselskabet  collaborates with 
the metropolitan partnership on “Work 
Plus”, which is a programme for companies 
comprising a gross salary deduction system 
for employees who use public transport to 
commute to and from work.

Action plan for a better 
customer experience for 
electronic travel card users
In 2014, the public transport companies 
Bus & Tog and Rejsekort A/S on a joint basis 
drew up an action plan to ensure a better 
customer experience for electronic travel 
card users. The action plan comprises a  total 
of 17 activities within three areas: price, the 
customer’s use of the electronic travel card, 
and customer service and self-service at 
 rejsekort.dk.

The activities will be implemented on an 
ongoing basis during 2015. Metroselskabet 
considers the activities to be good initia-
tives in the efforts to make the customer’s 
experience even better. 

Annual Report 2014
for Metroselskabet I/S

The Metro The Metro in Operation



32

4.3  
 INFRASTRuCTuRE

Platform doors at 
overground stations
As part of the parliamentary agreement on 
public transport, in June 2012 the Metro 
was granted funds to increase the num-
ber of departures and thereby capacity. 
 Measures included the establishment of 

platform doors at the overground stations, 
in order to increase operational stability, for 
example by avoiding the many monitoring 
alarms from the existing security system.

During 2014 the platforms of all 12 over-
ground stations were prepared for the 
 installation of platform doors. At the four 

Annual Report 2014
for Metroselskabet I/S

The Metro in Operation



33

East Amager stations: Øresund, Amager 
Strand, Femøren and Kastrup – Den Blå 
Planet, the doors have also been installed, 
tested and successfully commissioned.

To facilitate the work on the platform doors, 
in some periods it has been necessary to 
 operate a special timetable for sections of 
the Metro, and in some cases to replace 
Metro operations with buses. Together 
with Metro Service A/S, Metroselskabet has 
made a great effort to plan this alternative 
operation so as to ensure the least possible 
inconvenience to the Metro’s customers. 

The project is running according to sched-
ule and the work of setting up and commis-
sioning the platform doors at the remaining 
eight stations is expected to be completed 
during the summer of 2015.

SINE emergency radio 
network
In 2013, an agreement was established with 
Dansk Beredskabskommunikation A/S on 
an extensive adjustment to the Metro’s 
 antenna network, in order to introduce the 
SINE emergency radio network in the Metro. 
This project was accomplished in 2014 and 
since December 2014 it has been possible for 
emergency crews to use SINE in the Metro. 
SINE’s availability ensures optimum com-
munication conditions for emergency teams, 
if operations in the Metro are necessary. 

Lifts

For some Metro customers, the  availability 
of lifts is a vital necessity. There is thus strong 
focus on the lifts’ operational  stability, and 
work is ongoing to improve the use of lifts 
at the stations.

In 2014 a new lift was built at Nørreport 
Station that gives direct access from the 
platform to street level. The lift project is fi-
nanced in collaboration with Jeudan, which 
owns the Torvehallerne market precinct, 
and the City of Copenhagen. At Kongens 
Nytorv Station, a new lift has also been built 
from platform to street level. This lift has 
been installed as part of the Cityring project. 
Finally, at Nørreport Station the full renova-
tion of the lift between the S-train platform 
and the tunnel connecting to the Metro has 
commenced. This project is expected to be 
completed at the start of 2015.

Pedestrian tunnel at 
Nørreport 
At Nørreport Station, Banedanmark is 
constructing a stairway, paid for by Metro-
selskabet and DSB, to link the connecting 
tunnel (transfer tunnel) between the Metro, 
S-trains and regional trains directly with the 
City side of Frederiksborggade.

Metroselskabet is closely involved due to 
the short distance to the Metro’s station 
facilities and tunnels and the connection to 
the existing pedestrian tunnel, and so as to 
ensure that there is no risk to the  Metro’s 
tunnels. On the project’s completion in 
2015, the stairway will greatly improve the 
connection between Nørreport Station 
and the key pedestrian precinct in the city 
 centre. The stairway is thus expected to 
 contribute to ensuring good connections to 
all public transport, with a positive impact 
on overall passenger numbers.

The two busiest Metro stations, 
Nørreport and Kongens Nytorv,  
each gained an extra lift in 2014.

“The platform doors  
are expected to 
reduce the number 
of operational 
disruptions by  
25 per cent.”
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Climate adjustment 
programme
The climate changes seen in recent years 
have increased the risk of torrential cloud-
bursts and of higher sea levels in the 
Port of Copenhagen in stormy weather. 
 Metroselskabet has a climate adjustment 
programme under which the company con-
tinuously seeks to increase the protection 
of the Metro from these extreme weather 
events. The need for this programme was 
emphasised on 31 August 2014, when 
a  torrential cloudburst flooded Sundby 
 Station so extensively that the cloudburst 
protection measures previously estab-
lished proved to be inadequate, and the 
technical operations areas were flooded. 
The  consequence of the flooding was a 
prolonged period of disruption, with trains 
running to a special timetable for the area, 
while the lift at Sundby Station was out 
of operation, which significantly incon-
venienced customers.

As a consequence of the incident at Sundby 
Station, Metroselskabet is further acceler-
ating its climate adjustment activities. By 
the end of 2014, further cloudburst flood- 
proofing measures had already been es-
tablished for the most vulnerable technical 
operations areas and shafts. In the next few 
years further investments will be made in 
improved climate protection of the   Metro’s 
technical installations, with additional 
 watertight doors and barriers at the lowest 
shafts and technical operations areas, and at 
the control and maintenance centre.

Metroselskabet will also perform an over-
all investigation of the impact of the future 
climate changes on both the existing Metro 
and the future new Metro sections, in  order 
to investigate the need for any further 
 climate protection measures.

Improved levels of 
information to passengers 
and a new strategy
Good information to passengers is vitally 
important to ensuring that passengers are 
happy, and the company wishes to further 
strengthen customer satisfaction. It is  vital 
for the company that the information to 
passengers using the Metro in operation is 
improved continuously and it must also be 
ensured that the information for Cityring 
passengers also meets customers’ high 
expectations. On this basis, in 2014 a new 
strategic basis for information to passen-
gers was adopted. 

The background is that for a number of years 
it has not been possible to achieve the com-
pany’s strategic objective for customers’ 
satisfaction with the level of information 
to passengers. The objective was therefore 
 reduced in 2014, followed by a decision that, 
pursuant to the new strategy, an action plan 
must be drawn up to improve the customer 
satisfaction level. This included setting a 
new target figure. 

The strategy sets the direction for the future 
development of the passenger information 
area and the coming action plan will help to 
ensure that in due course the Metro  system 
will provide world-class passenger informa-
tion. Information to passengers must thus 
be further developed, with focus on three 
target areas: rapid and easy  information 
to passengers; good “wayfinding” to and 
at stations; and passenger information 
matched to each passenger’s requirements.

“In the coming years 
further investments 
will be made in 
improved climate 
protection of the 
Metro’s technical 
installations.”
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4.4  
 COOPERATION WITh
 OThER PARTIES

Rejsekort A/S

Metroselskabet owns 7 per cent of Rejse-
kort A/S, which develops, operates and 
maintains the electronic travel card system. 
In 2014 the owners collaborated with the 
Danish Ministry of Transport on launching 
work on a new financing model for Rejse-
kort A/S. The financing model will safeguard 
the owners’ incentive to sell the electronic 
travel card to customers, and the model 
will also provide a new financing basis for 
Rejsekort A/S, ensuring better budgeting 
accuracy for the company, and thereby also 
its owners. The model is expected to be 
 implemented in 2015.

DOT – Din Offentlige 
Transport (Your Public 
Transport)
In Act no. 745 of 25 June 2014 the  Folketing 
(Parliament) amended Section 7(3) of the 
Act on Transport Companies and deter-
mined that the parties (DSB, Movia and 
Metroselskabet) must establish coopera-
tion concerning the public transport ser-
vices on Zealand. The amendment entered 
into force on 1 January 2015 and requires 
the parties to undertake the following 

activities on a joint basis: ticket sales, cus-
tomer service, lost property administration, 
travel rules, traffic information, marketing 
and  communication.

In 2014 a project was launched to expand 
the current metropolitan collaboration 
in terms of both geography and content. 
 Under the geographical expansion, the 
collaboration will be extended to cover 
the whole of Zealand, and the expansion 
of content consists of improving and mak-
ing it easier for passengers to use public 
transport. Among the measures to be taken 
are that public transport users on Zealand 
will have one single gateway to the pub-
lic transport companies (i.e. the transport 
companies will have one single telephone 
number, e-mail address, etc.), as well as im-
proved  information to passengers, etc.

The new cooperation is called DOT (Din 
 Offentlige Transport) (Your Public Transport). 
Under the DOT name, the companies will 
communicate with public transport users on 
Zealand. In the first instance, public trans-
port users will experience minor improve-
ments, such as that the companies have 
a shared telephone number. DOT will be 
rolled out in phases, and further measures 
will be taken during 2015 and 2016.
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Bus & Train collaboration

With the other public transport companies 
in Denmark, Metroselskabet is part of the 
nationwide Bus & Train collaboration. This 
collaboration was originally established 
in order to provide one single ticket for 
one overall journey. This applies to the 
metropolitan area today, and to most of 

the other tickets sold in Denmark. Today, 
the collaboration’s primary focus is the 
introduction of the electronic travel card 
throughout  Denmark. Rejseplanen (Travel 
Planner) is another concrete result of this 
collaboration. Today, Rejseplanen is a great 
success, with up to 1 million searches on 
busy days.

Annual Report 2014
for Metroselskabet I/S

The Metro Den idriftsatte metro



The TBM Nora is inspected  
at Frederiksberg Station  
before continuing towards  
Frederiksberg Allé.



METRO-
SELSkABET

5.1 Result for the year 
5.2  Company Management
5.3 Personnel
5.4  Social Responsibility

5.0





Construction site teams 
at Copenhagen Central 

Station preparing to cast 
the station’s base plate.



42

5.1  
 RESuLT FOR ThE YEAR

The result for 2014 before depreciation and 
write-downs was a profit of DKK 288 million, 
which exceeds the budget expectations by 
DKK 93 million. The improvement is primar-
ily due to higher passenger revenue than 
 expected. Depreciation and write-downs 
totalled DKK 2,392 million in 2014, of which 
write-downs amounted to a total of DKK 
2,223 million. Of this amount, DKK 2 mil-
lion concerns the write-down of participat-
ing interests in Rejsekort to fair value, and 
DKK 2,221 million relates to write-downs 
 concerning the construction of the Metro. 

The write-down concerning the construc-
tion of the Metro is a consequence of how 
the overall investment in the construction 
of the Metro will not be fully recovered from 
future revenue in the form of passenger 
 revenue, etc. and is due to the timing and 
economic consequences of agreements 
with contractors on a new time schedule 
for Cityring, the establishment of an agree-
ment to construct a switch chamber for 
Sydhavn, and also the final decision on the 
 establishment of Nordhavn. 

The result before financial items is thus a 
loss of DKK 2,104 million. Financial items 
comprise interest income of DKK 373 
 million and interest expenses of DKK 522 

million. The result before market value 
 adjustments is a loss of DKK 2,254 million.

The Metro’s operating 
result
The result for the year before depreciation 
and write-downs is a profit of DKK 288 mil-
lion, having increased by DKK 71 million 
from 2013. The increase is primarily due 
to a higher fare per passenger and the rec-
ognition of additional revenue of DKK 45 
million concerning the ruling in the arbi-
tration case with DSB and  Metroselskabet 
against  Movia.

Revenue totals DKK 1,128 million, of which 
DKK 772 million from the tariff system and 
DKK 356 million primarily from the lease 
of the Metro. Costs of payment for the 
 operation of the Metro, contract manage-
ment, administration and similar amount 
to DKK 815 million for the year. Deprecia-
tion and write-downs amount to DKK 171 
million. The result before financial items is 
hereafter a profit of DKK 117 million.

“The result for 2014 
before depreciation  
and write-downs  
was a profit of  
DKK 288 million.”
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Equity capital 

The result for the year is a loss of DKK 5,966 
million that has been carried to equity 
capital, which hereafter amounts to DKK 
-83.9 million. After adjustment for market 
value adjustments, the company’s adjusted 
equity capital amounted to DKK 4,584 
million at the end of 2014. The adjusted 
equity capital excluding market value 
adjustments has thus decreased by DKK 116 
million from 2013. This is a consequence of 
how the loss after financial items of DKK 
2,254 million is partly set off by the owners’ 
contribution to the company of DKK 2,138 
million, in order to finance the timing and 
economic agreements with the contractors 
concerning a new time schedule for 
Cityring, as well as the establishment of an 
agreement to construct a switch chamber 

for Sydhavn, and the final decision on the 
construction of the branch to Nordhavn. 
The market value adjustment led to book 
expenditure of DKK 3,712 million. 

The market value adjustment can be 
attributed primarily to the company’s 
financial agreements on the hedging 
of interest rates that are concluded in 
order to increase the budget certainty 
of the company’s long-term finances. 
The adjustment is solely an accounting 
registration that has no impact on 
liquidity, since the intention is to retain the 
agreements until maturity.

Metroselskabet is a partnership in which 
the owners are 100 per cent liable for 
the company. The company’s negative 
equity capital of DKK 83.9 million as at 31 

 2014 2013
Fare payments 772 691

Metro operating revenue 344 276

Other operating income 13 8

Total income 1,128 975
Payment for operations -772 -691

Contract management, etc. -37 -37

Other expenses -7 -5

Administration costs -25 -26

Total expenses -840 -759
Result before depreciation 288 216
Depreciation -171 -164

Result before financial items 117 52
Net profit ratio before depreciation 25% 22%

Fare payments are based on average passenger revenue per new passenger of DKK 12.80 in 2014, calculated on the basis of the Ministry of Transport’s 

Order on the distribution of ticket revenue in Greater Copenhagen. In 2013 the average passenger revenue per new passenger amounted to DKK 12.42. 

All figures in DKK million 

The Metro’s operating result
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December 2014 does not entail any need 
for further contributions from the owners, 
as Metroselskabet can still service its debt 
as planned.

Financing, including long-
term finances
At the end of 2014, Metroselskabet had 
raised loans totalling DKK 8,205 million 
(in nominal terms DKK 7,090 million). The 
loans are raised as re-lending at Danmarks 
Nationalbank. The company’s long-term 
debt commitments at the end of 2014 
totalled DKK 12,329 million in net terms.

Metroselskabet has prepared an updated 
long-term budget. The long-term budget 
shows the expectations of the long-term 
economic development in the company. 
The long-term budget shows that the com-
pany’s net debt is expected to reach its 

maximum level, at approximately DKK 24.4 
billion, in 2025 (in current prices and includ-
ing interest). This is an increase by DKK 0.5 
billion in relation to the previous long-term 
budget. The debt is expected to be repaid by 
2062, which is three years later than previ-
ous  expectations. The changes are primarily 
due to the incorporation of the timing and 
 economic consequences of agreements 
with the contractors concerning a new 
Cityring time schedule in the long-term 
budget, cf. the description under the 
 Company’s Long-Term Budget, section 9.1.

Investment in Cityring, 
Nordhavn and Sydhavn
The total Cityring civil engineering budget 
of DKK 23.5 billion (2014 prices) is based 
on the major civil engineering con-
tracts concluded for the transport system 
and the Cityring civil engineering works. 

Investment budget for Cityring including Nordhavn

 Investments Investments Overall budget Overall budget
 in 2014 as at 31 Dec. 2014 (2014 prices) 

Cityring 3,011 12,894 23,515 22,225 (2010 prices)

Nordhavn 315 385 2,521 2,460 (2012 prices)

Sydhavn 40* 40* 6,636 6,636 (2014 prices)

Total 3,366 13,319 32,672 -

* The investment concerns the switch chamber for Sydhavn. 

The year’s investment in the Metro in operation amounts to DKK 54 million.

The net book value of Cityring, Nordhavn and Sydhavn (switch chamber) is stated in the Balance Sheet at DKK 5,896 million, since Cityring, Nor-

dhavn and Sydhavn (switch chamber) are valued on the basis of the overall Metro’s expected capital value, with due consideration of the planned 

capital investments.

All figures are stated in DKK million 
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Investment 
in Cityring, 
Nord havn and 
Sydhavn (switch 
chamber)

In 2014 a write-down of DKK 
2,221 million was made concern-
ing the construction of the 
Metro. This is a consequence of 
how the overall investment in 
Cityring, Nordhavn and Sydhavn 
(switch chamber) will not be 
fully recovered from future 
revenue in the form of passenger 
revenue, etc. The write-down 
is a consequence of the timing 
and economic agreements 
with the contractors on a new 
time schedule for Cityring, as 
well as the establishment of an 
agreement to construct a switch 
chamber for Sydhavn, and the 
final decision on the establish-
ment of Nordhavn, which are 
thereby included in the calcula-
tion of the recoverable value. The 
write-down is in accordance with 
expectations and is partly offset 
by the decision of the Danish 
State, the City of Copenhagen 
and the City of Frederiksberg to 
contribute financing of DKK 2.1 
billion to Metroselskabet. 

The write-down is based on an 
estimate of the value of the over-
all Metro based on the assump-
tions applied by the  company in 
the current long-term budget, 
and the expectations of the 
future level of interest rates 
(discounting factor).

In 2014, investments in Cityring, 
Nordhavn and Sydhavn (switch 

chamber) totalled DKK 3.4 
billion. The investments are 
capitalised and included as part 
of the value of the overall Metro. 

value of the 
overall Metro
The net book value of the overall 
Metro is reviewed annually in 
order to determine whether 
there are indications of impair-
ment. The recoverable value is 
calculated for the Metro in opera-
tion and for Cityring, Nordhavn 
and Sydhavn (switch chamber), 
respectively, but is measured on 
an overall basis for these closely 
related assets, since they will 
constitute one overall cash-flow 
generating entity.

Any surplus recoverable value 
of the Metro in operation is 
included in the compilation of 
the value of Cityring, Nordhavn 
and Sydhavn (switch chamber) 
as the Metro in operation has 
not previously been subject 
to write-downs. If the value of 
Cityring, Nordhavn and Sydhavn 
(switch chamber) after set-offs 
is negative, a write-down or 
provision will be made to cover 
this. At the end of 2014 the value 
after set-off was negative, so that 
a write-down was made for 2014. 

The future cash flows included 
in the recoverable value are 
based on the company’s current 
long-term budget and its incor-
porated future expectations, cf. 
the Appendix to the Directors’ 
Report. The calculation of the 
recoverable value is based on 
the capital asset value method. 

On the calculation of the capital 
asset value, the estimated future 
cash flows are discounted back to 
present value. 

The assumed level of interest 
rates (discounting factor) consti-
tutes the principal uncertainty 
in the estimated value of the 
Metro. The company has applied 
a conservative expectation of the 
development in interest rates to 
the valuation of the overall Metro 
(the recoverable value), since 
a risk supplement is included 
to cover the uncertainty of the 
development of interest rates. If 
the company had instead applied 
the current lower market interest 
rate, the value of the fixed assets 
would have been significantly 
higher and the result for the year 
would have improved signifi-
cantly. In the same way, the result 
would have been lower if an 
expectation of higher interest 
rates had been applied. Note 8 to 
the Annual Accounts presents the 
calculation of the risk exposure 
to the expected development in 
interest rates. 

The value of the construction 
of the Metro of DKK 6.0 billion 
includes an estimated positive 
value of Cityring, Nordhavn og 
Sydhavn (switch chamber) of 
DKK 0.5 billion, and an estimated 
positive added value of the Metro 
in operation of DKK 5.5 billion. 
Write-down of the fixed assets 
as at the Balance Sheet date 
amounts to DKK 2.2 billion, cf. 
note 8 to the Annual Accounts. 

Stabilisation of 
fluctuations in 
equity

The present low level of interest 
rates is also reflected in the 
statement of the market value 
of the company’s debt and the 
derivative financial instruments 
used to hedge the interest rate 
risk on the company’s present 
and future debt. In this respect, 
the company among other things 
has agreements on the interest 
rate hedging of approximately 
two thirds of the expected future 
maximum debt via agreements 
on either a fixed interest rate or 
an inflation-dependent interest 
rate. Overall, the agreements 
have an average interest rate of 
between 3 per cent and 3.5 per 
cent. The maturity is determined 
on the basis of the company’s ex-
pectations of the debt structure 
and debt settlement. 

In the same way as for the valu-
ation of the Metro, the net book 
market value of the debt increases 
when the interest rate level for the 
debt decreases. The fluctuations in 
the two accounting items must not 
be expected to set off each other, 
among other things because 
different interest rates are applied 
(e.g. long/short-term interest 
rate and fixed/inflation-pegged/
variable interest rate) to the items. 
Nonetheless, the application of 
current interest rate levels to both 
the valuation of the Metro and the 
market value adjustment of the 
agreements established for the 
interest rate hedging of significant 
interest rate fluctuations will, over-
all, serve to stabilise fluctuations in 
the company’s equity.
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 2014 2013 2012  2011  2010  2009
Net turnover for the year 1,301 1,125 1,100 980 864 722

Result before depreciation and write-downs 288 216 235 191 111 66
Depreciation and write-downs -2,392 -484 1,772 -5,689 -787 -596

Result before financial items -2,104 -267 2,007 -5,498 -676 -530

Financial items -149 -64 -123 -457 45 113

Result before market value adjustment -2,254 -331 1,884 -5,954 -632 -387

Market value adjustment -3,712 2,138 -550 -2,882 358 -30

Result for the year -5,966 1,807 1,335 -8,837 -274 -417

Balance Sheet total 15,953 12,633 10,077 8,216 9,442 9,691

Investment in the Metro for the year 3,420 3,170 2,332 3,651 637 448

Long-term debt 12,900 7,345 6,600 4,403 0 56

Equity -87 3,744 1,637 303 9,139 9,413

Adjusted equity* 4,581 4,700 4,731 2,847 8,801 9,433
Equity ratio -1% 30% 16% 4% 97% 97%

Adjusted equity ratio 29% 37% 47% 35% 93% 97%

Million passengers 56 55 54 54 52 50

Number of employees 274 242 219 160 123 93

 

* Adjusted equity is adjusted for market value adjustment.

All figures in DKK million 

Financial highlights and key figures

FINANCIAL hIghLIghTS 
AND kEY FIguRES
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The civil engineering budget for the branch 
to  Nordhavn totalling DKK 2.5 billion (2014 
prices) is based on the civil engineering 
 contracts concluded for the transport sys-
tem and the Nordhavn civil engineering 
works. The total Sydhavn civil  engineering 
budget of DKK 6.6 billion (2014 prices) 
is based on an agreement in principle 
 concerning the Metro to Sydhavn.

In 2014, the investments defrayed for 
 Cityring, Nordhavn and Sydhavn (switch 
chamber) totalled DKK 3,366 million, so 
that the total investment to date is DKK 
13,319 million.

Events occurring after the 
Balance Sheet date
On 21 January 2015 a ruling was given in 
the arbitration case with DSB and Metro-
selskabet against Trafikselskabet Movia 
concerning the downward adjustment of 
Movia’s revenue from the change in the 
counting result from 2008 and thereaf-
ter. The ruling awarded DSB and Metro-
selskabet 50 per cent of the claimed 
amount. The consequences of the Arbitra-
tion Tribunal’s ruling are incorporated in 
Metroselskabet’s accounts for 2014 as DKK 
45 million in fare revenue, DKK 3 million 

as interest income, and DKK 1 million as 
 refunded costs in the case. Reference is 
made to the description of the arbitration 
case in section 5.2.

After the close of the financial year no other 
events of significance to the Annual Report 
for 2014 have occurred. 

Advisory services

In 2011, Metroselskabet’s owners prepared 
and approved accounting regulations that 
apply to the company’s activities that are 
subject to competition. Advisory services 
are subject to the accounting regulations, 
which concern activities subject to compe-
tition, and the accounts for these advisory 
services are presented on this basis.

Income amounts to TDKK 90 in 2014 (TDKK 
4,440 in 2013) and costs total TDKK 111 
in 2014 (TDKK 4,500 in 2013). The result 
 before tax of advisory activities for 2014 is 
a loss of TDKK 21 (loss of TDKK 60 in 2013). 
The result after tax is a loss of TDKK 21 (loss 
of TDKK 60 in 2013).

The accumulated result of Metroselskabet’s 
advisory services was a profit of TDKK 325 
at the end of 2014.
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5.2  
 COMPANY 
 MANAgEMENT

Metroselskabet is owned jointly as a part-
nership by the City of Copenhagen (50 per 
cent), the Danish State (41.7 per cent) and 
the City of Frederiksberg (8.3 per cent). 
The Board of Directors of  Metroselskabet 
is the company’s supreme authority, 
and is thus responsible for ensuring that 
 Metroselskabet pursues the objectives laid 
down in  legislation.

The Board of Directors has nine members, 
who are appointed for a period of four years. 
The City of Copenhagen and the Danish 
State each appoint three members, while 
the City of Frederiksberg appoints one 
member and an alternate member. Besides 
the members appointed by the owners, the 
company’s employees elect two members 
of the Board of Directors. In 2014, 12 meet-
ings of the Board of Directors were held, as 
well as four and three meetings, respec-
tively, of the Risk Committee and the Audit 
Committee.

Metroselskabet works systematically with 
risk management and on an ongoing  basis 
reports all relevant risks to the Board of 
 Directors. The Board of Directors has there-
fore appointed a Risk Committee under 
the Board of Directors. The purpose of the 
Risk Committee is to prepare the Board of 

Directors’ consideration of the company’s 
risk management, including risk assess-
ment and risk reporting.

Metroselskabet’s Board of Directors has 
also appointed an Audit Committee to  assist 
the Board of Directors in its oversight of the 
company’s internal control systems that 
provide the basis for the presentation of the 
financial statements. The Audit Committee 
is furthermore involved in the monitoring 
of the independent audit process and the 
company’s compliance with the statutory 
requirements for the presentation of the 
 financial statements. The Audit Committee 
has also worked with the company’s project 
management and financial management. 
The Audit Committee focuses in particular 
on ensuring the credibility, integrity and 
transparency of the internal and external 
financial statements.

The company’s Board of Executives is 
headed by CEO Henrik Plougmann Olsen. 
The Board of Executives furthermore 
 consists of Deputy Director Anne-Grethe 
Foss, who is responsible for the develop-
ment of new projects; Technical  Director 
Erik Skotting, who is responsible for 
 Metroselskabet’s civil engineering ac-
tivities; and Customer Director Rebekka 
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Nymark, who is responsible for commu-
nication with neighbours, as well as cus-
tomer-related and commercial activities. 
Vice  Director Louise Høst is responsible for 
pay and working conditions, as well as the 
working environment.

Risk Management 

The risks to which the company is exposed 
are determined via the company’s risk man-
agement activities. The objective of the 
company’s risk management is systematic 

Financial risks 
Metroselskabet manages a number of 
financial risks. Metroselskabet’s borrowing 
and use of financial instruments (interest 
rate hedging, swaps, etc.) are governed by 
a tripartite agreement between Danmarks 
Nationalbank, the Ministry of Transport and 
Metroselskabet.

Currency risks
The tripartite agreement sets out guidelines 
for the types of financial instruments and 
loan agreements that may be included in the 
loan portfolio. According to these guidelines, 
the company’s loan portfolio may only be 
exposed in DKK and EUR.

Interest rate risks
Interest rate risks are managed by both bor-
rowing and investing money at variable and 
fixed interest rates. The profit for the year is 
affected by fluctuations in the market value 
adjustment, which is determined overall 
by the development in the general level of 
interest rates. If the interest rate falls, for 
example, the market value of a fixed-interest 
bond rises, and vice versa. BPV (Basis Point 
Value) indicates the price exposure. BPV at 
end-2014 is DKK 38 million, which means 
that a decrease in the level of interest rates 
by 1 per cent will entail an increase in mar-
ket value by DKK 3.8 billion, and vice versa.

Counterparty risks
The company only places liquidity with 
the most creditworthy Danish and foreign 
institutions, so that the counterparty risk 
is limited as far as possible. This risk is 
managed and monitored continuously via 
a special line and limit system which deter-
mines the principles for the specification of 
these risks, as well as a maximum limit to the 
risks that may be accepted for an individual 
counterparty. The latter is measured in 
relation to the counterparty’s ratings from 
the international rating agencies. The 
company also seeks to reduce risk by using 
appropriate agreement documentation. 
In this connection, special agreements on 
provision of security – CSA agreements – 
are concluded with counterparties.

Rating
International credit-rating agencies 
allocate companies a rating as an expres-
sion of their credit standing. The ratings 
are part of a scale in which AAA is the top 
rating, AA the next rating, and so on. Due to 
the joint and several liability of the Danish 
State,  Metroselskabet is indirectly subject 
to the same credit rating as sovereign risk, 
which is AAA.
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risk identification both across the organi-
sation and locally within the organisation, 
 enabling the company to achieve an over-
view of the overall risk exposure and to 
 handle risks on the most appropriate basis.

Risks are reported at several different lev-
els. Each risk has a designated risk owner, 
who ensures that risks are handled and re-
ported under the individual professional 
areas, thereby ensuring a high standard of 
reporting. During the past year the company 
has focused on ensuring greater systema-
tisation of risk management across all of 
the company’s activities. For the company’s 
major Cityring project, a risk management 
process has been built up that is especially 
adapted to this project. This process in-
volves Cityring’s contractors during the 
construction of the system, thereby ensur-
ing that risks are handled on the most ap-
propriate basis. 

An equivalent process has been imple-
mented for the company’s other projects 
and has been expanded to also consider 
earlier and subsequent phases of the pro-
jects. Risks are reported to the Board of 
Executives, which collects proposals for 
changes to the current risk exposure from 
all of the company’s activities. The Board 
of  Executives evaluates the proposals re-
ceived and ensures that ongoing risks are 
handled and assessed on a uniform basis, 
with due consideration of probability and 
consistency across the organisation. On 
this basis, the Board of Executives prepares 
a  comprehensive list and a current risk 
list comprising the company’s overall risk 
 exposure.

On a quarterly basis, the Board of Execu-
tives presents a prioritised list of current 
risks to the Risk Committee, and then to 
the full Board of Directors. At quarterly 

meetings with the company’s owners, the 
company reports on the risk exposure, 
based on the Board of Directors’ review.

The company participates in national and 
international experience-sharing and work-
ing groups, to ensure that the company stays 
updated on the latest developments within 
risk management. This also helps to ensure 
that risks that have not previously been con-
sidered are included in the risk work. 

Procedures for the 
presentation of financial 
statements and use of IT
Metroselskabet’s Board of Directors has 
determined the overall procedures and 
controls for the most important areas 
 relating to the presentation of the financial 
 statements.

The current accounting instructions de-
scribe the organisation of accounting ac-
tivities and the planning of accounting 
routines, including information on the dis-
tribution of responsibility and authority. The 
instructions also include the regulations 
that are to be observed by the employees 
engaged in accounting activities.

A reporting process has been established 
involving quarterly financial reporting 
and updates to the company’s forecasts 
for the year. In addition to the Profit and 
Loss  Account, Balance Sheet, Statement of 
Cash Flows and Notes, reporting includes 
a description of the current status of the 
operation of the Metro, the construction of 
Cityring, Nordhavn and Sydhavn, and the 
company’s financial conditions.

The financing instructions define the 
framework for the handling of financial 
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transactions, among other things to ensure 
the required risk profile. The IT security pol-
icy describes the overall use of IT, including 
security, back-up, etc.

Arbitration cases, etc.

In December 2012, DSB and Metroselskabet 
lodged an arbitration case against Trafik-
selskabet Movia in order to conclude the 
distribution of passenger revenue as from 1 
January 2008. The case concerns DSB and 
Metroselskabet’s claim against Movia for 
the downward adjustment of Movia’s reve-
nue from the change in the counting result 
as from 2008.

On 21 January 2015, the Arbitration  Tribunal 
gave its ruling in the case. The Arbitration 
Tribunal found it to be very probable that 
some of Movia’s improvements have im-
proved the system’s counting ability, but 
also that some of them were corrections 
of errors. The Arbitration Tribunal found 
that the extent of the economic effect of 
the changes of method could be set at 50 
per cent, so that under the ruling DSB and 
Metroselskabet were awarded 50 per cent 
of their claim. The consequences of the Ar-
bitration Tribunal’s ruling are incorporated 
in Metroselskabet’s accounts for 2014 as 
DKK 45 million in fare revenue, DKK 3 mil-
lion as interest income, and DKK 1 million as 
refunded costs in the case.

In March 2014, Metroselskabet brought an 
arbitration case against CMT and Ansaldo, 
which are the major Cityring contractors. 
The case concerns disagreement concern 
the index-linking of pre-payments. The case 
amounts to approximately EUR 15 million 
for CMT and approximately EUR 7 million 
for Ansaldo. The case against CMT was con-
cluded with a settlement in March 2015, 

while the case against Ansaldo is expected 
to be decided by the Arbitration Tribunal 
during 2015.

In a writ of summons of 5 November 2014 
to the Court of Copenhagen the compa-
nies CTR I/S, Frederiksberg Vand A/S, 
 Frederiksberg Kloak A/S, Frederiksberg 
Bygas A/S and Frederiksberg Varme A/S 
brought a claim against Metroselskabet I/S. 
The case concerns payment for completed 
utility grid realignment and reflects the 
 filing of the Appraisal Commission’s deci-
sion of 7 May 2014, whereby the aforemen-
tioned companies were required to defray 
the costs of the utility grid realignment. The 
case concerns an amount of approximately 
DKK 80 million. The case is expected to be 
decided during 2016.

Capital

In connection with the company’s budget-
ing for 2015 an updated long-term budget 
has been drawn up, including the expected 
repayment term for the debt. The long-term 
budget presents the expectations of the 
long-term economic development in the 
Metro. The description is based on a number 
of assumptions and is subject to the uncer-
tainty that will always apply to the assess-
ment of future circumstances. The budget is 
based, among other things, on assumptions 
concerning the development in the number 
of Metro passengers, as well as the develop-
ment in interest rates and indexes.

In the current 2014 long-term budget, the 
company’s net debt is expected to reach its 
maximum in 2025 at approximately DKK 
24.4 billion (in current prices and includ-
ing interest). This is an increase by DKK 0.5 
billion in relation to the previous long-term 
budget. The debt is expected to be repaid in 

Annual Report 2014
for Metroselskabet I/S

The Metro Metroselskabet



52

2062, which is three additional years com-
pared to the previous long-term budget, 
due to the incorporation of the timing and 
economic consequences of agreements 
with contractors on a new time schedule 
for Cityring, cf. the account under the com-
pany’s long-term budget, section 9.1. The 
current long-term budget is included as an 
appendix to the Directors’ Report.

Two significant adjustments have been 
made to the updated long-term budget in 
relation to the long-term budget from De-
cember 2013. The timing and economic 
consequences of agreements with contrac-
tors on a new time schedule for Cityring and 
the decision to commence the work relat-
ing to the switch chamber, as well as the pre-
paratory work for the Sydhavn Metro, have 
been included in the long-term budget. The 
related contributions from the owners have 
also been incorporated in the long-term 
budget. 

The company has worked to built up an ap-
propriate interest rate exposure, so as to 
lock elements of the future interest costs. 
On the conclusion of the agreements, the 
company has hedged the interest rates for 
approximately two thirds of the expected 
maximum debt at a fixed interest rate and 
thereby ensured a fixed low interest rate for 

most of the debt, even when the company’s 
debt is expected to reach its maximum level.

Each year a finance strategy is determined 
so as to ensure appropriate financial man-
agement that minimises the long-term fi-
nancial costs, with due consideration of fi-
nancial risks. Financial management within 
the stated strategy is undertaken by Sund 
og Bælt Partner, which is laid down and de-
scribed in the Memorandum of Association.

As joint partners in the company, the Danish 
State, the City of Copenhagen and the City 
of Frederiksberg are directly, uncondition-
ally, and jointly and severally liable for all of 
Metroselskabet’s liabilities, including the 
loans raised by Metroselskabet. Due to the 
joint and several liability of the Danish State, 
Metroselskabet is indirectly subject to the 
same credit rating as sovereign risk, which 
is AAA. This means that Metroselskabet can 
generally achieve terms in the capital mar-
ket that are equivalent to those available to 
the Danish State. In addition, Metroselska-
bet is able to raise re-lending loans at Dan-
marks Nationalbank. A re-lending loan is 
a loan raised directly for Metroselskabet 
from Danmarks Nationalbank on behalf of 
the Danish State, based on a specific gov-
ernment bond, and on the same terms as 
those that apply when the bond is sold in 
the market.
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5.3  
 PERSONNEL

At the close of the financial year, the com-
pany employed a staff of 274, compared to 
242 in 2013, to undertake the administration 
of the company, the operation of the  existing 
Metro, the construction of Cityring and the 
branch to Nordhavn, the project  design of 
the light railway in Ring 3, and the Metro to 
Sydhavn. Furthermore, approximately 100 
advisers work at  Metroselskabet’s premises 
at Metrovej 5.

In the autumn, Metroselskabet undertook 
the statutory workplace assessment (APV), 
as well as an employee satisfaction survey. 
The survey was responded to by 89 per 
cent of the employees, and the survey 
shows that there is great satisfaction with 
employment by Metroselskabet in terms of 
both the physical and psychosocial working 
environment. A summary of the main results 
from the company’s APV shows that, for 
most parameters, the company achieves 
results that exceed or are at the same level 
as comparable companies. This applies to 
the indoor climate, ergonomically sound 
workplaces, harassment and absence due 
to illness. The company’s self-reported 
absence due to illness, for example, is 4.4 
days, compared to 5.7 days on average for 
comparable companies. 

The results have been discussed at both 
company and unit level. Follow-up action 
plans have been launched on both a central-
ised and decentralised basis in the organisa-
tion. At company level, as a consequence of 
the survey, three topics will be addressed. 
In the immediate future there will be focus 
on employees’ wish for even more internal 
communication – especially for staff who do 
not work at Metrovej 5 on a daily basis. In 
addition, employee development will be ad-
dressed more systematically. The third topic 
to be considered is further managerial devel-
opment of and cooperation internally within 
the company’s middle manager group.

Metroselskabet has laid down a person-
nel policy which is regularly updated as 
the need arises. In terms of values and 
 culture, the company’s personnel policy is 
the  responsibility of the company’s man-
agement and employees. The  personnel 
policy includes a gift policy, as well as 
 whistleblowing guidelines. 

Metroselskabet works preventively to 
promote employees’ health and welfare, 
among other things by combining measures 
to improve the working environment with 
initiatives targeted at a healthier lifestyle 
that is focused on greater well-being. The 

“The survey shows 
that there is great 
satisfaction with 
employment by 
Metroselskabet.”
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company’s canteen emphasises a healthy 
selection of meals, and fruit and water are 
available to all employees. Employment 
by Metroselskabet also gives access to 
discounted subscriptions to two fitness 
chains. The company also makes a number 
of bicycles available for employees to use on 
company business. Both initiatives help to 
promote a healthier lifestyle for employees.

Metroselskabet offers a physiotherapy 
scheme for the prevention or treatment of 
work-related injuries. Metroselskabet also 
offers both preventive help and treatment 
to employees suffering from stress.

Metroselskabet’s 
employees
Metroselskabet has approximately 274 
employees – aged from 19 to 70+ – with a 
gender distribution of approximately 45 
per cent women and approximately 55 per 
cent men. Approximately 10 per cent of the 
employees are non-Danish nationals, and 
are primarily from neighbouring European 
countries.

Metroselskabet’s employees have a wide 
range of educational backgrounds, as the 
company e.g. employs engineers, land sur-
veyors, geologists, architects, computer 
scientists, industrial designers and techni-
cal draughtsmen, as well as a number of 
social sciences graduates. The company 
is a knowledge-intensive organisation 
and employs a large number of relatively 
highly-specialised employees who are, for 
example, engaged in tunnel design, tunnel 
work, electrical installations and safety, as 
well environmental and risk management. 
A large proportion of the company’s em-
ployees have experience from national and 
international construction projects, such as 

the Metro in operation, the Great Belt Fixed 
Link, the Øresund Fixed Link, the Stockholm 
and Malmö underground railways and the 
London Underground.

Employment contracts at 
Metroselskabet
The company’s employees are engaged on 
individual contracts, on individual salary 
terms and terms for salary adjustment, 
maternity/paternity leave and holiday 
allowance equivalent to the terms for State 
employees.

This type of contract generally matches the 
contract used by other public enterprises 
with similar tasks. Employment on an 
“individual contract” basis is a form of 
employment that is also used by the Danish 
State. The company is in regular dialogue 
with the trade unions and in 2014 held 
meetings with e.g. HK, also attended by the 
company’s liaison committee. 

Diversity

Metroselskabet has taken inspiration from 
the Committee for Good Corporate Govern-
ance with regard to diversity in the compa-
ny’s management. In the first instance, the 
company has listed the numbers of women 
and men in its senior management. The 
gender distribution of the Board of Execu-
tives is 40 per cent men and 60 per cent 
women. The gender distribution of the rest 
of the company’s management group is 60 
per cent men and 40 per cent women. 

The gender distribution among and the 
recruitment basis for the managerial posi-
tions makes it possible to achieve gender 
diversity in the company’s management. 

“A large proportion 
of the company’s 
employees
have experience 
from national and 
international
construction projects.”

Annual Report 2014
for Metroselskabet I/S

Metroselskabet



55

The company will consider whether there is 
a need for initiatives that, also in the future, 
can ensure that this continues, and whether 
there are other management diversity is-
sues that the company should address on a 
more systematic basis.

Metroselskabet’s Board of Directors com-
prises 71 per cent men and 29 per cent 
women, excluding the representatives 
elected by the employees. Metroselskabet’s 
Board of Directors is appointed by the com-
pany’s owners.

Metroselskabet wishes to be an inclusive 
company in which disability and illness, 
for example, do not impede employment. 
Metroselskabet focuses on preventing 
 discrimination and ensuring equal treat-
ment, irrespective of disability, ethnic 
 origin, religion, sexual orientation, gender 
or age, in a recruitment context. The person 
who is best qualified will be  appointed to any 
 position. Metroselskabet’s  administration 
building is accessible for persons with 
 physical disabilities.

Tunnel teams celebrate that the 
TBMs Eva and Minerva broke through 
to Copenhagen Central Station on 
the same day.
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Metroselskabet takes responsibility for 
 ensuring good and safe public transport 
in  Copenhagen. Beyond transporting peo-
ple, this responsibility also includes social 
 responsibility with regard to decent pay and 
working conditions, efforts to achieve more 
apprentices, improving the environment 
and working environment at the construc-
tion site, and informative communication 
with the surrounding world. 

Pay and working conditions

Policy 
Metroselskabet works very actively to fulfil 
the special obligations concerning e.g. pay 
and working conditions, working environ-
ment, national economy, environmental 
considerations, human rights, etc. entailed 
by major public civil engineering works. 
The company has therefore incorporated 
ILO convention no. 94 in contracts with 
 Cityring’s main contractors. The means that 
the Metro must be constructed in accord-
ance with pay and working conditions that 
are at least equivalent to local pay and work-
ing conditions for work of the same nature. 

In step with developments in the European 
and Danish labour markets, the contractual 

provisions for the Metroselskabet construc-
tion projects have undergone considerable 
development. Metroselskabet works 
systematically to gather experience to 
ensure that coming contracts can fulfil 
the requirements that are continuously 
arising. The individual contracts run over 
many years from the establishment of 
the contract, so that Metroselskabet has 
several different “contract paradigms” in 
use at the same time 

Action plan and achievement of objectives 
Compliance with the ILO convention is 
ensured in that the contractor and its 
 subcontractors are members of a Danish 
employers’ organisation, so that the work 
is subject to a collective agreement. The 
starting point for Metroselskabet’s work 
on pay and working conditions is thus the 
Danish labour market model. This means 
that any issues of compliance with the 
ILO convention can be resolved within 
the ordinary Danish labour market model, 
whereby the contractual parties handle pay 
and employment disputes within the labour 
law system (i.e. conciliation, industrial 
arbitration or a labour-market tribunal). 

In order to support the Danish labour 
market model for the Metro construction 

5.4  
 SOCIAL RESPONSIBILITY

“The starting point 
for Metroselskabet’s 
work on pay and 
working conditions  
is thus the Danish  
labour market model.”
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project, in 2013 Metroselskabet entered 
into a partnership agreement with the 
 labour-market parties concerning pay and 
working conditions. Within the partnership 
current problems are discussed in order to 
achieve an effective solution, while the part-
nership also continuously takes stock of any 
pending disciplinary cases. Metroselskabet 
thus monitors the development in the cases 
that will inevitably arise for a construction 
project on the scale of the Metro. 

In conjunction with the partnership, in 2014 
Metroselskabet also launched a number of 
initiatives to ensure that the Danish labour 
market model can function more effectively 
for the Metro construction work. The initia-
tives have been taken to prevent a situation 
where the employees are only organised to 
a small extent, while the opposite applies on 
the employer side. The initiatives will thus 
support opportunities for dialogue between 
employees and trade unions. In concrete 
terms this concerns: 

–  Information boards concerning rights 
and working conditions at all construc-
tion sites, and the establishment of a 
telephone hotline for trade unions and 
companies

–  Site trailers for the trade unions at three 
selected construction sites

–  Information material in seven lan-
guages concerning employees’ rights as 
a consequence of the collective agree-
ments. 

In the new contracts for 2014 for the branch 
to Nordhavn and the Architectural Finish 
of Cityring, the documentation require-
ment concerning compliance with ILO 94 
is further specified, just as the sanctions 
for contractors that do not comply with ILO 

94 are tightened. The contract concerning 
the  Architectural Finish of Cityring further-
more specifies the requirement that the 
 contractor meets the labour-market parties 
before a contract is established. 

In connection with the agreement on the 
new time schedule for Cityring and Claim 
Settlement Agreement 3, established in 
the summer of 2014, it was agreed that 
the contractor must react resolutely to 
any infringement of rules concerning 
pay and working conditions, just as it 
has been agreed that when approval of 
subcontractors is applied for, the contractor 
must submit a description of the measures 
introduced by the main contractor and 
subcontractor to ensure that the employees 
have pay and working conditions equivalent 
to ILO 94 – i.e. local pay and working 
conditions. 

Pursuant to this, in the autumn of 2014 
Metroselskabet launched a survey of ten 
selected subcontractors’ pay and working 
conditions. The survey was undertaken 
by a state-authorised public accountant, 
Deloitte, based on documentation from 
the ten subcontractors, interviews with 
employees, and follow-up meetings with the 
subcontractors. The survey’s conclusions 
will be followed up actively. 

In the autumn of 2014, together with CMT 
Metroselskabet took the initiative to inves-
tigate the accommodation offered to em-
ployees of CMT and CMT’s subcontractors. 
The investigation was launched on the basis 
of information that a subcontractor had of-
fered a number of employees accommoda-
tion that was not in accordance with statu-
tory requirements. In total, around 1,150 
employees involved in construction of the 
Metro were covered by a scheme whereby 
the company provided accommodation. 
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Metroselskabet has inspected 18 locations, 
covering a total of approximately 700 of the 
employees’ accommodation. Overall, the 
employees have accommodation at around 
70 locations in total, primarily in the City of 
Copenhagen, but also in other municipali-
ties on Zealand and in Malmö (Sweden). 
The investigation showed that by far the 
 majority of the subcontractors’ employees 
were accommodated in accordance with the 
regulations. A few cases were found where 
this was not the case. These were submitted 
to the appropriate municipal authorities.

Finally, in 2014 Metroselskabet allocated 
additional resources to the company’s work 
on the working conditions. A Vice Director 
position has thus been established, with 
working conditions as the special area of 
responsibility, and an additional two labour-
market consultants have been appointed.

Social clauses  
– apprenticeships 
Policy 
Metroselskabet’s objective is for the con-
struction of Cityring to provide traineeships 
and apprenticeships. In 2011, the company 
therefore entered into a voluntary part-
nership agreement with the contractors, 
Dansk Byggeri (the Danish Construction 
Association), 3F (the United Federation of 
Danish Workers), BAT (the cartel of unions 
in the building, construction and wood sec-
tors), and LO (the Danish Confederation of 
Trade Unions), in order to achieve appren-
ticeships. The objective is for 5-7 per cent 
of the hourly-paid construction workers 
with work that is relevant for apprentices 
to be apprentices. The agreement is ad-
ministered by Byggeriets Uddannelser (the 
Danish Construction Association’s training 
schemes), which is an organisation for co-
operation between the Danish Construction 
Association and 3F. 

Target and number of apprentices involved in constructing Cityring 
in 2014

Civil engineering industry on average, the Economic 
Council of the Labour Movement (ECLM), 2010 figures

“During 2014  
the number of 
apprentices  
involved in the  
Metro construction  
work doubled.”
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In 2013, Metroselskabet’s Board of Directors 
decided to introduce a contract paradigm 
that in accordance with the Government 
and the Red-Green Alliance’s agreement on 
“conform or explain” ensures a fixed num-
ber of traineeships and internships in the 
company’s contracts, assessed on the basis 
of the contract’s size and nature. 

Action plan and achievement of objectives
In December 2014, the number of ap-
prentices in the project was 44. This ap-
proximately corresponds to the level that 
is normal in the construction industry. The 
increase in the number of apprentices 
took place on the basis of a number of 
 initiatives introduced by Metroselskabet in 
 cooperation with CMT.

As the graph below shows, the number of 
apprentices working on Cityring is close to 
the average in the construction industry. 

Metroselskabet is working actively to in-
crease the number of apprentices engaged 
in the construction of the Metro and during 
2014, in cooperation with the contractor, 
has introduced a number of initiatives, in-
cluding the following: 

–  Screening of the various companies and 
work processes to construct the Metro 
in order to determine where it is rele-
vant to employ apprentices. As a result, 
the contractor, CMT, has introduced a 
rotation scheme whereby apprentices 
rotate between different sites, and thus 
have the opportunity to learn about 
several different areas. This makes it 
possible to have many more construc-
tion apprentices engaged in the pro-
ject. During 2014 CMT was therefore 
approved for an unlimited number of 
apprentices.

–  Metroselskabet, 3F and the Danish 
Construction Association have ex-
tended the agreement on the appoint-
ment and financing of a matchmaker. 
The matchmaker canvasses companies 
and assists with approval as a practi-
cal training  location and the hiring of 
apprentices. The Danish Construction 
 Association’s training schemes under-
take the  matchmaker role.

–  The Danish Construction Association’s 
training schemes and the regional prac-
tical training unit have developed and 
tested a new recruitment model for the 
recruitment of adult apprentices in the 
construction trade. This has taken place 
in cooperation with the job centres un-
der the “10 municipality cooperation”, 
and the subcontractor Adecco.

–  The contractual provisions for the 
branch to Nordhavn and the Architec-
tural Finishes to Cityringen stipulate 
requirements of the number of ap-
prentices, as a consequence of Metro-
selskabet’s introduction of a contract 
paradigm in 2013. Tighter economic 
sanctions have also been introduced 
for any lack of apprentices, as well as 
a  bonus if there are more apprentices 
than required by the contract. 

Working environment 

In the contract with the two Cityring contrac-
tors – Ansaldo and CMT –  Metroselskabet 
has delegated the working environment 
coordination work. This means that Ansaldo 
and CMT employ the client’s labour market 
coordinators within their own organisa-
tion. In practice, the contractors undertake 
the working environment activities, while 
 Metroselskabet supervises the work. 

Annual Report 2014
for Metroselskabet I/S

The Metro Metroselskabet



Number

0
2
4
6
8

10
12
14
16
18
20
22
24
26
28
30
32
34

Ju
l  2

01
1

Se
p 

20
11

N
ov

  2
01

1

Ja
n 

20
11

M
ar

 2
01

2

M
ay

 2
01

2

Ju
l  2

01
2

Se
p 

20
12

N
ov

  2
01

2

Ja
n 

20
13

M
ar

 2
01

3

M
ay

 2
01

3

Ju
l  2

01
3

Se
p 

20
13

N
ov

  2
01

3

Ja
n 

20
14

M
ar

 2
01

4

M
ay

 2
01

4

Ju
l  2

01
4

Se
p 

20
14

N
ov

  2
01

4

62

Policy
At Metroselskabet, the working environ-
ment is a line responsibility that is anchored 
in the company’s executive management. 
Metroselskabet has undertaken to provide 
a good working environment for all em-
ployees and will work constantly to ensure 
that the construction of Cityring, includ-
ing the branch to Nordhavn, takes place on 
a responsible basis in terms of safety and 
health. 

This means that Metroselskabet will: 
–  Adhere to all relevant legislation and set 

high standards for our working environ-
ment;

–  Work to minimise the accident frequency 
and prevent work-related illness or acci-
dents;

–  Ensure that working environment activi-
ties at Cityring adhere to best practice 
within the technical and social area;

–  Inspire and train employees working on 
the project, to ensure that they have suffi-
cient knowledge of the working environ-
ment rules to be able to act appropriately;

–  Never compromise on the working en-
vironment on economic or progress- 
related grounds.

Metroselskabet has the objective, as stated 
in the contracts with the contractors, that 
the Cityring accident frequency must in 
overall terms be less than 16 accidents 
per million working hours. This is an ambi-
tious, long-term objective that will not be 

Accident frequency for Cityring (Number of accidents per million working hours)

The graph shows the overall accident frequency for the entire project. At the end of 2014 
this had been reduced to 24.9 accidents per million working hours. For 2014 in isolated 
terms, the average was 20.6 accidents per million working hours.

CR Accident frequency MS Objective National average in 2013
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finally calculated until the completion of 
the construction work in 2019. In order to 
set an operational target that the contrac-
tor can achieve within the short term, in 
2014, in connection with Claim Settlement 
 Agreement 3, Metroselskabet introduced a 
sub-target that over a period of 12 months 
there must be less than 20 accidents per mil-
lion working hours. 

Furthermore, an economic incentive has 
been established for the contractor to re-
duce the accident frequency in the short 
term, since a bonus is payable on the 
achievement of the sub-target of an acci-
dent frequency below 20 over a 12-month 
period. At the end of 2016 most of the 
heavy construction work is expected to be 
completed and the level of heavy manual 
work will be reduced, so that the accident 
frequency target is expected to be re-
duced to 16. Relevant sub-objectives are 
applied on an ongoing basis, reflecting the 
 construction project’s complexity and risk.

Action plan and achievement of objectives
The accident frequency for the construction 
of Cityring from January 2014 to December 

2014 was 20.6 accidents per million working 
hours. This is below the national average for 
accidents in the building and construction 
industry compiled by the Confederation of 
Danish Employers. The accident frequency 
in 2014 was furthermore lower than in 2013. 
The accident frequency for 2014 of 20.6 
 accidents per million working hours is not 
far from the recently established sub-target 
of an accident frequency of 20 over a period 
of 12 months. This sub-target was set in the 
summer of 2014 in conjunction with Claim 
Settlement Agreement 3. 

The accident frequency for Cityring over-
all for the entire project is 24.9 accidents 
per million working hours. There is still 
some way to go before achieving the long-
term objective of an accident frequency 
of 16 for the entire project, but there has 
been continuous development in the right 
 direction since mid-2013, when the acci-
dent  frequency peaked at around 32. 

The number of mandatory orders from the 
Danish Working Environment  Authority 
 increased in 2014, and this was a very 
strong – and unacceptable – increase to 346 

Number of mandatory orders from the Danish Working Environment 
Authority in 2014
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mandatory orders. However, this should be 
viewed in the context that in 2014 there 
were around twice as many construction 
working hours as in 2013. A mandatory or-
der from the Danish Working Environment 
Authority may include anything from paper-
work to potential hazards for the employees.

Number of mandatory orders to com-
panies engaged in the construction of 
Cityring, 2011-2014 

All types of mandatory orders
2011 13
2012 103
2013 146
2014 346
In total 608

The development in the number of man-
datory orders from the Danish Working 
 Environment Authority during 2014 is pre-
sented below. The number of mandatory 
orders decreased from September 2014 to 
December 2014, although the number fluc-
tuates considerably from month to month. 
See also the initiatives concerning accidents 
and mandatory orders in the next section. 

Initiatives 
Safety measures at the Metro construction 
sites require a constant, sustained effort 
due to the complex nature of the construc-
tion work and because the risks are con-
stantly changing. Ansaldo and CMT have a 
working environment organisation which 
continuously monitors safety at the con-
struction sites. Metroselskabet also has its 
own working environment organisation to 
inspect and support the contractors’ efforts. 
Metroselskabet gives high priority to safety 
at the construction sites and is continuously 
introducing initiatives in collaboration with 

the contractors, in order to reduce the num-
ber of occupational accidents. 

In December 2013, together with CMT, 
Metroselskabet launched the Safety 
First campaign. The starting point of the 
campaign was to improve safety levels 
at the construction sites by changing the 
culture and behaviour with regard to safety 
at the workplace. The Safety First campaign 
was implemented as ten action points 
that included closer inspection, greater 
attention to safety in crane operations, and 
more safety training for personnel. This e.g. 
included the decision to update and refresh 
safety training courses on an annual basis. 
At the beginning of 2014 safety training 
courses were therefore held for all personnel 
working at the construction sites.

Metroselskabet holds regular meetings 
with the Danish Working Environment 
 Authority and is satisfied with the extra 
measures taken by the Authority to inspect 
the  Cityring workplaces. Metroselskabet 
uses the Danish Working Environment 
 Authority’s mandatory orders as an instru-
ment to ensure constant focus on safety. 
In September 2014, together with CMT, 
 Metroselskabet launched initiatives to in-
crease safety, including to reduce the num-
ber of mandatory orders. The initiatives 
include daily – rather than weekly – safety 
rounds at the construction sites and sharing 
experience between the construction sites 
at toolbox meetings. The number of man-
datory orders decreased from September 
2014 up to the end of the year, although the 
number fluctuates considerably over time. 

Metroselskabet has furthermore taken the 
initiative to restructure the existing Metro-
selskabet safety inspection for a period, so 
as to focus on the five construction sites with 
a particularly high number of occupational 

“The number of 
mandatory orders 
has decreased from 
September 2014 up to 
the end of the year.”
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accidents, or that entail greater risk due to 
a particularly complex phase of the con-
struction work. It is continuously assessed 
which sites require extra measures. An extra 
team of inspection staff has been deployed, 
tasked with extra inspection of the working 
environment outside daytime hours at the 
selected sites. 

Dialogue with the general 
public
Metroselskabet gives high priority to ensur-
ing good information on the company’s con-
struction work, so that the people who live 
in and use the city can stay informed about 
the construction work and to the greatest 
possible extent also arrange their daily lives 
according to the progress of the construc-
tion work. Importance is attached to trans-
parent, fact-based information that enables 

the general public to gain insights into the 
construction work and its consequences for 
the surrounding communities.

Metroselskabet therefore aims to give 
neighbours to the Metro construction work 
detailed, precise and timely information 
when the construction work is likely to affect 
them. This takes place via meetings, events 
at construction sites, newsletters, text mes-
sages, mails, etc. and via the website m.dk. 
In 2014, Metroselskabet therefore distrib-
uted approximately 31,000 letters, posted 
approximately 22,000 notices on neigh-
bours’ front doors and sent approximately 
200 text messages directly to the neigh-
bours concerned, with a recipient group 
of 75-900 neighbours per text message. 
It must be easy to contact  Metroselskabet 
– also after normal working hours – so 
that in cooperation with the main Cityring 
contractor the company has established a 

A guest returns to street level after a 
tour of the station shaft under Town 
Hall Square during Kulturnatten 
(Night of Culture). This event was the 
third most visited during Kulturnatten.
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24-hour telephone service that neighbours 
can contact, as well as a team of people who 
are ready to take action should the need 
arise. The information work is evaluated 
on an ongoing basis via questionnaires to 
neighbours, and there is focus on maintain-
ing a high degree of satisfaction with the 
information level. The same information 
concept applies to the Metro to Nordhavn.

Citizens who live in and travel around 
the city, and the general public, can stay 
updated on the progress of the Metro 
construction work via Metroselskabet’s 
wide-ranging communication activities. 
Interest was increasing in 2014, and 
Metroselskabet has added a number of 
new communication initiatives. On a daily 
basis, hundreds of members of the general 
public and other visitors to the capital make 
use of the three visitors’ platforms at the 
construction sites at Kgs. Nytorv, Town Hall 
Square and  Aksel Møllers Have, where each 

visitor can observe and get information on 
the Metro construction work. 

The Metro construction work was the third 
most-visited location during Kulturnatten 
(Night of Culture) when more than 17,000 
visitors called in at Metroselskabet, and 
several thousand had the opportunity to de-
scend in the shaft at the coming Town Hall 
Square Metro Station. Earlier in the year, 
several thousand visitors came to  Nordhavn, 
to see the last of the over 100-metre-long 
TBMs before it was driven away, to be put 
to work below ground. In total, 66,000 peo-
ple used the opportunity to visit Metro-
selskabet’s activities in 2014, in the form of 
tours of construction sites, lectures and the 
exhibition “Tracking the Metro”, which also 
has a special programme for school classes 
at levels 0-6. The press can also get regular 
information updates on the Metro construc-
tion work, so that the general public can also 
stay abreast of the project’s progress. 

“A total of 66,000  
people made use  
of Metroselskabet’s 
visitor schemes 
in 2014.”
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The success of the “Byens Hegn” (City 
Hoardings) project continues. This is ap-
parent from how nine out of ten neighbours 
to the construction sites believe that the 
decoration of the hoardings gives a posi-
tive impression. The decoration is created 
in cooperation with various parties, ranging 
from nursery schools, local committees, in-
dependent artists and students to cultural 
institutions such as the National Gallery 
of Denmark and the Danish Architecture 
 Centre. In 2014 the project was part of an 
exhibition on modern urban spaces at the 
Danish Architecture Centre.

Environment

Metroselskabet works continuously and 
systematically to reduce the environmental 
impact from the Metro and the construc-
tion of Cityring. Metroselskabet prepares an 
 Environmental Report that is published on 
the company’s website. Metroselskabet will 
seek to extend the Environmental Report to 
also include Cityring’s construction sites.

Policy
The existing Metro is a modern system 
which is subject to continuous work to 

achieve further environmental improve-
ments. The Metro is the most environ-
ment-friendly transport form compared to  
S-trains, buses and cars. The CO2 emissions 
for the four modes of transport are pre-
sented below. The Metro must be among 
the most environment-friendly metros in 
the world, and among other things the con-
struction of new Metro sections, currently 
Cityring and the Nordhavn Metro, must 
take the greatest possible account of the 
environment and the affected neighbours.

Both the construction and operation of 
Cityring will be at least just as environmen-
tally friendly as the existing Metro, and 
 Metroselskabet has thus made a number 
of requirements concerning environmental 
considerations with regard to the construc-
tion of Cityring.

Action plan and achievement of objectives
The Environmental Accounts give a detailed 
description of energy consumption, etc., 
while the following is an introduction to a 
number of other environmental focus areas.

–  Green concrete: Metroselskabet re-
quires the contractor to use “green 
 concrete”, which is produced with a 

Overview of CO2 emissions for the Metro, S-trains, buses and vehicles

“The Metro must 
be among the most 
environment-friendly 
metros in the world.”
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lower emission of CO2, among other 
things because production is based on 
replacement materials and recycled 
products. According to the require-
ment, emissions from the production of 
“green concrete” may not exceed 400 
kg/m3. For comparison, the emissions 
from the construction of the first stage 
of the Metro amounted to 700 kg/m3.

–  Particle filters giving cleaner air: 
 Metroselskabet requires the contrac-
tors to use particle filters on machinery 
used in the civil engineering work. As 
a consequence, two thirds of the ma-
chines used at the construction sites 
have particle filters, which remove 99 
per cent of the particles.

–  Handling of groundwater: Metrosel-
skabet makes the requirement of the 
contractors that the groundwater table 
may not be lowered around the con-
struction sites or along the 15.5-km   
tunnel sections. The groundwater that is 
pumped up is re-infiltrated and cleaned 
before it is pumped back, ensuring the 
lowest possible impact on groundwater 
resources.

–  Environment-friendly materials: Metro-
selskabet’s environmental objective is 
to refrain from using materials and 
chemical products that are included 
in the environmental authorities’ lists 
of adverse substances. Among other 
things, this means that the hydraulic oils 
and grease used in the drilling work are 
vegetable-based and easily degradable. 
The paper used for e.g. communication 
with neighbours carries the Nordic 
 Ecolabel. 

–  Noise: After the adoption by the Folket-
ing (Parliament) of an amendment to 
the Cityring Act in June, the noise from 
the Cityring construction sites must ob-
serve the noise limits laid down in an 
 Order from the Minister of Transport. 
The noise limits are based on a sup-
plementary EIA and are set so that it is 
realistically possible to complete the 
construction work, but with the lowest 
possible adverse impacts for the neigh-
bours to the construction work. Both 
Metroselskabet and its contractors must 
therefore take extraordinary steps to 
comply with the noise levels. To achieve 
this, the company and the contractor are 
collaborating on preventive measures, 
just as the company closely monitors 
noise measurements from all construc-
tion sites on a daily basis and has a spe-
cial team that, in rotation, monitors the 
construction sites during the evenings 
and at night, stopping any activities that 
exceed the permitted noise levels. On a 
quarterly basis the company submits a 
report to the Ministry of Transport on 
the measures taken by the company 
and its contractors to fulfil the BAT (Best 
Available Technology) principle.

Safety

Policy
Metroselskabet’s overall safety policy ob-
jective is for the Metro to be just as safe as 
the safest new metros in the world. It has 
therefore been determined that both in 
the design of Cityring and in the planning 
of both the future operation of the existing 
Metro and the future operation of Cityring, 
Metroselskabet will maintain its high safety 
objectives.

“Metroselskabet 
requires the 
contractors to use 
“green concrete”, 
which is produced  
with a lower emission  
of CO2.”
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Action plan and achievement of objectives
In order to maintain and improve the  Metro’s 
safety policy objective, the company regu-
larly evaluates possible updates to the 
safety procedures, in cooperation with our 
operations contractor. The safety of the 
Metro is therefore very high. Metroselska-
bet draws on a large network among metro 
companies in other countries, for example 
for the exchange of experience concerning 
safety procedures.

The increased focus on the risk of terrorist 
attacks on transport systems has led to 
greater focus on emergency response 
initiatives in the Metro. Metroselskabet 
works with the operations contractor, the 
emergency services and PET (the Danish 
Security and Intelligence Service) to prevent 
terrorism and other accident situations, 
and to ensure the best possible emergency 
response, should accidents nonetheless 
occur. Metroselskabet also participates in 
an experience-exchange network with other 
Danish transport companies regarding the 
emergency response for transport systems.

Crime prevention initiatives form part of 
the Metro safety work. To help maintain 
a secure environment within the Metro, 
for both customers and employees, the 
operations contractor ensures that Metro 
staff are trained in conflict management. 
All stations and Metro trains are subject 
to video surveillance, which also helps to 
ensure a safe and secure environment in 
the Metro system. 

Metroselskabet participates in a crime 
prevention initiative aimed at prevent-
ing violence, vandalism and operational 
disruptions to and in the Metro system. In 
cooperation with the Copenhagen Police, 
and the SSP (social services/police liaison) 
consultants of the Cities of Copenhagen and 

Frederiksberg, opportunities for crime pre-
vention initiatives and projects are assessed 
at the locations where the parties have 
noted repeated incidents and challenges. 
The idea is to gradually expand this coop-
eration in order to establish a network for 
the exchange of experience among trans-
port companies.

Anti-corruption

Policy
In 2014, Metroselskabet endorsed the Char-
ter for Social Responsibility in the property, 
construction and civil engineering indus-
tries in Denmark. The Charter sets out the 
principles for social responsibility and is 
based on the UN Global Compact, as it is 
specified for construction and civil engi-
neering projects in Denmark. Metroselska-
bet has thus undertaken an obligation to 
demonstrate impartiality and anti-corrup-
tion in practice.

Action plan and achievement of objectives
The company has achieved this by e.g. pre-
paring guidelines for invitations to tender 
for products and services, approval of col-
laboration partners, and guidelines for the 
management of expenses and approval of 
payments. The company has also drawn up 
a gift policy to ensue clear guidelines in this 
area, by setting guidelines for offering and 
receiving gifts. Whistleblowing guidelines 
have been prepared in order to instil respect 
concerning Metroselskabet’s obligations 
to comply with laws and regulations, as 
well as internal guidelines and policies. The 
guidelines also aim to provide security for 
employees by giving them clear opportuni-
ties for reporting, and protection of those 
who have filed reports if rules have been 
breached. In 2014 there were no requests 
to use the whistleblowing guidelines.

“Metroselskabet 
participates in a crime 
prevention initiative 
aimed at preventing 
violence, vandalism  
and operational 
disruptions to and in  
the Metro system.”
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Basis of accounting

The Annual Report for Metroselskabet 
I/S has been prepared in accordance with 
the stipulations of the Danish Financial 
 Statements Act for class D enterprises. The 
format of the Profit and Loss Account has 
been adjusted in order to better show how 
the results have been generated.

The accounting period is 1 January – 31 
December 2014. The Annual Report is pre-
sented in DKK (thousands). The accounting 
policies applied are unchanged from the 
previous year.

General information on recognition and 
measurement
Assets are recorded in the Balance Sheet 
when it is probable that future economic 
benefits will accrue to the partnership, and 
the assets’ value can be measured reliably.

Liabilities are recorded in the Balance 
Sheet when it is probable that future 
economic benefits will be deducted from 
the partnership, and the liabilities’ value 
can be measured reliably.

When first recorded, assets and liabilities 
are measured at cost. Subsequently, assets 

and liabilities are measured as described for 
each item in the following.

When implementing recognition and 
measurements, predictable losses and 
risks arising prior to the presentation of 
the Annual Report, and which confirm 
or invalidate conditions that exist on the 
Balance Sheet date, are taken into account.

The Profit and Loss Account includes income 
as it is earned, while costs are recorded as 
the amounts relating to the financial year. 

Value adjustment of financial assets and 
liabilities measured at fair value is also 
 recorded in the Profit and Loss Account.

Foreign currency translation
When first recorded, transactions involv-
ing foreign currency are translated at the 
exchange rate as of the transaction date. 
Accounts receivable, debts and other 
 monetary items in foreign currency that 
have not been settled on the Balance Sheet 
date are translated at the exchange rate as 
of the Balance Sheet date. Exchange rate 
differences arising between the exchange 
rate as of the transaction date and the rate 
on the payment date or Balance Sheet date, 
respectively, are recorded as financial items 

6.1  
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in the Profit and Loss Account. Fixed assets 
purchased in foreign currency are recorded 
at historical rates.

Derivative financial instruments
Derivative financial instruments are meas-
ured at cost when first recorded in the 
 Balance Sheet, and subsequently at fair 
value. Derivatives are recorded under 
 accounts receivable and  liabilities, respec-
tively. 

Any changes in the fair value of derivatives 
that are classified as and fulfil the condi-
tions for the hedging of the fair value of a 
recorded asset or liability are recorded in 
the Profit and Loss Account together with 
changes in the value of the hedged asset or 
liability.

Changes in the fair value of derivatives that 
are classified as and fulfil the conditions 
for the hedging of future transactions are 
 carried directly to equity. When the hedged 
transactions are realised, the accumulated 
changes are reported as part of the cost of 
the accounting items in question.

For derivatives that do not fulfil the condi-
tions for treatment as hedging instruments, 
the changes in fair value are reported in the 
Profit and Loss Account on an ongoing basis 
as financial items.

Profit and Loss Account

Income
The Metro’s fare revenue, which includes 
payments from the joint fare system in the 
Greater Copenhagen area, is recorded as the 
service is supplied, i.e. based on the number 
of passengers.

The Metro’s operating income, which in-
cludes income from leasing out the Metro, 
as well as advertising revenue, etc. relating 
to the Metro, is recorded as the services are 
supplied.

Value of own work includes the staff costs and 
other costs for the year, which may be attrib-
uted to construction of the Metro on the basis 
of an estimate. The amount has been included 
in the cost of construction of the Metro.

Other operating income includes revenue 
from the administration and handling of the 
Client organisation for Ring 3 Letbane I/S, 
sale of advisory services, lease of work sites, 
and minor revenue from e.g. leases. 

Metro operating expenses
The Metro’s operating expenses include 
expenses for the operations contractor, the 
partnership’s costs of contract manage-
ment, etc., and other costs for maintaining 
the operation of the Metro.

Staff costs
Staff costs include fees, wages and sala-
ries and other staff costs for the Board of 
 Directors, management, administrative and 
technical staff.

Other external costs
Other external costs include administration 
costs, including office supplies, etc.

Financial items
Financial items include interest and  realised 
and non-realised exchange rate adjust-
ments, as well as value adjustments of 
the partnership’s loans, investments and 
 derivatives, measured at fair value. 

Corporate tax
The partnership is not liable to pay corpo-
rate tax.

Balance Sheet

Tangible fixed assets
Construction of the Metro
Construction of the Metro is measured 
as costs incurred for preliminary studies, 
project design and construction, as well as 
the value of own work, until the date that 
the asset is ready for use. The Metro is not 
subject to depreciation during construction, 
but write-downs are made in relation to the 
recoverable value, cf. the section on the 
valuation of fixed assets. 

Metro in operation
The Metro in operation is measured at cost 
less actual depreciation and write-downs. 
The cost price is equivalent to the current 
value as of 1 January 2007 (opening bal-
ance), with the addition of subsequent 
 investments. The current value has been 
calculated as the future cash flows (recov-
erable value). 

The basis for depreciation, which is cal-
culated at cost, is distributed linearly on 
the assets’ expected service life. The Metro 
in operation has been divided into com-
ponent parts with uniform service lives, 
 constituting:

Tunnel and shell of  
underground stations 100 years

Other fixed facilities 50 years

Rolling stock, mechanical  
and electrical installations 25 years

Other technical installations 10 years

The scrap value has been set at zero,  taking 
the expected service lives into account. 
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Depreciation methods and service lives are 
reassessed annually and amended in the 
event of any significant change.

Substantial future investments are regarded 
as separate component parts and are depre-
ciated over the expected service life. 

Buildings, operating equipment and 
fixtures and fittings
Buildings, operating equipment and fix-
tures and fittings are measured at cost less 
actual depreciation and write-downs. Cost 
includes the acquisition sum and costs 
 directly associated with the acquisition. The 
basis for depreciation, which is calculated at 
cost less the scrap value, is distributed lin-
early on the assets’ expected service lives, 
as follows:

Computers 3 years

Fixtures and fittings and operating 
equipment in general 5 years

Temporary office buildings 10 years

Assets with an acquisition sum of less than 
DKK 100,000 are recognised as costs in 
the Profit and Loss Account in the year of 
 acquisition.

Gains and losses on the sale of tangible 
fixed assets are calculated as the difference 
 between the sales price less selling costs 
and the book value at the time of the sale. 
Gains or losses are recorded in the Profit and 
Loss Account together with depreciation 
and write-downs, or under other operating 
income, to the extent that the sales price 
 exceeds the original cost.

valuation of fixed assets

The book value of fixed assets is reviewed 
annually in order to determine whether 
there is any indication of impairment over 
and above that expressed by depreciation. If 
so, an impairment test is made to determine 
whether the recoverable amount is lower 
than the book value, and write-down to this 
lower recoverable value is implemented.

The recoverable value is either the net sales 
price less sales costs or the capital value, 
whichever is higher. For calculating the cap-
ital value, estimated future cash flows are 
discounted at current value, while observ-
ing the conditions in the long-term budget, 
cf. the Appendix to the Directors’ Report, for 
example that the owners are obliged to pay 
for the large reinvestments in trains, tunnels 
and stations, as the need arises.

The recoverable value is measured on an 
overall basis for related assets comprising 
both plant in the course of construction and 
plant in operation, as this plant will consti-
tute one overall cash-flow generating unit. 
Any impairment requirement is distributed 
on the assets that are included in the cash-
flow generating unit in question. However, 
any negative recoverable value of the asset 
is only set off to the extent that a positive re-
coverable value for the other asset exceeds 
the book value of the asset. If there is any re-
maining undistributed impairment require-
ment, a provision is recorded if the company 
has an obligation to defray additional costs.

The write-down is normally recorded in the 
Profit and Loss Account. In instances where 
the write-down can be attributed to a provi-
sion already recorded, and is thereby already 
recorded in the Profit and Loss Account, the 
write-down is set off against the provisions, 
as an expression of the use thereof. 

Financial fixed assets

Participating interests
Participating interests recorded under fi-
nancial fixed assets – which do not include 
listed shares – are measured at fair value 
based on the calculated capital value. 
 Participating interests are written down to 
recoverable value if this is lower than book 
value. In instances where an approximate 
fair value cannot be calculated, the partici-
pating interests are measured at cost. 

Accounts receivable
Accounts receivable under financial fixed 
assets are measured at amortised cost, 
which is usually equivalent to nominal value 
less write-downs to meet expected losses.

Current assets

Properties
Properties are in principle measured at cost 
or replacement value, where this differs sig-
nificantly from cost.

Accounts receivable
Accounts receivable are recorded in the 
 Balance Sheet at amortised cost, which is 
basically equivalent to face value. Write-
down is undertaken to meet expected 
losses.

Securities
Securities recorded under current assets 
comprise listed bonds, which are measured 
at fair value on the Balance Sheet date. 

Liquid resources
Liquid resources include cash and deposits, 
short-term bank deposits and securities, 
with a remaining life at the time of acqui-
sition of less than 3 months and which can 
readily be converted into cash equivalents, 
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and for which there is only a slight risk of 
changes in value. Securities and invest-
ments are measured at fair value on the 
Balance Sheet date.

Provisions

Provisions are recorded when the partner-
ship has a legal or actual liability as a result 
of an event during the financial year or pre-
vious years, and it is probable that discharge 
of the liability will entail a withdrawal from 
the partnership’s resources.

Provisions are measured as the best es-
timate of the costs necessary to settle 
the liabilities on the Balance Sheet date. 
 Provisions are measured at current value.

The principles described under the section 
on the valuation of fixed assets state that 
the value of the Metro is depreciated with 
due account of the calculated recoverable 
value of the Metro. If write-down cannot 
take place within the book value of the 
asset in question, however, an accounting 
provision is made to cover the outstanding 
obligation. 

Long-term debt

Long-term debt is measured at cost at the 
time of raising the loans, equivalent to the 
proceeds received less transaction costs 
 defrayed. The debt is subsequently meas-
ured at amortised cost unless the fair value 
of the debt is hedged. 

Debt that is hedged for changes in fair value, 
and for which the effect of this  hedging can 
be documented, are subsequently meas-
ured at fair value. Changes in fair value are 
recorded in the Profit and Loss Account 

together with changes in the fair value of 
the hedging instruments. 

The short-term element of the long-term 
debt is recorded under repayment of long-
term debt commitments. 

Other financial liabilities

Other financial liabilities, which include 
bank loans, trade creditors and other debt, 
are measured at amortised cost, which is 
usually equivalent to nominal value.

Cash Flow Statement

The Cash Flow Statement for the partner-
ship is presented according to the indirect 
method and shows cash flows relating to 
 operation, investments and financing, as 
well as the partnership’s available funds at 
the beginning and end of the year. 

Cash flows relating to operating activities 
are stated as the operating profit adjusted 
for non-cash operating items and the 
change in receivables and debt relating to 
the operating activity.

Cash flows relating to investment activities 
include payments in connection with con-
struction of the Metro and investments in 
securities.

Cash flows relating to financing activities 
include changes in receivables and debt 
concerning financing activities, as well as 
net financing expenses.

Available funds include liquid resources and 
short-term securities.

Segment reporting

Information is provided on business seg-
ments (primary segment). The partnership 
solely conducts commercial activities in 
Denmark. The segment reporting adheres 
to the partnership’s internal financial man-
agement, cf. Note 1.

Financial highlights

Equity ratio =  
Equity at end of year x 

100 
Total assets
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6.2 PROFIT AND LOSS ACCOuNT

 Note 2014 2013 

Income
Metro fare revenue 2 771,529 690,833
Metro operating revenue 2 343,528 276,303
Value of own work  156,210 144,776
Other operating income 3 29,766 12,710

Total income  1,301,033 1,124,623

Expenses
Metro operating expenses 2 -815,074 -732,689
Staff costs 4 -171,166 -149,985
Other external costs 5 -27,285 -25,757

Total expenses  -1,013,525 -908,430

Result before depreciation and write-downs  287,508 216,192

Depreciation and write-downs
Depreciation 6 -168,519 -149,407
Write-downs 6 -2,223,299 -334,326

Total depreciation and write-downs  -2,391,819 -483,733

Result before financial items  -2,104,311 -267,541

Financial items 
Financial income 7 372,763 364,926
Financial expenses 7 -522,061 -428,876

Total financial items  -149,298 -63,950

Result before market value adjustment  -2,253,609 -331,490
Market value adjustment  -3,712,078 2,138,371

Result for the year  -5,965,687 1,806,880

Proposed distribution of profit
Carried forward to next year  -5,965,687 1,806,880

All figures in DKK thousands 

Profit and Loss Account for the period 1 january – 31 December 2014
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 Note 2014 2013

Fixed assets
Tangible fixed assets
Construction of the Metro 8 6,025,193 4,916,279

Metro in operation 9 4,838,503 4,911,028

Buildings 10 53,678 58,775

Operating equipment and fixtures and fittings 10 863 976

Total tangible fixed assets  10,918,238 9,887,058

Financial fixed assets
Other participating interests 11 50,218 40,877

Accounts receivable 12 804,875 862,037

Financial instruments 17 1,398,244 538,345

Total financial fixed assets  2,253,337 1,441,259

Total fixed assets  13,171,575 11,328,317

Current assets
Properties 13 27,600 20,130

Accounts receivable 14 425,416 353,083

Owner contributions 14 329,000 0

Accrued items  126,942 38,270

Securities 15 1,606,460 892,945

Liquid resources 15 265,525 10

Total current assets  2,780,944 1,304,438

Total assets  15,952,518 12,632,755

All figures in DKK thousands 

Assets as at 31 December 2014

6.3 BALANCE ShEET
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 Note 2014 2013

Equity
Start of the year  3,744,217 1,637,337

Additions for the year  -3,828,107 2,106,880 

  

Total equity 16 -83,889 3,744,217

Long-term debt
Long-term debt 17 12,899,988 7,345,260

Total long-term debt  12,899,988 7,345,260
   

Short-term debt
Short-term element of long-term debt  827,548 0

Bank loans  0 75,197

Trade creditors  363,455 400,479

Prepaid owner contributions 18 1,818,500 933,580

Other debt 19 126,916 134,022

   

Total short-term debt  3,136,419 1,543,277
   

Total debt  16,036,407 8,888,537
   

Total liabilities  15,952,518 12,632,755
   

Contractual commitments and contingent liabilities 20

Auditors’ and consulting fees 21

Related parties 22

Currency, interest rate and credit risks 23

All figures in DKK thousands 

Liabilities as at 31 December 2014
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 Note 2014 2013

Cash flows from operating activities
Metro fare revenue  771,529 690,833

Metro operating income  343,528 276,303

Other operating income  29,766 12,710

Metro operating expenses  -815,074 -732,689

Staff costs  -171,166 -149,985

Other external costs  -27,285 -25,757

Accounts receivable  -109,022 26,714

Trade creditors  -37,023 155,304

Total cash flows from operating activities  -14,748 253,434

Cash flows from investment activities 
Investment in the construction of the Metro 24 -3,271,123 -3,032,327

Investment in buildings, operating equipment and fixtures and fittings  -811 -1,358

Investment in securities (excluding market value adjustment)  -710,538 -895,236

Total cash flows from investment activities  -3,982,472 -3,928,921

Cash flows from financing activities
Loans raised, net (excluding market value adjustment)  1,850,000 2,389,880

Contributions from owners  2,137,580 300,000

Accounts receivable  -6,486 1,543,071

Owner contributions  -329,000 0

Prepaid owner contributions  884,920 633,580

Other debt  -7,106 -869,625

Net financing expenses (excluding market value adjustment)  -191,975 -106,614

Total cash flows from financing activities  4,337,933 3,890,292
 

Change in available funds  340,713 214,805

Available funds at start of year  -75,187 -289,993

Available funds at end of year  265,525 -75,187

The Cash Flow Statement cannot be derived directly from the other elements of the Annual Accounts.

All figures in DKK thousands 

6.4 CASh FLOW STATEMENT
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 Advisory services Administration Metro in Construction In total 
  tasks operation of the Metro

 2014 2014 2014 2014 2014

Income 90 16,993 1,127,740 156,210 1,301,033

Expenses -111 -16,993 -840,211 -156,210 -1,013,525

Result before depreciation and write-downs -21 0 287,529 0 287,508

Depreciation and write-downs 0 0 -170,843 -2,220,976 -2,391,819

Result before financial items -21 0 116,686 -2,220,976 -2,104,311

Fixed assets
Construction of the Metro 0 0 128,987 5,896,206 6,025,193

Metro in operation 0 0 4,838,503 0 4,838,503

Buildings 0 0 53,678 0 53,678

Operating equipment and fixtures and fittings 0 0 500 363 863

Financial fixed assets 0 0 2,253,337 0 2,253,337

Total fixed assets 0 0 7,275,006 5,896,569 13,171,575

Current assets
Properties 0 0 0 27,600 27,600

Accounts receivable 325 2,893 213,316 208,883 425,416

Owner contributions 0 0 0 329,000 329,000

Accruals 0 0 55,974 70,969 126,942

Current assets  325 2,893 269,289 636,451 908,959

Debts
Trade creditors 0 0 220,338 143,118 363,455

Prepaid owner contributions 0 0 0 1,818,500 1,818,500

Other debt 0 0 126,916 0 126,916

Short-term debt 0 0 347,253 1,961,618 2,308,871

All figures in DKK thousands 

Note 1 Segment reporting

6.5 NOTES
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 Advisory services Metro in Construction In total 
  operation of the Metro

 2013 2013 2013 2013

Income 4,440 975,406 144,776 1,124,623

Expenses -4,500 -759,154 -144,776 -908,430

Result before depreciation and write-downs -60 216,253 0 216,192

Depreciation and write-downs 0 -164,071 -319,662 -483,733

Result before financial items -60 52,182 -319,662 -267,541

Fixed assets 
Construction of the Metro 0 164,766 4,751,513 4,916,279

Metro in operation 0 4,911,028 0 4,911,028

Buildings 0 58,775 0 58,775

Operating equipment and fixtures and fittings 0 353 623 976

Financial fixed assets 0 1,441,259 0 1,441,259

Total fixed assets 0 6,576,181 4,752,136 11,328,317

Current assets 
Properties 0 0 20,130 20,130

Accounts receivable 347 346,506 6,230 353,083

Accruals 0 38,270 0 38,270

Current assets  347 384,776 26,361 411,483

Debts 
Trade creditors 0 270,511 129,968 400,479

Prepaid owner contributions 0 0 933,580 933,580

Other debts 0 134,022 0 134,022

Short-term debts 0 404,533 1,063,548 1,468,081

Advisory services comprise income and expenses related to activities that are exposed to competition. The result of advisory services after financial 

items and calculated tax is a loss of TDKK 21 (loss of TDKK 62 in 2013).

Administration tasks comprise revenue and costs for the administration and handling of the Client organisation for Ring 3 Letbane I/S.

All figures in DKK thousands 

Note 1 – continued
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 2014 2013

Metro fare revenue 771,529 690,833

Metro operating income
Leasing out the Metro 343,323 276,303

Other income 205 0

Total Metro operating income 343,528 276,303

Other operating income 12,683 8,270

Total income 1,127,740 975,406
 

Metro operating expenses
Payment for operations -771,529 -690,833

Contract management, etc. -36,845 -36,857

Other expenses -6,701 -4,998

Total Metro operating expenses -815,074 -732,689

Administration costs -25,137 -26,465

Total expenses -840,211 -759,154

Result before depreciation 287,529 216,253

Total depreciation and write-downs -170,843 -164,071

Result before financial items 116,686 52,181

The partnership has outsourced the operation of the Metro. The lease payment depends on the overall operating result for the Metro. In 2014, the 

Metro had 56 million passengers (55 million in 2013). The fare revenue for 2014 is based on average passenger revenue of DKK 12.80 (DKK 12.42 in 

2013). Fare revenue for 2014 includes DKK 45 million as a consequence of the ruling in the arbitration case with Movia, cf. Note 20.

All figures in DKK thousands 

Note 2 Operating result for the Metro
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Other operating income includes revenue from the administration and handling of the Client organisation for Ring 3 Letbane I/S (DKK 17.0 million), 

sale of advisory services, renting out office space, and minor income from e.g. leases. 

Note 3 Other operating income

Note 4 Staff costs

 2014 2013

Wages, salaries and emoluments 136,687 118,639

Pension commitments  21,882 18,681

Social security contributions 7,020 6,649

Other staff costs 5,578 6,015

Total staff costs 171,166 149,985

Of which:  

Salaries for the Board of Executives 2,169 2,169

Other payments to the Board of Executives 207 203

Pensions for the Board of Executives 318 326

Emoluments for the Board of Directors 1,925 1,925

  

Average number of employees (full-time equivalents) 242 212

Employees at year-end 274 242

Other payments include bonus payments for executives, which amount to up to 10 per cent of the ordinary salary. Bonus payment in 2014 concern 

the achievement of target results for 2013. The remuneration of the Board of Directors includes the remuneration of the Audit Committee and the 

Risk Committee.

All figures in DKK thousands 
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 2014 2013

Administration costs 22,232 18,078

Consultant costs 5,053 7,679

Other external costs, in total 27,285 25,757

 2014 2013

Depreciation, Metro in operation 162,499 143,439

Depreciation, buildings, operating equipment and fixtures and fittings 6,020 5,968

Write-downs, construction of the Metro 2,220,976 319,403

Write-down of participating interests 2,323 14,923

Total depreciation and write-downs 2,391,819 483,733

All figures in DKK thousands 

All figures in DKK thousands 

Note 5 Other external costs

Note 6 Depreciation and write-downs
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Note 7 Financial items and market value adjustment

 2014 2013

Financial income
Interest income from financial fixed assets 2,050 1,907

Interest income from accounts receivable 4,304 82,132

Interest income from liquid resources, securities and financial instruments, etc. 365,601 276,318

Exchange rate adjustment 808 4,569

Total financial income 372,763 364,926

Financial expenses
Interest expenses -519,511 -428,155

Exchange rate adjustment -2,550 -721

Total financial expenses -522,061 -428,876

Total financial items -149,298 -63,950

Total market value adjustment  -3,712,078 2,138,371

The market value adjustment can be attributed primarily to the company’s financial agreements on the hedging of interest rates that were 

concluded in order to increase the budgeting certainty of the company’s long-term finances. The market value adjustment depends on the 

development in interest rates and is solely an item registered in the accounts without any impact on liquidity. Reference is made to the description 

in the Directors’ Report in section 5.1.

The accounting exposure concerning the market value adjustment can be expressed as a basis point value (BPV). With the company’s current 

financial portfolio (swap), BPV is DKK 38 million, which means that a decrease in the level of interest rates by 1 per cent would entail an increase in 

the market value adjustment, and thereby a decrease in the result, by DKK 3.8 billion. In the same way, an increase in the level of interest rates by 1 

per cent would increase the result by DKK 3.8 billion.

The change in the market value adjustment from 2013 to 2014 is mainly due to the decrease in the level of interest rates in that period.

All figures in DKK thousands 
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 The Metro Cityring Total
 in operation

Acquisition sum
Start of the year 164,766 9,953,386 10,118,152

Additions for the year 54,195 3,365,669 3,419,864

Transferred to Metro in operation -89,974 0 -89,974

 

End of year 128,987 13,319,055 13,448,042
 

Write-downs and revaluation
Start of the year 0 -5,201,873 -5,201,873

Revaluations for the year 0 0 0

Write-downs for the year 0 -2,220,976 -2,220,976

 

End of year 0 -7,422,849 -7,422,849
 

Start book value 164,766 4,751,513 4,916,279
 

End book value 128,987 5,896,206 6,025,193

Recoverable value 31.12.2014 10,412,817 450,878 
Book value 31.12.2014, cf. Notes 8 and 9 4,967,490 -

 

Additional value 5,445,327 0
Set-off -5,445,327 5,445,327

Additional value 31.12.2014  5,896,206

Acquisition sum, Cityring 31.12.2014  13,319,055

Write-downs, Cityring 01.01.2014  -5,201,873

Book value of Cityring before write-down  8,117,182

Write-down 31.12.2014  -2,220,976

The calculation of the recoverable value is measured overall for the Metro in operation and Cityring, as they will constitute one overall cash-generating 

unit once Cityring is in operation.

All figures in DKK thousands 

Note 8 Construction of the Metro
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Note 9 Metro in operation

 Tunnel and shell of Other fixed Rolling Other Total
 underground facilities stock, etc. technical
 stations   installations

Acquisition sum
Start of year 2,695,239 1,557,262 1,498,874 504,425 6,255,799

Additions for the year 3,296 1,592 1,926 83,160 89,974

Disposals for the year 0 0 0 -76,334 -76,334

End of year 2,698,535 1,558,854 1,500,799 511,251 6,269,439

Depreciation and write-downs
Start of year -196,216 -233,961 -494,697 -419,897 -1,344,771

Depreciation for the year -28,378 -34,009 -71,884 -28,228 -162,499

Depreciation, disposal 0 0 0 76,334 76,334

Write-downs for the year 0 0 0 0 0

End of year -224,594 -267,970 -566,581 -371,791 -1,430,936

Start book value 2,499,023 1,323,301 1,004,176 84,528 4,911,028

End book value 2,473,941 1,290,884 934,218 139,460 4,838,503

The Metro in operation includes the costs of the implementation of the electronic travel card of DKK 28.3 million.

All figures in DKK thousands 

The Metro in operation is measured at cost less actual depreciation and write-downs, cf. Accounting Policies, and has not previously been written 

down in Metroselskabet’s accounts. The surplus recoverable value of the Metro in operation is therefore not written up for this asset, but set off to 

the statement of the value of Cityring. The recoverable value of Cityring after set-off is still lower than the book value, so that a write-down has been 

made to the lower recoverable value. The write-downs for the year are recorded in the Profit and Loss Account. Reference is made to the description 

in the Directors’ Report in section 5.1.

The value of the construction of the Metro is based on a stated recoverable value of the overall Metro. The recoverable value is calculated on the basis 

of the future expectations incorporated in the company’s long-term budget, which is included as an appendix to the Directors’ Report. This includes 

the application of an average real interest rate of 2.4 per cent in the first 20 years, increasing to 4 per cent in the longer term.

The rate of interest applied to the calculation exceeds the current level of interest rates in the market, as an interest supplement is included. The use 

of a lower current market interest rate would increase the stated recoverable value and thereby improve the result for the year. For illustration, the 

use of a 1-per-cent lower interest rate in the first 20 years would mean that the recoverable value, and thereby the result for the year, would have been 

DKK 4.0 billion higher. On the other hand, the use of a 1-per-cent higher interest rate in this period would have led to a DKK 3.3-billion lower result.

Note 8 – continued
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All figures in DKK thousands 

Note 10 Buildings, operating equipment and fixtures and fittings

 Operating equipment Temporary Total
 and fixtures office
 and fittings construction

Acquisition sum
Start of the year 2,078 84,940 87,018

Additions for the year 257 554 811

Disposals for the year -135 0 -135

End of year 2,200 85,494 87,694

Depreciation
Start of the year -1,102 -26,165 -27,267

Depreciation for the year -370 -5,651 -6,020

Depreciation, disposal 135 0 135

End of year -1,337 -31,816 -33,152

Start book value 976 58,775 59,751

End book value 863 53,678 54,542

Depreciation takes place on a straight-line basis over the expected lifetime of the assets.
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Note 11 Other participating interests

Note 12 Accounts receivable, financial fixed assets

 Rejsekort A/S Rejse- Total
  planen A/S

Start of the year 40,550 328 40,878

Additions for the year 11,664 0 11,664

Disposals for the year 0 0 0

Write-downs for the year -2,323 0 -2,323

End of year 49,890 328 50,218

The additions for the year of DKK 11.7 million in Rejsekort A/S are made in accordance with the approved appropriation, Document 105 of 5 May 

2011. The valuation of Rejsekort A/S is based on the conditions for Rejsekort A/S that were known at the time of the presentation of the Annual 

Report. The Ministry of Transport has initiated the work of implementing a new financing model, the “Annual Report model”, for Rejsekort A/S. 

This work has not been concluded, so that any consequential changes are not included in the valuation as at 31 December 2014.

The partnership’s participating interests are stated at fair value, based on the calculated capital value. The shareholding constitutes less than 10 per 

cent of the total share capital in Rejsekort A/S and Rejseplanen A/S, respectively.

 City of Other In total
 Frederiksberg receivables

Start of the year 822,761 39,276 862,037

Additions for the year (accrued interest) 2,050 683 2,733

Disposals for the year (repayment of principle) -59,895 0 -59,895

 

End of year 764,916 39,959 804,875

Other accounts receivable are the company’s subordinate loan capital in Rejsekort A/S. Receivables from the City of Frederiksberg are reduced by an 

annual payment from the City of Frederiksberg of approximately DKK 60 million to cover repayment of principal and interest.

All figures in DKK thousands 

All figures in DKK thousands 
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In connection with the construction of Cityring, the company has taken over apartments by expropriation. The apartments are valued at cost price. 

As at 31 December 2014, the company has taken over 16 apartments. The apartments are rented out on market terms. Any loss or profit on the sale 

of the apartments will be included in the cost of the construction of Cityring.

On the establishment of Metroselskabet, the company took over areas at Forum and Fasanvej Stations. If a profit is achieved on the sale of the sites, 

the City of Frederiksberg is entitled to a share of the profit, cf. separate agreement. The sites are valued at DKK 0.

Receivable owner contributions as at 31 December 2014 comprise receivables from the City of Copenhagen and the City of Frederiksberg. 

The amount concerns the contributions by the City of Copenhagen and the City of Frederiksberg in accordance with appropriation document 8 of 

8 October 2014 concerning the revised time schedule for Cityring. The amount falls due after one year, and within five years.

Receivables include VAT receivable of DKK 196 million and accrued interest at DKK 186 million.

Note 13 Properties

Note 14 Accounts receivable, current assets

 2014 2013

Securities over 3 months 1,606,460 892,945

 

Total securities 1,606,460 892,945
 

Cash and bank deposits 265,525 10

Fixed-term deposits 0 0

Securities under 3 months 0 0

Total liquid resources 265,525 10

Securities concern the purchase of bonds as collateral for the market values. As at 31 December 2014, DKK 1.3 billion has been pledged as collateral.

All figures in DKK thousands 

Note 15 Securities and liquid resources
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Note 16 Equity

Note 17 Long-term debt and financial instruments

 Contribution Owner Retained Participating  Market Total
 to existing contribution earnings interest value
 Metro  before MVA excl. MVA adjustment
     (MVA)

Start of year 2013 660,857 9,590,000 -5,519,220 4,731,637 -3,094,299 1,637,338

Capital contribution 0 300,000 0 300,000 0 300,000

Retained earnings 0 0 -331,490 -331,490 2,138,371 1,806,880

      

Start of year 2014 660,857 9,890,000 -5,850,710 4,700,147 -955,928 3,744,217

Capital contribution 0 2,137,580 0 2,137,580 0 2,137,580

Retained earnings 0 0 -2,253,609 -2,253,609 -3,712,078 -5,965,687

End of year 660,857 12,027,580 -8,104,319 4,584,118 -4,668,006 -83,888

 2014 2013

Loans, amortised cost -2,067,111 -2,110,909

Loans, market value -6,137,645 -3,968,295

Financial instruments (negative value) -5,522,780 -1,266,056

Financial instruments (positive value) 1,398,244 538,345

Total long-term debt -12,329,292 -6,806,915

In 2014, the company raised loans for DKK 2.1 billion (DKK 1.9 billion in nominal terms). The value of the company’s financial instruments is 

 recognised in the total value of the debts as at 31 December 2014. The market value adjustment of financial instruments is recognised in the Profit 

and Loss Account.

The company’s loans, financial instruments, etc., are in accordance with the “list of acceptable loan types” in the tripartite agreement between 

Danmarks Nationalbank, the Ministry of Transport and Metroselskabet.

Of the company’s long-terms debts, DKK 2.3 billion (DKK 2.1 billion in nominal terms) falls due after 1 year and within 5 years.

All figures in DKK thousands 

All figures in DKK thousands 
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Prepaid owner contributions as at 31 December 2014 concern the City of Copenhagen, The amount was paid in by the City of Copenhagen 

concerning the construction of the Metro to Sydhavn. The Act on a Metro to Sydhavn was adopted in February 2015 and the amount will therefore 

be transferred from trade creditors to capital contribution in 2015.

Note 18 Prepaid owner contributions

Note 19 Other debt

 2014 2013

Outstanding ATP payments, etc. 203 181

Outstanding holiday pay 23,079 19,573

Accrued interest 103,633 114,268

Total other debt 126,916 134,022

All figures in DKK thousands 
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Contractual commitments
The current ongoing contracts with contractors concerning the construction of the Metro have a total residual value of DKK 8,619 million.

For the purpose of operation of the Metro until December 2018, a contract has furthermore been concluded for a total residual value of DKK 1,316 

million. In addition to the contract payments, there will be the opportunity for incentive payments. 

Concerning the operation of Cityring, a contract has been concluded for a total value of DKK 1,882 million during a five-year period as from the 

commencement of Cityring’s operation.

Contingent liabilities
In March 2014, Metroselskabet brought an arbitration case against Ansaldo, which is one of the major Cityring contractors. The case concerns 

disagreement of the indexation of prepayments. The case amounts to approximately EUR 7 million and is expected to be settled by the Arbitration 

Tribunal during 2015.

In a writ of summons of 5 November 2014 to the Court of Copenhagen the companies CTR I/S, Frederiksberg Vand A/S, Frederiksberg Kloak A/S, 

Frederiksberg Bygas A/S and Frederiksberg Varme A/S brought a claim against Metroselskabet I/S. The case concerns payment for completed 

utility grid realignment and reflects the filing of the Appraisal Commission’s decision of 7 May 2014, whereby the aforementioned companies were 

required to defray the costs of the utility grid realignment. The case amounts to approximately DKK 80 million. The case is expected to be settled 

during 2016.

Metroselskabet is part of the tariff cooperation in the Greater Copenhagen region. As of the Balance Sheet date, under the tariff cooperation tickets 

have been sold that have not yet been used, so that as of the Balance Sheet date Metroselskabet has an equivalent obligation to provide transport.

The construction of the Metro entails expropriation, compensation and similar for which the partnership pays the owners/residents affected. 

The size of the future compensation has not yet been determined. 

Note 20 Contractual commitments and contingent liabilities
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 2014 2013

Rigsrevisionen 349 349

Deloitte 523 546

KPMG/EY 514 450

BDO Kommunernes Revision A/S 0 60

Statutory audit, total 1,386 1,405

Deloitte 50 52

Other declarations, total 50 52

Deloitte, VAT and tax advisory services 205 426

Deloitte, other advisory services 364 649

Total consulting fees 569 1,075

All figures in DKK thousands 

Note 21 Auditing and consulting fees

Metroselskabet’s related parties are the company’s owners, Board of Directors, Board of Executives and Ring 3 Letbane I/S.

Transactions with related parties take place on market terms.

Transactions between related parties and Metroselskabet I/S for the period:

The partnership’s owners have paid owner contributions as repayments, cf. Note 12, and capital contribution cf. Notes 14 and 16.

The partnership’s Board of Executives have received payment in the form of salaries and pension, cf. Note 4.

The partnership’s Board of Directors have received payment in the form of Directors’ fees, cf. Note 4.

In 2014 Metroselskabet received income concerning the administration and management of the Client organisation in conjunction with the 

establishment of a light railway in Ring 3. 

Note 22 Related parties
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Note 23 Currency, interest rate and credit risk

Net financial liabilities Nominal value Market value Market value

 2014 2014 2013

Securities and fixed-term deposits  1,605,774 1,606,460 892,944

Loans -7,090,000 -8,204,756 -6,079,204

Financial instruments 0 -4,124,536 -727,711

Accrued interest, securities and fixed-term deposits - -28,501 3,879

Accrued interest, financial instruments, loans - 110,909 15,787

Net liabilities, total -5,484,226 -10,640,424 -5,894,305

Currency risk

Currency distribution (DKK million), market value Securities and Loans Financial Net
 fixed-term deposits  instruments position

DKK < 1 year 0 -832 1 -831

DKK > 1 year 0 -7,402 -2,881 -10,283

EUR < 1 year 896 0 0 896

EUR > 1 year 711 0 -1,133 -422

 

Total 1,607 -8,233 -4,014 -10,640

Interest rate risk

Interest rate fixing as at 31 December 2014 (DKK million), market value   
Period DKK EUR Total

0 – 1 year -831 896 65

1 – 5 years -2,042 -38 -2,080

5 – 10 years -2,660 0 -2,660

10 – 20 years -172 -384 -556

> 20 years -5,409 0 -5,409

Total -11,114 474 -10,640

All figures in DKK thousands 
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Note 23 – continued

Credit risk
Liquidity investments and the use of financial instruments involve a credit risk on the counterparty. This risk is managed and monitored continuously 

via a special line and limit system which establishes the principles for the specification of these risks, as well as a maximum for the risks that are 

acceptable for an individual counterparty. The latter are measured by the international rating agencies (Moody’s, Standard & Poor’s and Fitch/IBCA). 

The company also seeks to reduce credit risks by using appropriate agreement documentation.

Credit risk distributed by rating category, as at 31 December 2014
Total counterparty exposure (market value, DKK million) Securities and  Loans Financial Net
 fixed-term deposits  instruments position

AAA 1,607 -8,233 0 -6,627

AA 0 0 -795 -795

A 0 0 -3,219 -3,219

Total 1,607 -8,233 -4,014 -10,640

 2014 2013

Investment in the construction of the Metro, cf. Notes 8 and 9 3,419,864 3,170,163

Investment in properties 7,470 6,940

Value of own work -156,210 -144,776

 

Total investment in the construction of the Metro 3,271,123 3,032,327

All figures in DKK thousands 

Note 24 Investment in the construction of the Metro
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Henning Christophersen (Chairman of 
the Board of Directors)
Appointed by the Danish Government
Former Minister and European 
Commissioner

Other offices held:
–  Senior Partner, Kreab A/B
–  Adviser to the European Commission

Jørgen Glenthøj (Vice Chairman)
Appointed by the City of Frederiksberg
Mayor of the City of Frederiksberg

Other offices held:
–  Chairman of Frederiksberg Energi A/S
–  Board member of R98
–  Board member of the National 

Association of Local Authorities in 
Denmark (chairmanship and local 
authority contact committee for the 
Copenhagen area)

–  Board member of the Zoological 
Gardens

–  Board member of the Øresund 
Committee

–  Board member of the Wonderful 
Copenhagen Foundation

–  Board member of the Chamber of 
Commerce of the City of Frederiksberg

–  Member of the Board of Directors and 
of the Board of Representatives of Movia

–  Member of the Technical and 
Environmental Committee of the 
National Association of Local Authorities 
in Denmark

Lars Aslan Rasmussen (Vice Chairman)
Appointed by the City of Copenhagen
Member of the City Council of Copenhagen

Other offices held: 
–  Member of the Finance Committee of 

the City of Copenhagen
–  Member of the Employment and 

Integration Committee of the City of 
Copenhagen

Birgitte Brinch Madsen 
Appointed by the Danish Government
Director

Other offices held:
–  Board member of Danske Invest
–  Board member of the North Sea Fund
–  Board member of DEIF A/S
–  Board member of Orbicon A/S
–  Board member of EUDP (the Energy 

Technology Development and 
Demonstration Programme)

–  Board member of GUDP (the Green 
Development and Demonstration 
Programme)
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Harald Børsting 
Appointed by the Danish Government
President of LO (the Danish Confederation 
of Trade Unions)

Other offices held: 
–  Board member of Arbejdernes Landsbank
–  Board member of the Economic Council 

of the Labour Movement
–  Member of the Board of Representatives 

and of the Business Committee of ATP
–  Board member of Fagbevægelsens 

Erhvervsinvestering
–  Chairman of Arbejderbevægelsens 

Kooperative Finansieringsfond
–  Chairman of Lønmodtagernes Dyrtidsfond

Ninna Hedeager Olsen 
Appointed by the City of Copenhagen
Member of the City Council of Copenhagen
Associate Professor at Metropolitan 
University College 

Other offices held:
–  Member of the Employment and 

Integration Committee of the City of 
Copenhagen

–  Board member of Thorvaldsens Museum
–  Board member of R98 Fonden
–  Board member of Enhedslisten  

(Red-Green Alliance) Nørrebro – Blågård

–  Member of the group management of 
the Red-Green Alliance group in the City 
Council of Copenhagen.

–  Member of the Employment Council 
under the Danish Ministry of 
Employment – the Danish Agency for 
Labour Market and Recruitment

–  Member of the liaison committee for 
volunteers in social work

–  Union representative for the members 
of DM and DJØF at the Department of 
Management and Administration at 
Metropolitan University College

Rasmus Jarlov
Appointed by the City of Copenhagen 
Member of the City Council of Copenhagen
Independent businessman
External assistant professor in financing 
at CBS

Other offices held: 
–  Member of the Employment and 

Integration Committee of the City of 
Copenhagen

–  Member of the Finance Committee of 
the City of Copenhagen

–  Member of the Children and Young 
People Committee of the City of 
Copenhagen

–  Member of the Board of Central-
kommunernes Transmissionsselskab 
(CTR) (Metropolitan Copenhagen 
Heating Transmission Company)

Søren Banke 
Elected by the employees
Work Site Manager

Peter Jensen 
Elected by the employees 
Operations engineer

Alternate member 
Margit Ørsted,
Elected by the City of Frederiksberg

Board of Executives of Metroselskabet

Henrik Plougmann Olsen
CEO

Other offices held:
–  Board member of Rejsekort A/S
–  Board member of Banebranchen (the 

Danish Rail Trade Association)
–  Board member of Københavns Madhus
–  Member of the Employer Panel at IFSK 

(Department of Political Science and 
Government), University of Copenhagen
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8.1  
 MANAgEMENT
 ENDORSEMENT

The Board of Directors and the Board 
of Executives have today examined and 
approved the Annual Report for 2014 for 
Metroselskabet I/S.

The Annual Report has been prepared 
in accordance with the Danish Financial 
Statements Act (accounting class D) and the 
provisions of the partnership agreement on 
the presentation of financial statements. It 
is our opinion that the accounting policies 

applied are appropriate, and that the annual 
financial statements give a true and fair view 
of the company’s assets, liabilities, financial 
position, profit and cash flows. It is also our 
opinion that the Directors’ Report provides 
a true and fair account of the circumstances 
covered by the review.

We recommend that the Annual Report be 
adopted by the partners. 
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Board of Executives

Henrik Plougmann Olsen Ninna Hedeager Olsen

Rasmus Jarlov

Søren Banke

Peter Jensen

Board of Directors

 

Henning Christophersen (Chairman)

Jørgen Glenthøj (Vice Chairman)

Lars Aslan Rasmussen (Vice Chairman)

Birgitte Brinch Madsen

Harald Børsting

Copenhagen, 8 April 2015
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8.2  
 INDEPENDENT
 AuDITOR’S REPORTS

To the partners of 
Metroselskabet I/S
Report on the financial statements
We have audited the financial statements 
of Metroselskabet I/S for the financial year 
1 January 2014 to 31 December 2014, see 
the annual report sections 6.0 – 8.0, which 
comprise the accounting policies, profit 
and loss account, balance sheet, statement 
of changes in equity, cash flow statement 
and notes as well as reports. The finan-
cial statements are prepared in accord-
ance with the provisions of the partnership 
agreement between the Danish Govern-
ment, the City of Copenhagen and the 
City of  Frederiksberg as well as the Danish 
 Financial  Statements Act.

Management’s responsibility for the 
financial statements
Management is responsible for the prepara-
tion of financial statements that give a true 
and fair view in accordance with the provi-
sions of the partnership agreement between 
the Danish Government, the City of Copen-
hagen and the City of  Frederiksberg as well 
as the Danish Financial Statements Act and 
for such internal control as  Management 
determines is necessary to enable the prep-
aration of financial statements that are free 

from material misstatement, whether due 
to fraud or error. Management is responsible 
for selecting and applying the most appro-
priate accounting policies and performing 
accounting estimates deemed fair in view 
of the circumstances.

Management is also responsible for the 
transactions included in the financial state-
ments being in compliance with acts and 
other regulations as well as with agree-
ments entered into and accounting policies.

Auditor’s responsibility
Our responsibility is to express an opinion on 
the financial statements based on our audit. 
We conducted our audit in accordance with 
International Standards on Auditing and 
additional requirements under Danish audit 
regulation as well as generally accepted 
public auditing standards, see the Act on the 
Audit of State Accounts etc. This requires 
that we comply with ethical requirements 
and plan and perform the audit to obtain 
reasonable assurance about whether the 
financial statements are free from material 
misstatement. 

An audit involves performing procedures to 
obtain audit evidence about the amounts 
and disclosures in the financial statements. 
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The procedures selected depend on the 
auditor’s judgement, including the as-
sessment of the risks of material misstate-
ments of the financial statements, whether 
due to fraud or error. In making those risk 
assessments, the auditor considers inter-
nal control relevant to Metroselskabet I/S’ 
preparation of financial statements that 
give a true and fair view in order to design 
audit procedures that are appropriate in the 
 circumstances, but not for the purpose of 
 expressing an opinion on the effectiveness 
of Metroselskabet I/S’ internal control. An 
audit also includes evaluating the appro-
priateness of accounting policies used and 
the reasonableness of accounting estimates 
made by Management, as well as the over-
all presentation of the financial statements. 

An audit also involves an assessment of 
whether the procedures and internal con-
trols established support the transac-
tions included in the financial statements 
and are in accordance with acts and other 

regulations as well as with agreements 
 entered into and accounting policies.

We believe that the audit evidence we have 
obtained is sufficient and appropriate to 
provide a basis for our audit opinion.

Our audit has not resulted in any qualifica-
tion.

Opinion
In our opinion, the financial statements 
give a true and fair view of Metroselskabet 
I/S’ financial position at 31 December 2014 
and of the results of its operations and cash 
flows for the financial year 1 January 2014 
to 31 December 2014 in accordance with 
the provisions of the partnership agreement 
between the Danish Government, the City of 
Copenhagen and the City of Frederiksberg 
as well as the Danish Financial Statements 
Act. We are are also of the opinion that 
the procedures and internal controls 
established support the transactions 

included in the financial statements and 
are in accordance with acts and other 
regulations as well as with agreements 
entered into and accounting policies.

Statement on the management com-
mentary
Pursuant to the Danish Financial State-
ments Act, we have read the management 
commentary, see the annual report section 
1.0 “The year in brief”, section 2.0 “Metro-
selskabet’s business strategy”, section 3.0 
“Metroselskabet’s construction activities”, 
section 4.0 “The metro in operation”, sec-
tion 5.0 “Metroselskabet” and section 9.0 
“Appendix to til directors’ report”. We have 
not performed any further procedures in 
addition to the audit of the financial state-
ments.

On this basis, it is our opinion that the infor-
mation provided in the management com-
mentary is consistent with the financial 
statements. 

Copenhagen 8 April 2015

Deloitte
 
 

Lynge Skovgaard
State-Authorised Public Accountant

Ulrik Benedict Vassing 
State-Authorised Public Accountant

Ernst & Young
 
 

Torben Kristensen
State-Authorised Public Accountant

Michael N.C. Nielsen
State-Authorised Public Accountant

Office of the Auditor General

Lone Strøm
Auditor General

Morten Brædstrup-Holm
Director
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9.1  
 LONg-TERM BuDgET

Long-term budget 
assumptions
The long-term budget is stated in current 
prices: 

Passenger numbers and fares 
1. The passenger numbers are determined 
according to the passenger forecast based 
on the most recently updated traffic model. 
For Cityring including Nordhavn, the num-
ber of passengers budgeted for in 2019 is 
16 million, increasing to 77 million passen-
gers in 2024. For the Metro in operation, 
the number of passengers budgeted for in 
2015 is 58.8 million, increasing to 63 million 
 passengers in 2019.

2. For Cityring including Nordhavn and the 
Metro in operation, the basis for the fare 
assumptions  is the price per new passen-
ger, based on the Order on the distribution 
of ticket revenue in Greater Copenhagen. 
These fare assumptions have been adjusted 
to 2015 prices, based on the realised devel-
opment in fares during the period, and fur-
thermore adjusted in accordance with the 
actual passenger breakdown in 2013. The 
fare per new passenger has been budg-
eted at DKK 12.70 in 2015. An actual fare 
increase in the period 2009-2018 of 13 per 

The following 2015 long-term budget was 
adopted in December 2014. Compared to 
the 2014 long-term budget from  December 
2013, the timing and economic conse-
quences of agreements with contractors 
on a new time schedule for Cityring and the 
decision to commence the work relating to 
the switch chamber, as well as the prepara-
tory work for the Sydhavn Metro, have been 
included in the long-term budget.

cent, and in the period 2018-2030 of 15 
per cent, is assumed. This is equivalent to 
the assumptions concerning the economic 
development in the 2010 convergence pro-
gramme. These assumptions are applied to 
the calculation assumptions in the updated 
 passenger forecast.

Operation and construction costs
3. The operating costs for the Metro in op-
eration are estimated on the basis of the 
company’s costs in accordance with the 
contract for the operation and maintenance 
activities. For Cityring, the basis is the trans-
port system contract. For Nordhavn, the 
 basis is the investigations made. 

 As the assumed real increase in fares is 
from experience assessed to have a partial 
impact on the index-linking of the Metro 
operating costs, a real increase in the op-
erating costs equivalent to approximately 
60 per cent of the assumed real increase in 
fares is budgeted.

 In the period 2013-2019, budgeted com-
missioning expenses for Cityring total DKK 
402 million in 2015 prices. In 2018-2019, the 
budgeted expenses for Trial Run of Cityring 
total DKK 143 million in 2015 prices.
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4. The construction costs for Cityring 
have been determined on the basis of the 
tenders received for the transport system 
contract and the civil works contract. The 
total construction costs are estimated at 
DKK 22.2 billion in 2010 prices (DKK 23.6 
billion in 2015 prices). The conversion of 
the remaining budget from 2010 prices 
to the current price level is based on the 
contract index and the construction index 
of the Ministry of Finance. The costs in the 
individual years are based on the current 
payment plans. 
 
5. The civil engineering costs for Nordhavn 
are determined on the basis of the agree-
ment in principle. The total construction 
costs are estimated at DKK 2.5 billion in 
2012 prices (DKK 2.6 billion in 2015 prices). 
The conversion of the remaining budget 
from 2012 prices to the current price level 
is based on the construction index of the 
Ministry of Finance.

6. Reinvestments in connection with Cit-
yring are based on the assumptions in the 
agreement in principle and for every 10th 
year amount to DKK 262 million, for every 
25th year to DKK 1,177 million, and after 
an additional 50 years to DKK 523 million 
in 2015 prices. The conversion from 2010 
prices to the current price level is based on 
an average inflation expectation of 2 per 
cent p.a.

7. Reinvestments in connection with Nord-
havn are based on the assumptions in the 
report and for every 10th year amount to 
DKK 34 million, for every 25th year to DKK 
153 million, and after an additional 50 years 
to DKK 68 million in 2015 prices. The con-
version from 2012 prices to the current price 
level is based on an average inflation expec-
tation of 2 per cent p.a.

8. Reinvestments in connection with the 
Metro in operation of DKK 305 million every 
10th year in 2015 prices are assumed. In ac-
cordance with the partnership agreement, 
reinvestment in trains, tunnels and stations 
has not been included.

Other factors
9. The Metro is registered for VAT purposes, 
so that VAT is deducted from the company’s 
income from the operation of the Metro, 
while the VAT costs of the construction of 
the Metro are set off.

10. It is assumed that “other debt”, which 
does not accrue interest, will increase to 
approximately DKK 600 million when the 

construction works peak, after which it will 
fall to approximately DKK 100 million.

11. It is assumed that surplus liquidity 
 accrues interest at a real interest rate of 2 
per cent p.a. On the accrual of interest on 
the debt, account is taken of the agreements 
on the hedging of interest rates concluded 
by the company. Debt in addition to the in-
terest rate hedging accrues interest at a real 
interest rate of 3.5 per cent p.a. In the short 
term, the company’s actual interest rate ex-
pectations are also taken into account.

12. It is assumed that from 2015 all prices 
will increase by 2 per cent p.a.

Long-term budget 2015 for Metroselskabet I/S (current prices)

Inflation, 2 per cent

Interest rate assumptions

For interest rate hedging agreements the actual interest rate is applied. 

Debt in addition to the interest rate hedging accrues interest at a real interest rate of 3.5 per 

cent, equivalent to a nominal interest rate of 5.5 per cent.

Cityring construction costs (2010 price level) 22,225

Nordhavn construction costs (2012 price level) 2,460

DKK million
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   Construction of the Metro Operating profit  
The Metro in operation    Cityring incl. Nordhavn The Metro in operation Cityring incl. Nordhavn  

Year Receivables Other debt Investments Reinvestments Investments Reinvestments Index linking Income Expenses Income Expenses Liquidity 
effect

Interest Movement Cash
start of year

Cash
end of year 

01.01.2007 1,268 105 -4 -1,402
2007 4,842 75 -172 0 -62 0 0 380 -354 0 0 4,708 -17 4,691 -1,402 3,288
2008 58 -142 -53 0 -390 0 0 501 -444 0 0 -469 152 -317 3,288 2,971
2009 102 -44 0 -404 0 0 530 -464 0 0 -280 114 -166 2,971 2,805
2010 40 -39 -4 -594 0 0 595 -484 0 0 -486 -4 -490 2,805 2,315
2011 -141 -46 -16 -3,008 0 -102 635 -443 0 0 -3,122 -15 -3,137 2,315 -822
2012 310 -64 -15 -47 -2,159 0 -98 678 -443 0 -14 -1,851 -143 -1,994 -822 -2,816
2013 1,886 -84 -42 -61 -2,946 0 -169 691 -475 0 -3 -1,203 -134 -1,336 -2,816 -4,152
2014 995 210 -242 -51 -3,189 0 -196 706 -509 0 -64 -2,341 -173 -2,514 -4,152 -6,666
2015 12 210 -233 -57 -3,281 0 -206 735 -553 0 -65 -3,439 -335 -3,774 -6,666 -10,439
2016 263 210 0 -21 -3,607 0 -227 756 -546 0 -66 -3,238 -434 -3,672 -10,439 -14,112
2017 -150 0 -19 -2,720 0 -171 788 -562 0 -68 -2,902 -629 -3,530 -14,112 -17,642
2018 -150 0 -16 -2,117 0 -133 822 -577 0 -162 -2,334 -773 -3,107 -17,642 -20,749
2019 -150 0 -7 -1,231 0 -77 876 -574 227 -314 -1,250 -893 -2,143 -20,749 -22,892
2020 66 0 0 0 0 0 903 -587 756 -536 603 -962 -360 -22,892 -23,252
2021 0 0 0 0 0 932 -603 913 -577 665 -981 -316 -23,252 -23,568
2022 0 -350 0 0 0 962 -619 1,050 -615 426 -1,009 -583 -23,568 -24,151
2023 0 0 0 0 0 992 -637 1,170 -650 876 -1,027 -151 -24,151 -24,303
2024 0 0 0 0 0 1,023 -651 1,239 -674 937 -1,032 -95 -24,303 -24,398
2025 0 0 0 0 0 1,056 -632 1,277 -665 1,036 -1,032 4 -24,398 -24,394
2026 0 0 0 0 0 1,088 -649 1,316 -660 1,095 -1,029 66 -24,394 -24,328
2027 0 0 0 0 0 1,121 -667 1,356 -678 1,132 -1,022 110 -24,328 -24,218
2028 0 0 0 0 0 1,157 -685 1,397 -697 1,172 -1,012 160 -24,218 -24,058
2029 0 0 0 -345 0 1,194 -704 1,449 -718 875 -1,029 -154 -24,058 -24,212
2030 0 0 0 -46 0 1,230 -723 1,506 -741 1,226 -1,026 200 -24,212 -24,012
2031 0 0 0 0 0 1,255 -737 1,536 -757 1,296 -1,011 285 -24,012 -23,727
2032 0 -427 0 0 0 1,280 -752 1,566 -772 895 -1,021 -126 -23,727 -23,853
2033 0 0 0 0 0 1,306 -767 1,598 -788 1,348 -1,016 332 -23,853 -23,521
2034 0 0 0 0 0 1,332 -783 1,630 -804 1,375 -997 378 -23,521 -23,143
2035 0 0 0 0 0 1,358 -798 1,662 -820 1,403 -948 455 -23,143 -22,688
2036 0 0 0 0 0 1,385 -814 1,696 -836 1,431 -976 455 -22,688 -22,234
2037 0 0 0 0 0 1,413 -830 1,729 -853 1,459 -950 509 -22,234 -21,725
2038 0 0 0 0 0 1,441 -847 1,764 -870 1,489 -954 534 -21,725 -21,191
2039 0 0 0 -421 0 1,470 -864 1,799 -887 1,098 -936 162 -21,191 -21,029
2040 0 0 0 -56 0 1,500 -881 1,835 -905 1,493 -897 596 -21,029 -20,433
2041 0 0 0 0 0 1,530 -899 1,872 -923 1,580 -1,016 564 -20,433 -19,869
2042 0 -520 0 0 0 1,560 -917 1,909 -942 1,091 -1,027 65 -19,869 -19,804
2043 0 0 0 0 0 1,591 -935 1,948 -960 1,643 -1,008 635 -19,804 -19,169
2044 0 0 0 -2.090 0 1,623 -954 1,987 -980 -413 -1,029 -1,442 -19,169 -20,611
2045 0 0 0 -277 0 1,656 -973 2,026 -999 1,433 -1,058 375 -20,611 -20,236
2046 0 0 0 0 0 1,689 -992 2,067 -1,019 1,744 -1,029 715 -20,236 -19,521
2047 0 0 0 0 0 1,723 -1,012 2,108 -1,040 1,779 -989 790 -19,521 -18,731
2048 0 0 0 0 0 1,757 -1,033 2,150 -1,060 1,815 -944 870 -18,731 -17,861
2049 0 0 0 -513 0 1,792 -1,053 2,193 -1,082 1,338 -909 429 -17,861 -17,432
2050 0 0 0 -68 0 1,828 -1,074 2,237 -1,103 1,820 -873 947 -17,432 -16,485
2051 0 0 0 0 0 1,865 -1,096 2,282 -1,125 1,926 -864 1,062 -16,485 -15,423
2052 0 -634 0 0 0 1,902 -1,118 2,328 -1,148 1,330 -822 509 -15,423 -14,915
2053 0 0 0 0 0 1,940 -1,140 2,374 -1,171 2,003 -775 1,228 -14,915 -13,687
2054 0 0 0 0 0 1,979 -1,163 2,422 -1,194 2,043 -707 1,337 -13,687 -12,350
2055 0 0 0 0 0 2,018 -1,186 2,470 -1,218 2,084 -632 1,452 -12,350 -10,897
2056 0 0 0 0 0 2,059 -1,210 2,520 -1,242 2,126 -551 1,575 -10,897 -9,322
2057 0 0 0 0 0 2,100 -1,234 2,570 -1,267 2,169 -463 1,705 -9,322 -7,617
2058 0 0 0 0 0 2,142 -1,259 2,621 -1,293 2,212 -368 1,844 -7,617 -5,774
2059 0 0 0 -625 0 2,185 -1,284 2,674 -1,318 1,631 -283 1,348 -5,774 -4,425
2060 0 0 0 -83 0 2,228 -1,309 2,727 -1,345 2,218 -183 2,035 -4,425 -2,390
2061 0 0 0 0 0 2,273 -1,336 2,782 -1,372 2,347 -68 2,279 -2,390 -111
2062 0 -773 0 0 0 2,318 -1,362 2,837 -1,399 1,621 38 1,659 -111 1,548
2063 0 0 0 0 0 2,365 -1,390 2,894 -1,427 2,442 110 2,552 1,548 4,101
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   Construction of the Metro Operating profit  
The Metro in operation    Cityring incl. Nordhavn The Metro in operation Cityring incl. Nordhavn  

Year Receivables Other debt Investments Reinvestments Investments Reinvestments Index linking Income Expenses Income Expenses Liquidity 
effect

Interest Movement Cash
start of year

Cash
end of year 
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2011 -141 -46 -16 -3,008 0 -102 635 -443 0 0 -3,122 -15 -3,137 2,315 -822
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2017 -150 0 -19 -2,720 0 -171 788 -562 0 -68 -2,902 -629 -3,530 -14,112 -17,642
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2029 0 0 0 -345 0 1,194 -704 1,449 -718 875 -1,029 -154 -24,058 -24,212
2030 0 0 0 -46 0 1,230 -723 1,506 -741 1,226 -1,026 200 -24,212 -24,012
2031 0 0 0 0 0 1,255 -737 1,536 -757 1,296 -1,011 285 -24,012 -23,727
2032 0 -427 0 0 0 1,280 -752 1,566 -772 895 -1,021 -126 -23,727 -23,853
2033 0 0 0 0 0 1,306 -767 1,598 -788 1,348 -1,016 332 -23,853 -23,521
2034 0 0 0 0 0 1,332 -783 1,630 -804 1,375 -997 378 -23,521 -23,143
2035 0 0 0 0 0 1,358 -798 1,662 -820 1,403 -948 455 -23,143 -22,688
2036 0 0 0 0 0 1,385 -814 1,696 -836 1,431 -976 455 -22,688 -22,234
2037 0 0 0 0 0 1,413 -830 1,729 -853 1,459 -950 509 -22,234 -21,725
2038 0 0 0 0 0 1,441 -847 1,764 -870 1,489 -954 534 -21,725 -21,191
2039 0 0 0 -421 0 1,470 -864 1,799 -887 1,098 -936 162 -21,191 -21,029
2040 0 0 0 -56 0 1,500 -881 1,835 -905 1,493 -897 596 -21,029 -20,433
2041 0 0 0 0 0 1,530 -899 1,872 -923 1,580 -1,016 564 -20,433 -19,869
2042 0 -520 0 0 0 1,560 -917 1,909 -942 1,091 -1,027 65 -19,869 -19,804
2043 0 0 0 0 0 1,591 -935 1,948 -960 1,643 -1,008 635 -19,804 -19,169
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2045 0 0 0 -277 0 1,656 -973 2,026 -999 1,433 -1,058 375 -20,611 -20,236
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2052 0 -634 0 0 0 1,902 -1,118 2,328 -1,148 1,330 -822 509 -15,423 -14,915
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